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ENGINEERING PROJECTS (INDIA) LTD. 

(A Govt. of India Enterprise) 
PCO, Bhubaneswar 

 
 
NIT No: PCO/BBSR/777(A&C)/206             Date: 22.11.2024 
 

NOTICE INVITING e‐ TENDER (NIT) 
 

Tender for External Development along with External Electrification works for 2nos.-600 

Seated (Boys & Girls) Post Matric OBC/Minority Hostels at Berhampur, Dist. Ganjam, 

Odisha 

Engineering Projects (India) Ltd., invites the online open e-Tenders on Percentage Rate 

Basis on behalf of “S.T. & S.C. Development, Govt of Odisha” from the eligible 

contractors/firms who fulfil the eligibility criteria as per the brief particulars of scope for 

the “External Development along with External Electrification works for 2nos.-600 Seated 

(Boys & Girls) Post Matric OBC/Minority Hostels at Berhampur, Dist. Ganjam, Odisha” in 

two bid system (Techno‐commercial bid & Price Bid) for the following works: 

 
Sr. 
No. 

 
Name of Work 

Estimated 
Cost 

(Excluding GST) 

Project 
Duration 

EMD (Rs.) Tender Fee 
(Rs.) 

1. Tender for External 
Development along with 
External Electrification works 
for 2nos.-600 Seated (Boys & 
Girls) Post Matric 
OBC/Minority Hostels at 
Berhampur, Dist. Ganjam, 
Odisha  

 
Rs. 

2,17,51,766.00 

 
06 (Six) 
Months 

Rs. 4,35,035/- 
(Rupees Four 
Lakhs Thirty 

Five Thousand 
& Thirty Five 

only) 
 

Rs. 2,360.00 
(Rupees Two 

Thousand 
Three                   

Hundred & 
Sixty only) 

 
1.0 Scope of Work:  

 
The brief scope of work included in this tender shall include Building work, Internal PH & 
External PH, Sanitary Works, External Electrical work, road etc. for External Development 
along with External Electrification works for 2nos.-600 Seated (Boys & Girls) Post Matric 
OBC/Minority Hostels at Berhampur, Dist. Ganjam, Odisha including Architectural 
Consultancy services. 
 
The detail scope for Architectural Consultancy services including vetting of drawings and 
design are mentioned below: 
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i) Undertaking site visits to collect details/data/information required for planning 
purpose, holding necessary discussion with the Client and EPI and obtaining 
requirements of project and attending meetings at site of work or EPI’s Office, 
Client’s Office as and when required by EPI. 

ii) To prepare necessary documents along with survey & soil investigation for the site 
of the project. 

iii) Preparation and submission of detailed “Master Plan” of entire complex and 
obtaining necessary approvals from client and statutory bodies wherever required 
including preparation, submission of models, photographs and other documents 
required in connection with approval from client and Statutory Bodies wherever 
required. 

iv) Preparation and submission of detailed Architectural drawings, designs and 
specifications for building/Structures / equipment’s etc. for construction and 
releasing to site including getting necessary approval form client wherever 
required. 

v) Collection of all data and preparation of Environment Impact Assessment report 
and getting EIA clearance of the project from concerned authorities of state and 
Central Government as required. 

vi) Wherever applicable, preparation and submission of detailed designs, drawings and 
documents pertaining to all interior decoration, furniture, furnishing and other 
similar services for buildings / structures suitable for construction and release at 
site including getting necessary approvals from client. 

vii) Preparation and submission of detailed structural designs drawings, fabrication and 
erection drawings and detailed bar bending schedule (if required by EPI field units/ 
client) based on approved Architectural drawings. For various buildings/ structures 
complete, suitable for construction and release to site including getting approvals 
from client wherever required. The contractor shall get the structural design 
checked & vetted from reputed Technical Institute/College viz any NIT, IIT, CBRI, 
SERI, Govt. Engineering College, Engineering College of State/Central University 
before issuing the structural drawing for execution. All costs related to 
checking/vetting shall be borne by the Contractor and is deemed to be included in 
the fees mentioned in tender. 

viii)  Preparation and submission of detailed designs, drawings and documents for all 
internal utility services like plumbing, fire-fighting, electrification, fire detection, 
communication, networking, acoustics and other specialized services as per the 
requirements of the project suitable for construction and release to site including 
getting necessary approval from client, wherever required. 

ix) Preparation of designs drawings and documents pertaining to external utility 
services like water supply, sewerage, storm water drainage, fire hydrants schemes, 
treatment plants for water and sewerage, water supply In-take arrangements, 
roads, street lighting, telephone system, substations, switch yards and other 
related schemes, landscaping, horticulture, arboriculture, street furniture, paths, 
boundary walls and any other specialized extra services as per project requirement 
suitable for construction and release to site including getting necessary approvals 
from client, wherever required. 

x) Preparation and submission of detailed bills of quantities, detailed estimate 
including preparation and submission of detailed take off calculation sheets, 
analysis of rates The Associate Consultant will provide market rate justification of 
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each item of bill of quantity on the pattern of CPWD market rate analysis / as per 
EPI’s requirement at the time of invitation of tender for each package by EPI. 

xi) Carrying out all modifications/ deletions /additions / alteration in design /
drawings/documents as required by client and EPI for proper execution of works at
site till completion and handing over of the project to the client.

xii) Preparation and submission of completion reports, completion drawings and
documents for the projects as required and acceptable to client including getting
necessary completion certificates, from statutory bodies.

The Contractor shall supply free of charge to EPI, the following: 
➢ Four numbers of copies of project report referred in clause (ii) 
➢ Four sets of complete detailed design calculations (structural and other 

services) including Supply of drawings incorporating subsequent 
modifications / revision, if any. 

➢ Four sets of each of all working drawings for Architectural Structural, Public 
Health, Electrical, Erection and all services and works (good for construction 
drawings), based on the approved drawings including supply of drawings 
incorporating modifications / revision, if any. 

➢ Four sets of detailed estimates and rate analysis of all works. 
➢ Adequate number of additional design, drawings and other documents 

needed for proper execution of works. 
➢ In addition, contractor shall give soft copies all above document for client / 

EPI’s reference and record. 
All design and drawing shall be the property of EPI and the name & LOGO of EPI 
shall be predominantly displayed on all the drawings and documents as “Prime 
Consultant”. The originals of approved completion drawings be on good quality re-
producible on tracing paper. The proprietary rights of design shall remain with EPI. 

2.0 Time schedule of Tender activities: 

i Start Date & Time for Downloading of tender 
documents 

22.11.2024 FROM  1800 Hrs 

ii Last Date & Time of Submission of Tenders 
(online & offline) 

06.12.2024 at 1500 Hrs 

iii Date & Time of online opening of tender 
(Technical Bid) 

09.12.2024 at 1100 Hrs 

iv Last date of submission of Pre-Bid queries Up to 29.11.2024 

All pre-bid queries shall have to be sent addressing Deputy General Manager (T), 
(Contracts Division), Engineering Projects (India) Ltd. (PCO, Bhubaneswar), 3rd Floor, Plot 
no. 108, Unit-7, Surya Nagar, Bhubaneswar – 751003, Odisha at E-mail: 
epil.bbsr@epi.gov.in. 

3.0 Qualification Criteria: 

Contractors/ Bidders who fulfill the following requirements are eligible to participate in 

this tender. The joint ventures/ Consortium is not accepted. 
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A) Technical Criteria 

i. The bidders must have experience of having successfully completed following similar 

works during the last seven (7) years ending last day of the month previous to the one 

in which applications invited should be either of the following: 

 

a) Three similar works, each costing not less than or equal to FORTY PERCENT (40%) of 
total estimated cost put tender 

OR 
b) Two similar works, each costing not less than or equal to FIFTY PERCENT (50%) of 

total estimated cost put tender 
OR 

c) One similar work of costing not less than or equal to EIGHTY PERCENT (80%) of 
total estimated cost put tender. 

 
The “similar works” shall mean any “Civil Construction work along with Electrical 
work.” 
  

Note- Bidder shall submit copies of Completion certificates along with LOA / LOI, 

Contract agreement clearly mentioning the detail scope of work, value of work, date 

of start, time as per LOI and actual date of completion and actual value of work 

completed. The experience certificate in this regard should be issued by officer not 

below the rank of Executive Engineer / Project Manager / Unit Officer.  

 

• For arriving at cost of similar work, the value of work executed shall be brought to 
current costing level by enhancing the actual value of work at simple rate of seven 
percent (7%) per annum, calculated from the date of completion to the date of Bid 
opening. 
 

• The cost of free issue materials shall not be included in the completion cost of 
works. 
 

• The work completion experience certificates issued by Government Organizations / 
Semi Government Organizations / State Government Public Works Department / 
Central Government / Public Sector Undertakings / Autonomous Bodies / Municipal 
Bodies shall be accepted for assessing the eligibility of the tenderer. 
 

• Certificates of experience as JV/Consortium will not be accepted. 
 

(B)  Financial Criteria  
 

ii) Should have average annual financial turnover on works amounting at least 50% of 

the estimated cost put to tender during the last three consecutive financial years 

ending on 31.03.2024. Turnover certificate with balance sheets along with 

schedules duly certified by a Chartered Accountant along with UDIN issued by ICAI 

is also to be submitted. 
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iii) Should not have incurred any losses in more than two years during the immediate 

last five consecutive financial years, ending 31.03.2024, Copies of Annual report 

including therein balance sheet, statement of profit & loss for last 5 years along 

with schedules duly Certificate from Chartered Accountant with UDIN issued by ICAI 

is also to be submitted. 

 

iv) Should have a Banker’s Certificate from a National / Schedule Bank of the amount 

equal to 40% of the Estimated Cost put to tender (ECPT). The Banker’s Certificate or 

should not have been issued earlier than Three (03) Months of last date of 

submission of tender.  

OR 
Net worth Certificate of minimum 10% of the estimated cost put to tender issued 

by certified Chartered Accountant with Unique Document Identification Number 

(UDIN). The Net Worth certificate shall be of the last financial year ending on 31st 

March 2024.  

 

The Banker’s Certificate & Net worth Certificate shall be in the format prescribed in 

Annexure-F. 

 

v) Bidder has to submit undertaking regarding details of Constitution of firm/Company 

along with the details of its directors as per enclosed Annexure-C. In case the bidder 

fails to submit Constitution of firms with the bid along with the details of its firm 

Directors as per Annexure-C their bid will be rejected. 

 

vi) It is desired that the bidder visits the site before submitting the bid to assess the 

Ground condition and working conditions at site. In case the bidder decides not to 

visit site, they shall be responsible for all the consequences thereof. Bidder has to 

submit a self-declaration with the bid in respect of the same. 

 
vii) The Bidder should not be currently declared ineligible/ suspended/ blacklisted/ 

banned/ debarred by EPIL or by any Central/ State Govt. Department/Public 

Undertaking or Enterprise of Central/ State Government and such ban should not 

be in force at the time of submission of the bid or extended deadline for submission 

of bid. Bidder has to submit a notarized self-declaration with the bid in respect of 

the same that “(……Agency Name…) has not been currently declared ineligible/ 

suspended/ blacklisted/ banned/ debarred by EPIL or by any Central/ State Govt. 

Department/ Public Undertaking or Enterprise of Central/ State Government and 

such ban should not be in force at the time of submission of the bid or extended 

deadline for submission of bid”. 

Notwithstanding anything stated in tender, EPI reserves the right to assess the capabilities 

and capacity of the tenderer to perform the contract, in the overall interest of EPl. In case, 

tenderer's capabilities and capacities are not found satisfactory, EPI reserves the right to 
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reject the tender. The credentials of the Bidders with respect to Technical & Financial 

criteria shall be verified and inspection of the works, if required, to be carried out by EPI.  If 

not found satisfactory by EPI, their bid will be considered non-responsive and rejected. 

4.0 The Bidder should have a valid tie-up agreement (duly notarized) with any consultancy 
/architectural firm to provide drawing, design and architectural services. 
 

5.0 For Promotion of Public Procurement (Preference to Make in India) order 2017 (Revised 

Order dated 16.09.2020) GOI Guideline for procurement, the equivalent Indian makes of 

materials conforming to requisite quality in addition to List of Makes/ Brands may be 

considered subject to approval of Client/ Engineer. Also “local supplier/ bidder at the time 

of tendering, bidding or solicitation shall be required to provide self‐certification in his 

letter head that the item offered meets the minimum local content and shall give the 

details of the location(s) at which the local value addition is made”.  

 

6.0 The credentials of the Bidders with respect to Technical & Financial criteria shall be verified 

and inspection of the works, if required, to be carried out by EPI. If not found satisfactory 

by EPI, their bid will be considered non-responsive and rejected. 

 
7.0 Evaluation of the bidders: 

 
Evaluation of the Bidders shall be subject to through verification of their documents 

related with credentials, BG and Bankers Certificate or Net-worth certificate and inspection 

of similar type works carried out/ in progress by them, through a Technical Committee of 

experts to be constituted by EPIL.  

 
8.0 Tender documents comprising of the following are available for download/Procure and 

submission on CPP Portal: https://etenders.gov.in/eprocure/app and available for 

reference on the websites of EPI: www.epi.gov.in . 

 

Vol. I a) Notice Inviting Tender,  

b) Affidavit for NIT (Annexure – A),  

c) Letter of Undertaking,  

d) Form of Tender,  

e) Memorandum,  

f) Instructions to Tenderers,  

g) Addendum To Instructions To Tenderers,  

h) Special instructions to Bidders for e-Tendering,  

i) Bidder Information,  

j) Bank Details,  

k) Site Visit Declaration (Annexure-B),  

l) Undertaking (Annexure-C),  

m) Local Content Declaration (Annexure-D), 

https://etenders.gov.in/eprocure/app
http://www.epi.gov.in/
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n) Undertaking for Procurement from Border Sharing Countries – 

Annexure‐E 

o) Proforma For Insurance Surety Bonds In Lieu Of Earnest Money 

Deposit – Annexure-F 

p) Proforma For Bank Guarantee In Lieu Of Earnest Money Deposit 

(Annexure-G), 

q) Banker’s Certificate/ Net Worth Certificate (Annexure-H), 

r) Proforma For Security Deposit Cum Performance Guarantee 

(Annexure-I), 

s) Additional Conditions of Conditions (ACC), 

t) General Conditions of Conditions (GCC) and 

u) Bidder Registration and Bid Submission Module. 

Vol. II Technical Specifications and Drawings 

Vol. III Price Bid & Bill of Quantities 

 
9.0 An attested copy of power of attorney/ affidavit/ Board Resolution executed as under shall 

accompany the ‘Tender Documents’. 

 
a) In case of Sole Proprietorship, an affidavit of Sole Proprietorship and if the tender is 

signed by any other person Power of Attorney by the Sole Proprietor in favour of 
signatory. 

b) In case of Partnership, if document is not signed by all the partners, Power of Attorney 
in favour of the Partner/person signing the documents authorizing him to sign the 
documents. The person signing the documents should also have a specific authority to 
refer disputes with the partnership firm to arbitration. 

c)  In case of Company, copy of the Board Resolution authorizing the signatory to sign on 
behalf of the Company. 

 
The tenderer shall furnish the name (s) and designation of relative (s) if any, employed by 
EPI. 
 

10.0 In order to participate, the bidder should have Digital Signature Certificate (DSC) from one 

of the authorized Certifying Authorities. Interested bidders have to enrol themselves in 

CPP Portal: https://etenders.gov.in/eprocure/app to participate in the bidding under this 

invitation for bids. Also, Tender documents comprising of the following are available on the 

website of EPI: www.epi.gov.in & CPP Portal: https://etenders.gov.in/eprocure/app 

 
For any technical related queries please call at 24 x 7 Help Desk Number 

0120-4001 002, 0120-4001 005, 0120-6277 787 

International Bidders are requested to prefix +91 as country code 

Technical - support-eproc@nic.in    

Policy Related - cppp-doe@nic.in 
 
They may obtain further information regarding this tender from Inviting Authority at the 
address given in NIT from 10:00 hours to 17:00 hours on all working days till the last date 

https://etenders.gov.in/eprocure/app
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of online submission of Bidding Documents. No special character like! @, #, $, %, &, *, _ to 
be include while saving the file/uploading. 
 
For proper uploading of the bids on the portal namely CPP Portal: 
https://etenders.gov.in/eprocure/app (hereinafter referred to as the ‘portal’), it shall be 
the sole responsibility of the bidders to apprise themselves adequately regarding all the 
relevant procedures and provisions as detailed at the portal as well as by contacting 
https://etenders.gov.in/eprocure/app directly, as and when required, for which contact 
details are mentioned above. The EPI in no case shall be responsible for any issues related 
to timely or properly uploading/ submission of the bid in accordance with the relevant 
provisions of Section Instruction to Bidders of the Bidding Documents. 
 

11.0 Tender Fee: Bidders including MSME bidders can download the bid document from the 
portal without registering or paying document fees; however, interested bidders have to 
pay tender fees for participating in the tendering and submitting the bid. Rs. 2,360.00 
(Rupees Two Thousand Three Hundred Sixty only). The tender fee is inclusive of GST @ 
18% and is non‐refundable. The bidders have to submit, the scanned copy of Tender fee 
receipt after depositing the tender fee online through RTGS/ NEFT in EPI’s Bank Account 
(as mentioned Below) along with the online bid. 
 

Name of Bank  : Indian Overseas Bank. 
Name of Branch  : IOB, Sahid Nagar 
IFSC Code   : IOBA0000873 
Name of A/c Holder : EPI LTD 
A/C Number  : 087302000001168 

 Account Type  : Current 
 

Note: It is to be noted that being a “Works Contract” MSE benefits are not applicable. 
Hence all bidders have to pay Tender Fees and EMD of requisite amount as specified in 
the tender. If the offer is received without requisite Tender Fee and EMD shall be 
summarily rejected. 
 

12.0 E‐Bids must be submitted/ uploaded along with scanned copies of relevant documents 

pertaining to Clause no. 3.0 & Clause no. 30.0 under Single Stage Two Envelope Bidding 

Procedure on the CPP portal on or before last date and time of online bid submission. Late 

bids will not be accepted. Under the above procedure, only the first envelope (Technical 

Part) shall be opened in the presence of the bidders’ representatives who choose to attend 

in person at the address given below on schedule date and time of bid opening or may be 

viewed by the bidders by logging in to the portal as per features available to them. Second 

envelope i.e. Price part shall be opened of technically qualified bidders. 

 

EMD: The bid must be accompanied by an Earnest Money Deposit (EMD) of Rs. 

4,35,035/- (Rupees Four Lakhs Thirty Five Thousand Thirty Five only). This can be either in 

the form of Insurance Surety Bond (as per Annexure-F) or Account Payee Demand Draft or 

Fixed Deposit Receipt or Banker’s cheque or Bank Guarantee of any Nationalized Bank/ 

Scheduled Bank/ Commercial bank as per the enclosed format or payment online in an 

https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
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acceptable form for the full amount of EMD payable favouring “Engineering Projects (India) 

Limited” payable at Bhubaneswar. The EMD shall be valid for minimum period of 150 days 

(One hundred fifty) from the last day of submission of tender. The earnest money (if any) 

will be forfeited without any prejudice to any right or remedy, in case the Bidder 

withdraws his offer(s) during the validity period or in case he changes his offer to his 

benefits, which are not acceptable to EPI.  

 

The scanned copy of Bid security as mentioned in the NIT (Insurance surety bond, Bank 

Guarantee, DD, Bankers Cheque etc.) shall be submitted by the bidders with their online 

bid. Preferably, Original physical form of EMD shall be submitted before the final 

extended bid due date and time but not later than 5 (five) calendar days from final 

extended bid due date and time. In case the EMD/Bid security in original physical form 

does not reach EPIL within the above cutoff date, his bid shall be rejected and not 

considered for future evaluation, irrespective of their status/ ranking in tender and 

notwithstanding the fact that a copy of EMD/Bid security was earlier uploaded by the 

bidder on the mentioned Portal (online bid). 

 

In case EMD/Bid security is submitted through net banking, submission of Original physical 

form of EMD / Bid Security within the bid due date shall not be required. However, 

transaction details / proof of submission of EMD / bid security through net banking shall 

be uploaded in designated place in Tendering Portal (Online). 

 

The validity of offer(s) submitted by Tenderer shall be ninety (90) days from the last date 
of submission of the Tender. The validity period may be extended on mutual consent. 
 
Note:  BG should be submitted with Structured Finance Managing System (SFMS) issued 

by beneficiary bank. 
 
 

13.0 The EMD of the successful bidder will be discharged after the contractor has furnished the 

required acceptable performance guarantee. No interest shall be paid by EPI on the EMD. 

 
EMD may be forfeited: 

a) If the bidder withdraws the bid after bid opening during the period of validity; 
b) Any unilateral revision in the offer made by the tenderer during the validity of the 

offer. 
c) If the contractor hides/ withholds (or does not disclose) any material information up 

on non-acceptance of LOI/ LOA, if and when placed. 
d) If any bidder furnishes any incorrect or false statement/ information/ document. 
e) If the bidder does not intimate the names of persons who are working with him in 

any capacity or are subsequently employed by him who are near relatives to any 
officers of EPI and/ or name of bidder’s near relative who is posted in the project 
office/ concerned office of EPI. 

 
f) Return of EMD:  
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The EMD of all unsuccessful tenderers (i.e. except evaluated lowest tenderer) shall 
be returned within Seven (7) days of the opening of price bids by EPI. Subject to 
clause no. 7.6 of GCC, EMD of the successful bidder should be returned after receipt 
of Security Deposit cum Performance Guarantee by him. EMD of successful tenderer, 
if deposited in the form of Demand Draft shall be treated as part of retention Money.  
 

14.0 The Terms & Conditions contained in this NIT and tender documents shall be applicable. 

No deviation shall be allowed from the terms and conditions stipulated in the ‘Tender 

Documents’ and tender containing deviations are liable to be rejected. In case of any 

unscheduled holiday, falling on the last day of submission of tender, the next working day 

will be treated as scheduled day and time for submission of Tender. 

 

15.0 The rates quoted by the bidder shall be firm and fixed for the entire period of completion 

and till handing over of the work. No revision to rates or any escalation shall be allowed on 

account of any increase in prices of materials, labour, POL and Overheads etc during the 

entire contract period or extended contract period. 

 

16.0 The corrigendum or addendum, extension, cancellation of this NIT, if any, shall be hosted 

on the EPI’s website/ CPP portal https://etenders.gov.in/eprocure/app the bidders are 

required to check these websites regularly for this purpose, to take into account before 

uploading/submission of tender. All Corrigendum and addendum are to be uploaded duly 

signed & stamped with tender documents as bid Annexure. 

 
17.0 The price bid of those bidders whose bid has been technically accepted on the basis of 

documents submitted and confirmations of Credentials & BGs are received from the 

concerned department/bank shall be opened with prior intimation to them. The offer of 

the L-1 bidders shall be accepted subject to the confirmation of authenticity of the PQ 

documents/BG from the concerned department/bank. 

 

18.0 EPI reserves the right to extend the date of submission of the tender or cancel the tender 

or accept any tender or reject any or all tenders or split the work of tender or annul this 

tendering process without assigning any reason and liability whatsoever and to re‐invite 

tender at its sole discretion even if an applicant may satisfy eligibility criteria. There will be 

no public tender opening. However, selected tenderers may be called for discussions/ 

clarifications after the tenders have been scrutinized. 

 
19.0  

a) In case of tie-tender, where two firms are bidding lowest, EPI reserves the right to 

split the work among these bidders and / or EPI will reserve the right to award the 

tender to any one of such bidder. Even after opening of tenders EPI may enter into 

agreement with more than one party or may enter into agreement for part of the 

total work included in the tender. In such an event, the contractor shall not be 

allowed to revise upward their quoted rates. 

https://etenders.gov.in/eprocure/app
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b) EPI reserves the right to delete any item while awarding the work. 

 

20.0 Bidders to use as much as possible the material / services from MSME. Contractors to use 

as much as possible, the material/service from MSEs & Local suppliers/ Manufacturers for 

promotion of Make in India. For Promotion of Public Procurement (Preference to Make In 

India) order 2017 (amended on 28.05.2018) GOI Guideline for procurement, the equivalent 

Indian makes of materials conforming to requisite quality in addition to List of Makes/ 

Brands may be considered subject to approval of Client/ Engineer. 

 

All the bidders (Class –I local supplier, Class-II local Supplier, Non-Local Supplier) shall 

provide the percentage of local content in their bid as per Annexure-D irrespective of 

whether they are availing or not availing purchase preference under public procurement 

(Preference to Make in India) Policy. 

 

21.0 In case of any discrepancy between the downloaded tender documents from the website 

and the uploaded copy by the tenderer, the tender documents appearing in the website 

being uploaded by EPI with the tender shall hold good for contractual as well as legal 

purposes. The tenderer shall furnish a declaration (on company letterhead) to this effect 

that “no addition/deletion/corrections have been made in the downloaded tender 

document being uploaded by him and it is identical to the tender document appearing 

on the Website. In case of any discrepancy between the downloaded tender documents 

from the website and the uploaded copy by me/us, the tender documents appearing in 

the website being uploaded by EPI with the tender shall hold good for contractual as well 

as legal purposes”. 

 

22.0 All prospective MSME bidders are requested to get themselves registered on TReDS 

platform (www.rxil.in) to avail payment benefits.  

 

23.0 The tenderer must carefully inspect and examine the site and its surrounding and 

completely satisfy himself before submitting tender as to the nature of the ground, form 

and the nature of the site, over ground or underground utilities or services which may 

hinder the progress, means of access to the site, the accommodation he may require and 

in general shall himself obtain all necessary information to risks, contingencies and other 

circumstances which may influence or effect the tender. A tenderer shall be deemed to 

have full knowledge of the site whether he inspects it or not and also of the conditions and 

specifications. The bidder shall submit Site visit declaration (Annexure –B) for the same. 

 

In case bidder decides not to visit site, Bidder has to submit a self-declaration with the bid 

in respect of the same declaring that “they shall be responsible for all the consequences 

thereof”. 

 

http://www.rxil.in/
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24.0 Bidder must submit documentary evidence of having formally certified skilled workforce or 

commitment by the bidders/ service providers to the effect that they would ensure that all 

their workers would be skilled through Recognition of Prior Learning (RPL) within two 

months from the date of start of work under the project, at the cost of service 

provider/vendor. In case, If the bidder doesn’t have certificate skilled workforce through 

Recognition of Prior Learning (RPL) till last date of submission of bid then at the time of 

submission of tender the bidder should submit self-certified Undertaking that bidder shall 

provide the skilled workers through Recognition of Prior Learning (RPL) within two months 

from the date of start of work under the project. 

 

25.0 In the event of award of work, the successful tenderer must furnish Security Deposit/all 

Guarantees (wherever applicable) as specified in ‘Tender Documents’ within the time 

specified in the letter communicating acceptance of his offer failing which the Earnest 

Money Deposit will be forfeited.  

 
26.0 Submission of a tender by the tenderer implies that he has read the complete contract   

documents and has made himself aware of the scope, terms & condition and specifications   

of the work to be done and of conditions at which stores, tools, plant etc. will be issued to   

him by EPI, if any, local conditions and political situations and other factors having bearing 

on the execution of the works. No claim of contractor whatsoever, within the purview of 

this clause, shall be entertained at any stage of the project. 

 
27.0 In case of abnormally low bid EPI may seek written clarifications from the bidder including 

detailed price/rate analysis, time schedule etc. After evaluation of the aforesaid 

clarification documents, EPI in order to ensure performance of the contract, may: 

 
a) Obtain undertaking from the bidder instead of additional performance security, to 

safeguard EPI interest. 

b) Reject the bid/ proposal upon not being satisfied with the documents submitted or 

upon failure to submit aforesaid undertaking by the bidders. 

 

The decision of EPI on identification of Abnormally Low Bids (ALBs) shall be final and 

binding on the bidder. In case the bidder doesn’t agree to the identification of ALB or to 

submit aforesaid undertaking before award of the contract, EPI reserves the right to 

suspend the bidder in terms of bid security declaration given by the bidder. The above shall 

be read in conjunction with clause No. 9.2 of GCC. 

 

28.0 Conditions for the bidders belongs to the countries sharing borders with India: 

Bidder should follow the circular for Restrictions on Public Procurement from certain 

countries by Ministry of Finance vide press note posted on: 23 July, 2020 by PIB Delhi. The 

Bidder should provide the undertaking in the format as given in the Annexure-G. 
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29.0 Disqualification  

The tenderers may note that they are liable to be disqualified and not considered for 

the opening of Price Bid if;  

 

a) Non-Submission of Tender Fee and EMD as per NIT Condition. 

 

b) Representation in the forms, statements and attachments submitted in the pre- 

qualification document are proved to be incorrect, false and misleading.  

 

c) EPI reserves its right to take appropriate action including disqualification of tenderer(s) 

as may be deemed fit and proper by EPI at any time without giving any notice to the 

Bidder in this regard. The decision of EPI in the matter of disqualification shall be final 

and binding on the Bidders. 

 

d) If bidder have submitted incompletely filled in formats without attaching certified 

supporting documents and credentials to establish their eligibility to participate in the 

Tender.  

 

e) If the tenderers attempt to influence any member of the committee. EPI reserves its 

right to take appropriate action including disqualification of tenderer(s) as may be 

deemed fit and proper by EPI at any time without giving any notice to the contractor in 

this regard. The decision of EPI in the matter of disqualification shall be final and binding 

on the tenderers.  

 

f) If documents are not uploaded by the bidder as per instructions/due to special 

characters while saving files the files are unable to download the bids will be 

disqualified. 

 

g) The Bidder is expected to examine all instructions, forms, terms and specifications in the 

bidding documents. Failure to furnish all information required by the bidding 

documents or submission of a bid not substantially responsive to the bidding 

documents in every respect will be at the bidder’s risk and may result in the rejection of 

its bid. 

 

h) In case of existing contractors of EPI, if progress is not satisfactory in any of the project 

their bid will be rejected. 

 

i) The credentials of the Bidders with respect to Technical & Financial criteria shall be 

verified and inspection of the works, if required, to be carried out by EPI. If not found 

satisfactory by EPI, their bid will be considered non-responsive and rejected. 
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j) Currently (till the last date of bid submission of the tender or till the last date of 

extended tender) they have record of poor performance such as abandoning the work, 

rescinding of contract for which the reasons are attributable to the non-performance of 

the contract, inordinate delay in completion, consistent history of litigation / arbitration 

awarded against the contractor or any of its constituents or financial failures due to 

bankruptcy etc. in their on-going / past projects. 

 

k) In case, any documents, information and/or certificate submitted by tenderer is found 

to be incorrect/false/fabricated or the tenderer has breached the terms and condition 

of integrity pact, EPI at its discretion may disqualify/reject/terminate the tenderer, 

forfeit the EMD and the tenderer shall also be liable to be suspended/debarred for a 

period which shall not be less than one year extending till maximum for a period of 3 

years. 

 

Note: If any tenderer withdraws his tender before the said period or issue of letter of 

acceptance/intent, whichever is earlier, or makes any modifications in the terms and 

conditions of the downloaded tender which are not acceptable to the EPIL, then the 

EPIL shall, without prejudice to any other right or remedy, be at liberty to forfeit entire 

amount of Earnest Money as aforesaid. 

 

30.0 Bidder shall submit the following documents (A & B) duly signed with date and 

stamped (with proper index and page nos.) a part of Technical bid online. Only Online 

mode will be accepted for tender submission. No documents are required to be 

submitted offline by the bidders. Bidder has to upload all the relevant certificates 

regarding PQ criteria (Clause 3.0) and Clause 30.0 for qualifications with the tender, 

only uploaded documents will be considered for qualification. 

 

A. Essential Required Documents: 

a) Document evidence with regard to Tender fees and EMD payment (In case bidder 
has submitted BG for EMD, a copy of SFMS shall also to be submitted along with BG 
as per Clause no. 12.0 of NIT). 

b) Details of similar works executed along with completion certificate & copy of Work 

order for qualification as per PQ criteria. 

c) Letter of Undertaking. 
d) Notarized Power of Attorney. 

e) Affidavit of NIT (Annexure-A) 

f) Copy of Banker’s Certificate or Net Worth Certificate as per format. 

 

B. Other Required Documents: 

a) Site Visit Declaration (Annexure-B)   

b) Undertaking regarding Constitution of Firm/ Company (Annexure-C) 

c) Covering letter for participation in Bid with Bid name, number with All Corrigendum 

and addendum (if any). 
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d) List of works executed during the last 5 years indicating name of the Client, value, 

date of start and completion date. 

e) List of works under execution indicating name of the Client, Total Contract Value, 

Value of balance work in hand, date of start and completion. 

f) CA certified Annual Reports including Audited balance sheets, Financial Turnover 

and profit and loss accounts along with schedules for the last 5 years upto 

31.03.2024 with UDIN issued by ICAI is to be submitted. 

g) CA certified No Loss and Turn over certificate with UDIN issued by ICAI. 

h) Local Supplier Content certificate (Annexure-D) and Documentary evidence for 

certified skilled workforce (RPL) as per Clause No. 24.0. 

i) Declaration in Letter Head in accordance to Clause no. 21.0 of this NIT for no 

addition/deletion/ corrections in the downloaded tender document. 

j) A notarized self-certification by bidder in accordance to Clause no. 3.0 (B) (vii) of 

this NIT for not blacklisted/ debarred & reprimanded. 

k) Form of Tender  

l) Registration Certificate/Memorandum and Articles of Association/ Partnership 

Deed /Affidavit as proof of the organization set up. 

m) Valid tie-up agreement with any consultancy /architectural firm for providing 

drawing, design and architectural services. 

n) Details of manpower and equipment/plant machinery available with Bidder. 

o) Copy of valid PF and ESI Registration No. 

p) Memorandum  

q)  Bidder Information with banker details as per the format. 

r) Copy of PAN Card and GST Registration Certificate. 

s) Undertaking for Procurement from Border Sharing Countries. 

 

31.0 Bidders may obtain further information regarding this tender at the address given below 

from 10:00 hours to 17:00 hours on all working days till the last date of online submission 

of Bidding Documents. All correspondence about the above shall be to the following 

address (By Post/In Person). 

 

   Deputy General Manager (T)  
   (Contracts Division) 
   Engineering Projects (India) Ltd. (PCO, Bhubaneswar) 
   3rd Floor, Plot no. 108, 
   Unit-7, Surya Nagar, 
   Bhubaneswar – 751003, ODISHA   
   E-mail: epil.bbsr@epi.gov.in 
 

32.0 Only Online mode will be accepted for tender submission. The bidders have to submit, 

the scanned copy of Tender fee receipt after depositing the tender fee online in EPI’s Bank 

Account along with the online bid. Also, the scanned copy of Earnest Money Deposit (EMD) 

as mentioned in the NIT (Insurance Surety Bond, Bank Guarantee, DD, Bankers Cheque 

mailto:epil.bbsr@epi.gov.in
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etc.) shall be submitted by the bidders along with their online bid. However, Original 

physical form of EMD shall be submitted before the final extended bid due date and time 

but not later than 5 (five) calendar days from final extended bid due date and time. In case 

the EMD/Bid security in original physical form does not reach EPIL within the above cutoff 

date, their bid shall be rejected and not considered for future evaluation, irrespective of 

their status / ranking in tender and notwithstanding the fact that a copy of EMD/Bid 

security was earlier uploaded by the bidder on the mentioned Portal (online bid). 

 

In case EMD/Bid security is submitted through net banking, submission of Original physical 

form of EMD / Bid Security within the bid due date shall not be required. However, 

transaction details / proof of submission of EMD / bid security through net banking shall be 

uploaded in designated place in Tendering Portal (Online). 

 

33.0 Post tender clarification shall be governed as per clause no. 79.0 of GCC. However, no 

clarification will be sought in case of non-submission of Tender Fee and EMD of requisite 

amount or unconditional letter of acceptance or Affidavit for correctness of 

document/information or Power of Attorney or Net worth/banker’s certificate as per 

format. In such case the bidder shall be rejected summarily without seeking any further 

clarification/documents. 

 
34.0 Contact details for site releated Queries / Visit: 

 

Sh. Debasis Patra 

AGM (Tech), 

Tel  No-0674-3510027 

Engineering Projects (I) Limited, 

Email id: epil.bbsr@epi.gov.in 

 

For more information on EPI, visit our website at: http://www.epi.gov.in 

For more information on the e‐tender visit website https://etenders.gov.in/eprocure/app 

https://etenders.gov.in/eprocure/app
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Annexure - A 

 
AFFIDAVIT 

(To be submitted by bidder on non-judicial stamp paper of Rs.100/-(Rupees Hundred 
only)  

duly attested by Notary Public) 
 

Affidavit of Mr ------------------ So ------------- R/o -------------------. 
 
I, the deponent above named do hereby solemnly affirm and declare as under : 
 
1. That I am the Proprietor/Authorized signatory of M/s …………having its Head / Regd. 

Office at……………………….. 
 

2. That the information / documents/Experience certificates submitted by M/s 
…………… along with the tender for …………….. (Name of work)…. To EPI are genuine, 
true and nothing has been concealed. 
 

3. I shall have no objection in case EPI verifies them from issuing authority (ies). I shall 
also have no objection in providing the original copy of the document (s), in case 
EPI demand so for verification. 
 

4. I hereby confirm that in case, any document, information & / or certificate 
submitted by me found to be incorrect / false / fabricated, EPI at its discretion may 
disqualify /reject/ terminate the bid / contract and also forfeit the EMD / All dues. 
 

5. I shall have no objection in case EPI verifies any or all Bank Guarantee(s) under any 
of the clause (s) of Contract including those issued towards EMD and Performance 
Guarantee from the Zonal Branch / office issuing Bank and I / we shall have no right 
or claim on my submitted EMD before EPI receives said verification. 
 

6. That the Bank Guarantee issued against the EMD issued by (name and address of 
the Bank) is genuine and if found at any stage to be incorrect / false/ fabricated, EPI 
shall reject my bid cancel pre-Qualification and Debar me from Participating in any 
future tender for three years. 
 
 

I, -----------, the Proprietor / Authorised signatory of M/s ------------ do hereby confirm that 
the contents of the above Affidavit are true to my knowledge and nothing has been 
concealed there from -------- and that no part of it is false. 
Verified at -------------------------------- this --------------- day of ----------------- 
 
 

DEPONENT 
 
ATTESTED BY (NOTARY PUBLIC) 
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LETTER OF UNDERTAKING 

(To Be Enclosed In Letter Head) 
 

To, 
 
CONTRACTS DIVISION 
ENGINEERING PROJECTS (INDIA) LTD. 
PCO- Bhubaneswar    
 

REF: Tender for External Development along with External Electrification works for 2nos.-

600 Seated (Boys & Girls) Post Matric OBC/Minority Hostels at Berhampur, Dist. Ganjam, 

Odisha 

NIT No: PCO/BBSR/777(A&C)/206   Date: 22.11.2024 
 
Sir,  

UNDERTAKING FOR ACCEPTANCE OF TENDER CONDITIONS 
 

1. The Tender Documents for the work as mentioned in “Memorandum” to “Form of 

Tender” have been issued to us by ENGINEERING PROJECTS (INDIA) LIMITED and we 

hereby unconditionally accept the tender conditions and Tender Documents in its 

entirely for the above work. 

 
2. The contents of clause 1.2 and 1.3 of the Tender Documents (Instructions to 

Tenderers) have been noted wherein it is clarified that after unconditionally 

accepting the tender conditions in its entirety, it is not permissible to put any 

remarks(s) / condition(s) (except unconditional rebate on price, if any) in the ‘Price-

Bid’ enclosed in “Envelope-2”and the same has been followed in the present case. In 

case this provision of the Tender is found violated at any time after opening 

“Envelope-2”, We agree that our tender shall be summarily rejected and EPI shall, 

without prejudice to any other right or remedy be at liberty to forfeit the full said 

Earnest Money absolutely. 

 
3. The required document/Certificate/Declaration for this work is enclosed herewith. 

 
Yours faithfully, 

 
 

   (Signature of the Tenderer) 
 
Seal of Tenderer 

  
Dated:  
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FORM OF TENDER 

(To Be Enclosed In Letter Head) 
 
 

To, 
 
CONTRACTS DIVISION 
ENGINEERING PROJECTS (INDIA) LTD. 
PCO- Bhubaneswar    
 

REF: Tender for External Development along with External Electrification works for 2nos.-

600 Seated (Boys & Girls) Post Matric OBC/Minority Hostels at Berhampur, Dist. Ganjam, 

Odisha 

NIT No: PCO/BBSR/777(A&C)/206   Date: 22.11.2024 
 
1. We hereby tender for execution of work as mentioned in “Memorandum” to this 

“Form of Tender” as per Tender Documents within the time schedule of completion of 
work as per separately signed and accepted rates in the Bill of Quantities quoted by us 
for the whole work in accordance with the Notice Inviting Tender, Conditions of 
Contract, Specifications of materials and workmanship, Bill of Quantities Drawings, 
Time Schedule for completion of jobs, and other documents and papers, all as detailed 
in Tender Documents. 

 
2. It is agreed that the time stipulated for jobs and completion of work in all respects and 

in different stages mentioned in the “Time Schedule for completion of jobs” and signed 

and accepted by us is the essence of the contract. We agree that in case of failure on 

my/our part to strictly observe the time of completion mentioned for jobs and the final 

completion of work in all respects according to the schedule set out in the said “Time 

schedule for completion of jobs” and stipulations contained in the contract, the 

recovery shall be made from us as specified therein. In exceptional circumstances 

extension of time which shall always be in writing may, however be granted by EPI at 

its entire discretion for some items, and We agree that such extension of time will not 

be counted for the final completion of work as stipulated in the said “Time schedule of 

completion of jobs”.  

 
3. We agree to pay the Security Deposit /Retention money, Performance Guarantee and 

accept the terms and conditions as laid down in the “Memorandum” to this “Form of 

Tender”. 

 
4. Should this Tender be accepted, We agree to abide by and fulfill all terms and 

conditions referred to above and as conditioned in Tender Documents elsewhere and 

in default thereof, allow EPI to forfeit and pay EPI, or its successors or its authorized 

nominees such sums of money as are stipulated in the Tender Documents. 
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5.  We hereby pay the earnest money amount as mentioned in the “Memorandum” to 

this “Form of Tender” in favour of Engineering Projects (India) Limited payable at place 

as mentioned in the “NIT/ITT”. 

 

6. If we fail to commence the work within 10 days of the date of issue of Letter of intent 

and / or We fail to sign the agreement as per Clause 84 of General Conditions of 

Contract and/or We fail to submit Performance Guarantee as per Clause 9.0 & 9.1 of 

General Conditions of Contract, We agree that EPI shall, without prejudice to any other 

right or remedy, be at liberty to cancel the Letter of Intent and to forfeit the said 

earnest money as specified above. 

 

7. We are also enclosing herewith the Letter of Undertaking on the prescribed proforma 

as   referred to in condition of NIT. 

 
Date the __________________________ day of ____________________________ 
 
SIGNATURE OF TENDERER    --------------------------------------------------------------------------- 
NAME (CAPITAL LETTERS): 
OCCUPATION                          --------------------------------------------------------------------------- 
ADDRESS                                 ---------------------------------------------------------------------------- 
                                                  ---------------------------------------------------------------------------- 
 
 
 
 
 
SEAL OF TENDERER 
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MEMORANDUM 

(TO BE ENCLOSED IN LETTER HEAD) 
 

REF: Tender for External Development along with External Electrification works for 2nos.-

600 Seated (Boys & Girls) Post Matric OBC/Minority Hostels at Berhampur, Dist. Ganjam, 

Odisha 

NIT No: PCO/BBSR/777(A&C)/206   Date: 22.11.2024 
 

S. 
NO. 

Description Values/Description to be applicable for relevant clause (s) 

i.  Name of work Tender for External Development along with External 
Electrification works for 2nos.-600 Seated (Boys & Girls) 
Post Matric OBC/Minority Hostels at Berhampur, Dist. 
Ganjam, Odisha 

ii.  Client S.T. & S.C. Development, Govt. of Odisha 

iii.  Type of Tender Percentage Rate Basis 

iv.  Earnest Money Deposit Rs. 4,35,035.00 

v.  Estimated Cost Rs. 2,17,51,766.00 (Excluding GST) 

vi.  Time for completion of 
work  

Completion Period shall be 06 (Six) months from the 10th 
day of issue of Letter of Intent & acceptance of tender. 

vii.  Mobilization Advance As per ACC Cl. No. 5. 

viii.  Interest Rate on 
Mobilization Advance 

As per ACC Cl. No. 5. 

ix.  Number of Installments 
for recovery of 
Mobilization Advance 

As per ACC Cl. No.5. 

x.  Schedule of Rates 
applicable 

SOR-2022 & Market Rate as approved by client. 

xi.  Validity of Tender 90 days from the last date of submission of bid 

xii.  Security Deposit cum 
Performance Guarantee  

5% (Five Percent only) of the contract value of the 
accepted tender within 21 (twenty-one) days from the date 
of issue of Purchase Oder (PO)/ Letter of intent (LOI). lf 
required, any extension of time beyond 21 days and up to 
60 days may be granted by the Competent Authority. 
However, a penal rate of interest @ 12% per annum shall 
be charged for the delay in submission of Security Deposit 
after 21 (twenty-one) days i.e. from 22nd day to the date 
of submission of Security Deposit but within 60 days after 
the date of issue of PO/ LOl. Further, if 60th day happens 
to be declared holiday in the concerned office of EPl, 
submission of Security Deposit can be accepted on the next 
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working day. 
The SDPG shall be submitted in the form of Bank 
Guarantee (format enclosed), from any Nationalized bank / 
Scheduled Bank / Commercial Bank or in the form of 
Insurance Security Bonds or Account Payee Demand Draft 
or Fixed Deposit Receipt or online Payment in an 
acceptable form. This SDPG shall be initially remain valid 
up to 90 (ninety) days after the end of Defect Liability 
Period (DLP). ln case, the time for completion of work gets 
extended, the contractor shall get the validity of SDPG 
extended to cover such extended time for completion of 
work plus DLP plus 90 days. 
ln case, even after 60 days from the date of issue of PO/ 
LOl, the Bidder fails to submit the Security Deposit of the 
requisite amount, PO/ LOI will stand withdrawn and EMD 
of the Bidder shall be forfeited. 

xiii.  Retention Money 5% (five percent only) of contract value which shall be 
deducted from each RA Bill excluding GST. It will be 
released after 24 months from the date of completion of 
project as certified by client (ST & SC Development, Govt. 
of Odisha). 

xiv.  Time allowed for starting 
the work 

The date of start of contract shall be reckoned from the 
10th day of issue of Letter of Intent. 

xv.  Defect Liability Period 24 months from the date of completion of project as 
certified by client (ST & SC Development, Govt. of Odisha). 
All other condition of GCC Clause No. 74 is remains same. 

xvi.  Arbitration As per Additional Conditions of Contract. 

xvii.  Jurisdiction Courts at Bhubaneswar 

 
SIGNATURE OF BIDDER : 
 
NAME (CAPITAL LETTERS) : ____________________________________ 
OCCUPATION   : ____________________________________ 
ADDRESS   : ____________________________________ 
     ____________________________________ 
SEAL OF BIDDER  : 
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INSTRUCTIONS TO TENDERERS (ITT) 

 
1. Sealed tenders in the prescribed from are invited by Engineering Projects (India) 

Limited, New Delhi.  
 
2. The tenderer is requested to sign each page of tender document and return the 

complete tender documents. 
 
3. Tenders shall be submitted in sealed envelope marked with ‘Title’, ‘Number’ and ‘Last 

Date of receipt of Tender’ for the items as given in the ‘Covering Letter inviting Tender’ 
at the following address by Registered Post or through messenger within the last date 
of receipt of tender given in the letter inviting Tender: 

 
    Deputy General Manager (T)  
   (Contracts Division) 
   Engineering Projects (India) Ltd. (PCO, Bhubaneswar) 
   3rd Floor, Plot no. 108, 
   Unit-7, Surya Nagar, 
   Bhubaneswar – 751003, ODISHA   
   E-mail: epil.bbsr@epi.gov.in 

 
4. The tenderer is required to submit their offer in 2 separate sealed and super scribed 

envelopes indicating the following:- 
 
 1st Envelope (Techno-Commercial Bid) 
 
 The tenderers are requested to furnish the documents as required in clause no. 30 

in respect of the credentials of the tenderer in this envelope. 
 
 In this envelope the tenderer should also keep the complete tender documents 

duly signed and stamped by them on each page as their acceptance, deviation 
sheet and unpriced copy of price bid and super scribe the envelope with “Techno-
Commercial Bid”. 

 
 2nd Envelope (Price Bid) 
 

The form of Price Bid duly filled in with the item rates both in words and figures in 
the same form as issued to tenderers should be submitted in this envelope, with 
superscription “Price Bid” No terms and conditions or deviations if any or any other 
thing should be kept in this envelope. 
 
The sealed price bid of such tenderers who are found suitable on scrutiny of 
documents furnished by them i.e. pre-qualification and technically acceptable shall 
only be opened. The tenders of all such parties, who are not found suitable, shall 
not be considered and their earnest money deposit will be returned. 
 

mailto:epil.bbsr@epi.gov.in
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The two envelopes should be enclosed again in a sealed cover super scribed as 
mentioned in Para-3. 

 
5. The bidders should quote in words as well as in figures the item rates quoted by 

them. In absence of which the bids may not be considered and are likely to be 
rejected. The amount of each item should be worked out and requisite totals given. 

  
 All corrections/cuttings should be signed by the tenderer. Each page of the tender 

should be signed by the tenderer. In the event of discrepancy between rate in 
figures and words the rate quoted in words shall be treated as correct. In case there 
is discrepancy between rate and amount worked out the rate quoted shall be taken 
as correct and not the amount.  

 
6. EPI takes no responsibility for tenders lost/delayed in postal transit and therefore, 

tenderers should lodge their tenders sufficiently in advance. 
 
7. Tenders shall be accompanied by Earnest Money deposit for the amount indicated 

in the ‘Covering Letter inviting Tender’ in the form of crossed Demand Draft drawn 
in favour of “Engineering Projects (India) Ltd.” payable at Delhi or Bank Guarantee 
from a Nationalized Bank/Schedule Bank in the prescribed enclosed performa valid 
for 120 days from the due date of tender. Tender not accompanied with Earnest 
Money are liable to be rejected. 

 
 This must be submitted in 1st envelope super scribed as “Techno –Commercial”. 

The tenderer must not keep Earnest Money with Price Bid in 2nd envelope. 
 
8. The EPI’s format for Bank Guarantee towards ‘Earnest Money Deposit’ and 

“Security Deposit cum Performance Guarantee” is enclosed herewith. 
 
9. EPI reserves the right to postpone the tender due date and issue required 

amendment, if any. There will be no public tender opening. However, selected 
tenderers may be called for discussions/clarifications after the tenders have been 
scrutinized. 

 
10. Earnest Money shall be returned to the unsuccessful tenderer after decision has 

been taken on award of the contract. 
 

11. Earnest Money of the successful tenderer shall be converted in to a part of the 
security deposit/returned on receipt of Security Deposit and unconditional 
acceptance of the order. 

 
12. Tenders must be duly signed with date and sealed. An attested copy of power of 

attorney/affidavit/Board Resolution executed as under shall accompany the tender 
documents. 

 
a) In case of Sole Proprietorship, an affidavit of Sole Proprietorship and if the 

tender is signed by any other person Power of Attorney by the Sole 
Proprietor in favour of signatory. 
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b) In case of Partnership, if document is not signed by all the partners, Power 

of Attorney in favour of the Partner/person signing the documents 
authorizing him to sign the documents. The person signing the documents 
should also have a specific authority to refer disputes with the partnership 
firm to arbitration. 

 
c) In case of Company, copy of the Board Resolution authorizing the signatory 

to sign on behalf of the Company. 
 
13. The tenderer shall furnish the name (s) and designation of relative (s) if any, 

employed by EPI. 
 

14 Tenders with following discrepancies are liable for rejections; 
 

a) Tenders with over-written or erased rates or rates and amounts not written 
in both figures and words. 

 
b) Tender that is incomplete, ambiguous, and not accompanied by the 

documents asked for.  
 
c) Tender received after specified date/time whether due to postal or other 

delays. 
 
d) Tender in respect of which canvassing in any form is resorted to by the 

tenderer. 
 
e) If the tenderer deliberately gives wrong information in his tender or resorts 

to unfair methods in creating circumstances for the acceptance of his 
tender, EPI reserves the right to reject such tender at any stage. 

 
15. No deviation shall be allowed from the terms and conditions stipulated in the 

tender documents and tender containing deviations are liable to be rejected. 
Deviations, if insisted upon must be specified in a separate ‘Deviation Sheet’ and 
kept in 1st envelope along with techno-commercial bid, otherwise, the tenderer 
shall be deemed to have accepted all conditions specified in these tender 
documents. Normally no deviation is accepted. 

 
16. EPI reserves the right to split the order. 
 
17. The tender shall remain open for acceptance for a period of 90 days from the due 

date for receiving the tender by EPI. If any tenderer withdraws his tender before 
the said period or makes any modifications in the terms and conditions of the 
tender which are not acceptable, Engineering Projects (India) Limited without 
prejudice to any other right or remedy shall be at liberty to forfeit the Earnest 
Money deposited. 

 
18. These instructions to tenderers shall form part of the tender documents. 
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19. Successful tenderer must furnish Security Deposit as specified in tender documents 

within the time specified in the letter-communicating acceptance of his offer failing 
which the Earnest Money will be forfeited. The successful tenderer may also be 
required to enter into a contract agreement with EPI. 

 
20. Submission of a tender by the tenderer implies that he has read the complete 

contract documents and has made himself aware of the scope, terms & condition 
and specifications etc. No claim within the purview of this clause shall be 
entertained at any stage. 

 
21. EPI reserves the right to reject any or all tenders without assigning any reasons 

thereof and does not bind itself to accept the lowest tender. 
 
22. In case the tender cannot be submitted for any reasons the complete set of Tender 

Documents in full shall be returned promptly but not later than 15 days from the 
due date to the address mentioned above for submitting the tender failing which 
the defaulting tenderer may not be considered for issue of future enquiries by EPI.  

 
23. The order shall be governed by the Indian Laws for the time being in force.  
 
24. Jurisdiction: All disputes shall be subject to Bhubaneswar Courts alone. 
 
25. Tenderer shall submit the following documents in respect of their credentials along 

with their tender in the ‘first envelope’. 
 

a) List of orders of similar items executed during the last 5 years indicating 
name of the client, value, date of order and delivery. 

 
b) List of order under execution indicating name of the client, value, date of 

order and delivery. 
 
c) Audited balance sheet and profit and loss account for the last 3 years. 
 
d) Registration Certificate/Memorandum of Association/Partnership Deed. 

 
e) Copy of letters of registration with various authorities like CPWD, State 

PWD, MES and Public Sector Undertakings, etc. 
 

f) Sales Tax Clearance Certificate. 
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ADDENDUM TO INSTRUCTIONS TO TENDERERS 

 
 
Mode of submission of tender is through e-bids only. Hence clause no. 1 of ITT is deleted. 
 
Kindly refer “Special instructions to Bidders for e-tendering” for downloading & uploading 
of tender documents as per NIT. 
 
 
1) Clause no. 2, 3, 4, 5, 6, 9, 11, 12, 14, 15, 22, 25 of ITT stands deleted. 

 
2) Clause no 7 of Instructions to Tenderers stands amended as below: 

 
Tenders shall be accompanied by Earnest Money deposit for the amount indicated in 
the ‘Notice inviting Tender’ in the form of Insurance Surety Bond (as per Annexure-F) or 
Account Payee Demand Draft or Fixed Deposit Receipt or Banker’s cheque or Bank 
Guarantee of any Nationalized Bank/Scheduled Bank/Commercial bank as per the 
enclosed format valid for 150 days (One Hundred and Fifty) from the due date of 
tender or payment online in an acceptable form for the full amount of EMD payable 
favouring “Engineering Projects (India) Limited” payable at New Delhi. Tender not 
accompanied with Earnest Money are liable to be rejected. 

 
3) Clause no. 17 of Instructions to Tenderers  stands amended as below: 
 

The tender shall remain open for acceptance for a period of 90 days from the last date 
of submission of bid. If any tenderer withdraws his tender before the said period or 
makes any modifications in the terms and conditions of the tender which are not 
acceptable, Engineering Projects (India) Limited without prejudice to any other right or 
remedy shall be at liberty to forfeit the Earnest Money deposited. 

 
All other provisions of “Instructions to Tenderers (Suppliers)” shall remain unchanged. 
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Special instructions to Bidders for e-Tendering 

 
Some Bidding related Information for this Tender (e-Bid): 
 
The entire bid-submission would be online only and submitted in CPP Portal i.e.                          
www.etenders.gov.in.  
 
Broad outline of submissions are as follows: 
 

➢ Submission of online Bid-Parts/ Envelopes 

▪ Technical-Part  

▪ Financial-Part  

 
Submission of Bid: 

The Bidder should upload the scanned copies of all the original documents as mentioned in 
NIT Clause No 30.0 and Bid-Annexures during Online Bid-Submission in addition to PQ 
documents listed in NIT Clause. 3.0. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 

http://www.etenders.gov.in/
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BIDDER INFORMATION 

(To be submitted by Bidder on its Letter Head) 
 

Company Name*  

Registration Number*  

Registered Address*  

Name of Partners/Directors  

Bidder type* 
Indian/Foreign        

 

City*  

State*  

Country*  

Postal code*  

PAN/TAN/GST Number* (PAN/TAN number must have 10 characters. e.g. 
AESTG2458A) 

Company’s Establishment Year  

Company’s Nature of business*  

Company’s Legal status* 
Limited company/ 
Undertaking/Joint 
venture/Partnership/others 

 

Company Category* 
Micro unit as per MSME/ 
Small unit as per MSME/ 
Medium unit as per MSME/ 
Ancillary unit/Project of affected 
person of this company/SSI/others 

 

Contact Details 

Enter Company’s Contact Person Details 

Title * 
Mr/Mrs/Dr/Shree/Ms 

 

Contact Name*  

Date of Birth* (DD/MM/YYYY)  

Correspondence Email*   
(Correspondence Email ID can be same as your Login 
ID. All The mail correspondence will be sent only to 
the Correspondence Email ID.) 

Designation  

Phone *  
(Phone details eg: +91 44 22272449) 

Mobile*  
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BANK DETAILS 
 

PAN NO* 
 

 

GST NO* 
 

 

NAME OF BANK*  

ACTIVE BANK A/C DETAILS* 
 

 

A/C NO* 
 

 

A/C TYPE* 
 

 

BRANCH ADDRESS* 
 

 

IFSC * 
 

 

 
*Mandatory information (must be filled by the bidders) 
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Annexure – B 

 
 Site Visit Declaration 

(To Be Enclosed in Letter Head) 
 
To, 
 
CONTRACTS DIVISION 
ENGINEERING PROJECTS (INDIA) LTD. 
PCO- Bhubaneswar    
 

REF: Tender for External Development along with External Electrification works for 2nos.-

600 Seated (Boys & Girls) Post Matric OBC/Minority Hostels at Berhampur, Dist. Ganjam, 

Odisha 

NIT No: PCO/BBSR/777(A&C)/206   Date: 22.11.2024 
 
Dear Sir, 
 
I/We ------------------------------------------------------- Undersigned visited the project site on ------
----------- and collected all the required information and data regarding availability of 
material and noted the environmental condition 
 
 
 
 

Yours faithfully, 
 
 
 
(Signature of the Tenderer) 
 
 

Seal of Tenderer  
Dated : 
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Annexure – C 

 
 UNDERTAKING 

(To Be Enclosed In Letter Head) 
 

 
REF: Tender for External Development along with External Electrification works for 2nos.-

600 Seated (Boys & Girls) Post Matric OBC/Minority Hostels at Berhampur, Dist. Ganjam, 

Odisha 

NIT No: PCO/BBSR/777(A&C)/206   Date: 22.11.2024 
 
This is to confirm that the following persons are the present Directors of the 
company/firm: 
 
1. 
2. 
. 
. 
. 
It is further confirmed that none of the above Directors is associated with any other 
company/firm which is quoting for the above referred tender of EPI. 
 
The details of constitution of M/s …………………………………………………………………is submitted 
along with this annexure. 
 
In case, at any later stage the above information is found incorrect, EPI can cancel our 
BID/LOI/Contract Agreement and may take any suitable action deemed fit against our 
company. 
 
 
 
 

                   Authorized Signatory 
 
 
 

CEO/Proprietor/MD 
   Name & Seal of the Company 

Date: 
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Annexure – D 

 
 LOCAL CONTENT DECLARATION 

(On Company Letterhead) 
 
 

REF: Tender for External Development along with External Electrification works for 2nos.-

600 Seated (Boys & Girls) Post Matric OBC/Minority Hostels at Berhampur, Dist. Ganjam, 

Odisha 

NIT No: PCO/BBSR/777(A&C)/206   Date: 22.11.2024 
 
 
We ………………………………………..(name of the bidder) undertake that we meet the 

mandatory minimum local content requirement as per Public Procurement ( Preference to 

Make in India) local content policy against EPI NIT No. …………………………………………… 

dtd…………………… The percentage of local content in the bid is ………………………………..% and 

the items offered in the bid meets the minimum local content and shall give details of the 

location (s) at which the local value addition is made. 

 

 

 

       (To be self certified by the Bidder) 

 

Date: 
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Annexure – E 

 
UNDERTAKING FOR PROCUREMENT FROM BORDER SHARING COUNTRIES 

[IN COMPANY’S LETTER HEAD] 
 

REF: Tender for External Development along with External Electrification works for 2nos.-

600 Seated (Boys & Girls) Post Matric OBC/Minority Hostels at Berhampur, Dist. Ganjam, 

Odisha 

NIT No: PCO/BBSR/777(A&C)/206   Date: 22.11.2024 
 

I have read the clause regarding restrictions on procurement from a bidder of a country 

which shares a land border with India and on sub-contracting to contractors from such 

countries; I certify that this bidder is not from such a country or if from such a country, has 

been registered with EPI and will not sub-contract any work to a contractor from such 

countries unless such contractor is registered with EPI.  

 

I hereby certify that this bidder fulfils all requirements in this regard and is eligible to be 

considered.  

 

Authorized Signatory  

 

 

Date  

Name & Seal of the Company 
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Annexure-F 

PROFORMA FOR INSURANCE SURETY BONDS IN LIEU OF EARNEST MONEY DEPOSIT 

 

In consideration of Chairman & managing Director, Engineering Projects (India) Limited, (A 
Govt. of India Enterprise), Core-3, Scope Complex, Lodhi Road, New Delhi Pin- 110003. 
(hereinafter called the EPI) having agreed to accept Insurance Surety Bond of ₹.................. 
in lieu of EARNEST MONEY DEPOSIT from ..................................................................... 
(hereinafter called the Bidder, which expression shall include its heirs, successors and 
assignees) in respect of the Tender for................................................................................... 
 
We, [Name of Surety Insurer] having its registered/head office at 
................................(hereinafter referred to as the Surety Insurer) do hereby agree and 
undertake to pay to EPI without demur or protest an amount not exceeding 
₹............................ on demand by EPI. 
 
We the above said Surety Insurer further agree and undertake to pay the said amount of 
₹......................... without any demur on demand within 48 hours. Any demand made on 
the Surety Insurer by EPI shall be conclusive as regards the amount due and payable by the 
Surety Insurer under this Insurance Surety Bond. 
 
We the above said Surety Insurer further agree that the Surety Bond herein contained shall 
be in full force and in effect until ............................................................... date 
.............................. unless a demand or claim under this guarantee is made on us in writing 
on or before....................................... date ............................... , we shall be discharged 
from all liabilities under this Insurance Surety Bond thereafter. 
 
We, the above said Surety Insurer, further agree that EPI shall have full liberty, without our 
consent and without affecting in any manner our obligation to verify, modify or delete any 
of the conditions.  
We, the above said Surety Insurer, lastly undertake not to revoke this Insurance Surety 
Bond during its currency except with the prior consent of EPI in writing. 
 

Dated………………..…..this day of……………..20XX. 

 

For and on behalf of the Surety Insurer 

 

NOTE: on a Non-Judicial stamp paper of ₹ 100/- (Rupees One hundred only). 
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Annexure - G 

 
PROFORMA FOR BANK GURANTEE IN LIEU OF EARNEST MONEY DEPOSIT 

 
 
In consideration of Chairman & managing Director, Engineering Projects (India) Limited, (A 
Govt. of India Enterprise), Core-3, Scope Complex, Lodhi Road, New Delhi Pin- 110003. 
(hereinafter called the EPI) having agreed to accept bank Guarantee of Rs. .................. in 
lieu of EARNEST MONEY DEPOSIT from ..................................................................... 
(hereinafter called the Supplier/ Contractor/ Sub-Contractor, which expression shall 
include its heirs, successors and assignees) in respect of the Tender for 
................................................................................................................. 
 
We, ........................................ bank having its registered/head office 
at................................... (hereinafter referred to as the Bank) do hereby agree and 
undertake to pay to EPI without demur or protest an amount not exceeding 
Rs............................. on demand by EPI. 
 
We the above said Bank further agree and undertake to pay the said amount of Rs. 
......................... without any demur on demand within 48 hours. Any demand made on the 
Bank by EPI shall be conclusive as regards the amount due and payable by the Bank under 
this guarantee. 
 
We the above said Bank further agree that the guarantee herein contained shall be in full 
force and in effect until ............................................................... date .............................. 
 
Unless a demand or claim under this guarantee is made on us in writing on or before 
....................................... date ............................... , we shall be discharged from all liabilities 
under this guarantee thereafter. 
 
We, the above said Bank, further agree that EPI shall have full liberty, without our consent 
and without affecting in any manner our obligation to verify, modify or delete any of the 
conditions. 
 
We, the above said Bank, lastly undertake not to revoke this guarantee during its currency 
except with the prior consent of EPI in writing. 
 
Dated………………..…..this day of……………..202x. 
 

 
For and on behalf of the Bank 

 
 
 
Note: On a Non-Judicial stamp paper of Rs. 100 / - (Rupees One hundred only). BG should 
be submitted with Structured Finance Managing System (SFMS) issued by beneficiary 
bank. 
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Annexure-H 

 

BANKER’S CERTIFICATE FROM A SCHEDULED BANK 
 

This is to certify that to the best of our knowledge and information that M/s./ Sh. ………… 
................................. having marginally noted address, ......................... as a Customer of 
our bank are/ is respectable and can be treated as good for any engagement up to a limit 
of Rs...................... (Rupees  ..........................  ................................   .................  .................) 

 
This certificate is issued without any guarantee or responsibility on the bank or any of the 
officers. 

 
 
 

(Signature) For the Bank 
 

NOTE 
1. Bankers  Certificates  should  be  on  letter  head  of  the  Bank,  addressed  to 

tendering authority . 
 
2. In case of Partnership firm, certificate should include names of all partners as 

recorded with the Bank. 
 
 
 

OR 
 
 
FORM FOR CERTIFICATE OF NET WORTH FROM CHARTERED ACCOUNTANT 
 

"It is to certify that as per the audited balance sheet and profit & loss account during the 
financial year ......................., the Net Worth of M/s ............................................ (Name & 
Registered Address of individual/firm/ company), as on  ............... ............................... (the 
relevant date) is Rs. .............................. after considering all liabilities. It is further certified 
that the Net Worth of the company has not eroded by more than 30% in the last three 
years ending on (the relevant date)." 
 
Unique Document Identification Number (UDIN) ................... 

 
 

Signature of Chartered Accountant  ... ...... ...... ............................. 
Name of Chartered Accountant......................................... 
Membership No. of ICAI 
Date and Seal 
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Annexure -I 

SECURITY DEPOSIT CUM PERFORMANCE GUARANTEE 
 
The Chairman & Managing Director, 
Engineering Projects (India) Ltd. 
Core-3, SCOPE Complex 
7, Institutional Area, Lodhi road 
New Delhi –110 003 
 
Dear Sir, 
 
In consideration of the Chairman & Managing Director, Engineering Projects (India) Ltd. (A 
Govt. of India Enterprise), Core-3, Scope Complex, 7 Institutional Area, Lodhi Road, New 
Delhi – 110 003 (hereinafter called ‘EPI’ which expression shall unless repugnant to the 
subject or context includes its successors and assigns) having agreed under the terms and 
conditions of supply contract / contract/ sub-contract 
no............................................................................................... 
dated..........................................made between M/s 
......................................................................................................... (hereinafter referred to 
as the said Supplier/contractor/sub-contractor) which expression shall unless repugnant to 
the subject or context includes its successors and assigns) and EPI in connection 
with....................................................................................................................................... 
(Hereinafter called ‘The said supply Contract/Contract/Sub-contract) to accept a Deed 
Security Deposit-cum-Performance bank guarantee as herein provided for lieu of: 
 

a) The Security Deposit to be made by the said supplier/contractor/sub-contractor for 
the due fulfilment by the said supplier/contractor/sub-contractor of the terms and 
conditions contained in the said supply contract/contract/sub-contract, and 
 

b) Fulfilment of the conditions of the said supply contract/contract/sub-contract by 
furnishing a security for the performance of the works and/or equipment/materials 
supplied in accordance with conditions of the said Contract. 

 
We............................................................. (Hereinafter referred to as “the said bank” which 
expression shall unless repugnant to the subject or context includes its successors and 
assigns) and having our registered office at ....................................................................do 
hereby unconditionally and irrevocably undertake and agree to indemnify and keep 
indemnified EPI from time to time to the extent of 
(.....................................................................................................) only against any loss of 
damages, costs, charges and expenses caused to or suffered by or that may be caused or 
suffered by EPI by reason of any breach or breaches by the said supplier/contractor/sub-
contractor of any of the terms and conditions contained in the said supply 
contract/contract/sub-contract and or any amount becoming due for non-performance 
and /or penalty as assessed by EPI and top unconditionally pay the amount claimed by EPI 
on demand and without demur and protest. 
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We the said Bank further agree that the guarantee herein contained shall remain in full 
force and effect during the period that would be taken for the performance of the said 
supply contract/contract/sub-contract and till all the dues of EPI under the said supply 
contract/contract/sub-contract or by virtue of any of the terms and conditions governing 
the said contract have been fully paid and its claims satisfied or discharged and till EPI 
certifies that the terms and conditions of the said supply contract/contract/sub-contract 
have been fully and properly carried out by the said supplier/Contractor/sub-contractor 
and accordingly discharge this guarantee subject, however, that EPI shall have no claim 
under this guarantee after 6 months from the date of expiry of the guarantee unless a 
notice of the claim under this guarantee has been served on the Bank before the expiry of 
the said period of 6 months. 
 

EPI shall have the fullest liberty without affecting in any way the liability of the said Bank 
under this Guarantee or indemnity from time to time to vary any of the terms and 
conditions of the said Supply Contract/Contract/Sub-Contract to extend time of 
performance of the said Supply Contract/ Contract/ Sub-Contract or to postpone for any 
time and from time to time any power’s exercisable by it against the said 
Supplier/Contractor/Sub-Contractor and either to enforce or forbear from enforcing any of 
the terms and conditions governing the said Supply Contract/ Contract/ Sub-Contract or 
securities available to EPI and the said Bank shall not be released from its liability under 
these presents by any exercise by EPI of the liberty with reference to the matters aforesaid 
or by reason of time being given to the said Supplier/Contractor/Sub-Contractor or of any 
other matter or thing whatsoever which under the law relating to sureties would but for 
this provision have the effect of so releasing the said Bank from its such liability. 
 

We, the said Bank, further agree that EPI shall be the sole judge of and as to whether the 
said Supplier/Contractor/Sub-Contractor has committed any beach or breaches of any of 
the terms and conditions of the said Supply Contract/Contract/Sub-Contract and the 
extent of loss, damage, cost, charges and expenses caused to or suffered by or that may be 
caused to or suffered by EPI on account thereof and the decision of EPI that the said 
Supplier/Contractor/Sub-Contractor has committed such breach or breaches and as to the 
amount or amounts of loss, damages, costs, charges and expenses caused to or suffered by 
EPI from time to time shall be final and binding on the Bank.. 
 
This guarantee shall be a continuing guarantee and shall remain valid and irrevocable for 
all claims of EPI and liabilities of the said Supplier/Contractor/Sub-Contractor arising up to 
and until mid night of ________________________, subject the claim period as mentioned 
in para ______________. 
 

This guarantee shall be in addition to any other guarantee or security whatsoever that EPI 
may now or at any time anywise may have in relation to the said Supplier/Contractor/Sub-
Contractor obligation/liabilities under and/or in connection with the said Supply 
Contract/Contract/Sub-Contract and EPI shall have full authority to take recourse to or 
enforce this guarantee in preference to any other guarantee or security which EPI may 
have or obtain and there shall be no forbearance on the part of EPI IN ENFORCING OR 
REQUIRING ENFORCEMENT OF ANY OTHER SECURITY AND shall not have the effect of 
releasing the said Bank from its full liability hereunder: 
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EPI shall be at liberty without reference to the said Bank and without effecting the full 
liability of the said Bank hereunder to take any other security in respect of the said 
supplier’s/Contractor’s/sub-Contractor’s obligations and/or liabilities under or in 
connection with the said Supply Contract/ Contract/ Sub-Contract. 
 

This guarantee shall not be determined or affected by the liquidation or winding up, 
dissolution, or change of constitution or insolvency of the said Supplier/Contractor/Sub-
Contractor, but shall in all respects and for all purposes be binding and operative until 
payment of all moneys paid to EPI in terms thereof. 
 

The said Bank hereby waives all rights at any time inconsistent with the terms of this 
guarantee and the obligations of the said Bank in terms hereof shall not be anywise 
affected or suspended by reasons of any dispute or disputes having been raised by the said 
Supplier/Contractor/Sub-Contractor (whether or not pending before any arbitrator, 
tribunal or court) of any denial or liability by the said Supplier/ Contractor/Sub-Contractor 
stopping or preventing or purporting to stop or prevent any payment by the said Bank to 
EPI in terms hereof.  
 

The amount stated in any notice of demand addressed by EPI to the Guarantor Bank as 
liable to be paid to EPI by the Supplier/Contractor/ Sub-Contractor on account of any 
losses or damages or costs, charges and /or expenses shall as between the said bank and 
EPI be conclusive evidence of the amount so liable to be paid to EPI or suffered or incurred 
by EPI as the case may be and payable by the said Bank to EPI in terms hereof. We, the said 
Bank further undertake that we shall pay forthwith the amount stated in the notice of 
demand to EPI without demur and protest. 
 

We, the said bank undertake not to revoke this guarantee during its currency except with 
the consent of EPI in writing and agree that any change in the constitution of the said 
Supplier/Contractor/Sub-Contractor or the said Bank shall not discharge our liabilities 
hereunder. 
 

It shall not be necessary for EPI to proceed against the said Supplier/Contractor/Sub-
Contractor before proceeding against the Bank and the guarantee herein contained shall 
be enforceable against the Bank notwithstanding any security which EPI may have 
obtained or obtain from the Supplier/Contractor/Sub-Contractor shall at the time when 
proceedings are taken against the said Bank hereunder be outstanding or unrealized. 
 

Our liability under this guarantee shall be restricted to ____________________ and this 
guarantee shall remain in force until midnight of __________________ unless a claim to 
enforce this guarantee is filed with us within six months from ___________________. 
(which is date of expiry of this guarantee), we shall be discharged from all liabilities under 
this guarantee thereafter. 
 
Dated.............................................. This day of .................................... 20.............. 
 

FOR AND ON BEHALF OF BANK 
 
Note: BG should be submitted with Structured Finance Managing System (SFMS) issued 
by beneficiary bank. 
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ADDITIONAL CONDITIONS OF CONTRACT (ACC) 

1. General : 
 

 The Additional Conditions shall be read in conjunction with General Conditions of Contract. Where 

the provisions of these Additional Conditions are at variance with the provision of the General 

Conditions of Contract, the provisions of these Additional Conditions shall take precedence.  

 
2. Commencement and Completion of Project: 
 The Contractual Completion Period shall be 06 months. The date of start of contract shall be 

reckoned 10 days from the date of issue of Letter of Intent and acceptance of tender. 

3. Security Deposit cum Performance Guarantee: 

 5% (Five Percent only) of the contract value of the accepted tender within 21 (twenty one) days 

from the date of issue of Purchase Oder (PO)/ Letter of lntent (LOI). lf required, any extension of 

time beyond 21 days and upto 60 days may be granted by the Competent Authority. However, a 

penal rate of interest @ 12% per annum shall be charged for the delay in submission of Security 

Deposit after 21 (twenty one) days i.e. from 22nd day to the date of submission of Security Deposit 

but within 60 days after the date of issue of PO/ LOl. Further, if 60th day happens to be declared 

holiday in the concerned office of EPl, submission of Security Deposit can be accepted on the next 

working day.  

The SDPG shall be submitted in the form of Bank Guarantee (format enclosed), from any 

Nationalized bank / Scheduled Bank / Commercial Bank or in the form of Insurance Security Bonds 

or Account Payee Demand Draft or Fixed Deposit Receipt or online Payment in an acceptable form. 

This SDPG shall be initially remain valid upto 90 (ninety) days after the end of Defect Liability Period 

(DLP). ln case, the time for completion of work gets extended, the contractor shall get the validity of 

SDPG extended to cover such extended time for completion of work plus DLP plus 90 days. 

ln case, even after 60 days from the date of issue of PO/ LOl, the Bidder fails to submit the Security 

Deposit of the requisite amount, PO/ LOI will stand withdrawn and EMD of the Bidder shall be 

forfeited. 

4. Price quoted is to be firm inclusive of all taxes and duties, labour cess, freight, insurance etc. but 

excluding GST as per GCC Cl no. 13. Escalation is payable as per OPWD norms only if the same is 

approved by Client. Labour cess (@1%) will be deducted from each RA bill and shall be paid to the 

concerned department. 

The Contractor shall issue tax invoices, file appropriate returns, and deposit the applicable GST to 

the account of appropriate government within the time limit prescribed under the GST Law. In the 

event of any default, Contractor shall be liable to pay any penalty/demand raised on EPIL due to 

default by Contractor, and the same shall be recovered from the Contractor.  

The Contractor shall be responsible for the issuance of E-way bill and other compliances relating to 

e-way bill as per GST law. The Employer will deduct GST at source at the applicable rates in case 

transactions under the contract are liable to GST deduction at source as per the prevailing 

provisions of GST Law. 
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As per Rule 36(4) of CGST Rules and the corresponding restriction of eligible ITC, it is important that 

the respective Vendor/Supplier/Contractor reports the details of outward supplies in its FORM 

GSTR-1, on timely basis, to facilitate auto-population of details in FORM GSTR-2B at EPIL’s end. In 

case, such details do not auto-populate in FORM GSTR-2B of EPIL, due to fault/mistake/ delay at 

Vendor/Supplier/Contractor’s end, EPIL will not disburse the GST component to the respective 

Supplier. In other words, only when the Vendor/Supplier/Contractor discloses the details of 

outward supplies in its FORM GSTR-1 and the corresponding ITC gets auto-populated in FORM 

GSTR-2B, EPIL will be in a position to avail ITC and consequently disburse the tax component to the 

Suppliers. Any GST component, even if already disbursed by EPIL, would be recoverable by EPIL as a 

deduction from future bills or by any other means as per the contractual terms. 

5. Mobilization Advance: 

  As per GCC Cl.No.8. 

Clause no. 8.2 of GCC is modified and read as under: 

Recovery of such sums advanced shall be made by the deduction from the contractors bills 

commencing after first Ten percent (10%) of the gross value of the work is executed and paid, on 

pro-rata percentage basis to the gross value of the work billed beyond 10% in such a way that the 

entire advance is recovered by the time eighty percent (80%) of the gross value of the contract is 

executed and paid, together with interest SBI base rate +2% or 12% per annum, whichever is higher 

due on the entire outstanding amount upto the date of recovery of the installment. 

GCC clause no. 8.1(ii) is modified as under: 

ii) Second Installment of fifty percent of total mobilization advance shall be paid after  

fulfillment of the following conditions: 

a) The second instalment may be paid on certification by the engineer of the contractor's 

having achieved a financial progress of 10 (ten) per cent of the contract price. Mobilization 

expenditure mentioned herein shall not include the margin money and bank commission, 

and so on, paid by the contractor for procurement of BGs against performance security and 

mobilization advance. 

b)  Second installment of twenty five percent of total mobilization advance will be paid after 

the setting up of site office and providing facilities to EPI as per contract, and completion of 

enabling works required for taking up the construction. These include construction of store, 

labour hutments, etc. 

c)  The balance twenty five percent of total mobilization advance shall be paid on mobilization 

of manpower, plant & equipment etc. to the satisfaction of Engineer-In-Charge of EPI. 

6. Retention Money: 

 
 
 
 

5% (five percent only) of contract value which shall be deducted from each RA Bill excluding GST. It 

will be released after 24 months from the date of completion of project as certified by client (ST & 

SC Department, Govt of Odisha). 
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7. Taxes and Duties: 
 

 

The following shall be also read with clause no 13 of GCC: 

1. The bidder/Contractor must be registered with GST for Odisha and should have valid GSTIN 

number. 

2. The bidder/contractor must submit as an compliances of GST Act, the invoices in GST compliant 

format failing which the GST amount shall be recovered/ adjusted by EPI without any prior notice 

from the next invoices or available dues with EPI. 

3. The bidders/contractors are requested to update/upload the GST/Taxes data periodically so as to 

enable EPI to avail ITC credit failing which EPI shall be recover/ adjust the same without any prior 

notice from the next invoices or available dues with EPI. 

4. Rates quoted in this tender shall be all inclusive with all other taxes and duties, cess etc. except 

GST. GST shall be paid extra as applicable. (Presently 18%) It may change at prevailing rate from 

time to time as reimbursed by client. 

5. Bidder while quoting the rates in the tender must also consider the ITC credit applicable for the 

works, if any. 

8. Variation In Taxes, Duties, Levies And Imposition Of New Taxes Etc. 

 In case of any reduction in rate of GST or other taxes in future or the project getting exemption 

status prior to the last date of bid submission or afterwards, the subcontractor shall pass on the 

benefit to EPIL immediately, failing which EPIL shall have the right to recover the differential 

amount from the amounts due to the sub- contractor. Further, in case of any increase in rate of GST 

or other taxes in future or the project losing exemption status prior to last date of bid submission or 

afterwards, the said increase of taxes shall be paid/reimbursed to the subcontractor, subject to the 

condition that the client reimburses the said increased taxes to EPIL. 

9. Land For Labour Huts/ Site Office And Storage Accommodation 

 In addition to GCC Clause no 28.1, 

It is bidder responsibility to arrange on its own cost of following 

1. Labour Hutment 

2. Storage unit 

3. Site Establishment 
4. Cement Godown 

10. Water, Electricity& Security 
 

 a) The Contractor shall make its own arrangement for Water & Electrical power for 
construction and other purposes at its own cost. 

b) The Contractor shall make its own arrangement for Security of their material, machinery 
and works site 

11. Payment: 

 The Contractor shall periodically submit Running Account (RA) bills in the prescribed Performa for 

the work done provided it is not less than 24 lakhs for 20 days. All RA-Bills payments will be released 
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subject to receipt of payment from client. All running bills shall be accompanied with the 

photographs in sufficient nos. and angles illustrating the progress of work and for which claims 

raised in RA bill is evident. The photographs shall be duly signed by the contractor. The RA bill shall 

also accompany the progress chart showing status of work against agreed schedule, delays and way 

to mitigate such delays. The payment against each RA-Bill shall only be released on receipt of 

corresponding bill payment from Client to EPI. 

 a) The bills not submitted on the prescribed format may not be considered for payment. TDS shall 

be deducted on prescribed norms of the Govt. enforce time to time from the bills. In this regard, 

Client/EPIL Guidelines amended up to date for submission of RA Bills shall be followed. 

b) The Contractor shall have no claim on EPI in case the payments are delayed by the client due to 

any reason whatsoever. 

RA Bill must be accomplished by progress photos, All other terms of GCC Cl no 37.2 remains same. 

In addition to clause no 37.2 of GCC, all payment shall be released by NEFT/RTGS. 

12. Works to Be Open to Inspection: 

 All works executed or under the course of execution in pursuance of this contract shall at all times 

be open to inspection and supervision of EPI. The work during its progress or after its completion 

may also be inspected, by Chief Technical Examiner of Government of India (CTE) and/ or an 

inspecting authority of State Government of State in which work is executed and/or by third party 

checks by Owner/ Clients. The compliance of observations/ improvements as suggested by the 

inspecting officers of EPI/CTE/ State authorities/ Owners shall be obligatory on the part of the 

Contractor at the cost of Contractor. 

Any recovery, penalty imposed by CTE due to non-performance, non-compliance of agreed 

condition or otherwise whatsoever the same shall be recovered from RA Bill of contractor. 

 

13. Deviation And Alteration In Specification, Design And Drawings: 

 As per GCC Cl No. 69.0 

14 Secure Advance: 

 Clause no. 35.0 of GCC Deleted. 

15. Defect Liability Period : 

 24 months from the date of completion of project as certified by client (ST & SC Department, Govt 

of Odisha). All other condition of GCC Clause No 74 is remains same. 

 

16. Materials Procured With the Assistance of EPI: 

 If any material for the execution of this contract is procured with the assistance of EPI either by 

issue from its stores or purchase made under orders of permits or licenses obtained by EPI, the 

contractor shall hold and use the said materials economically and solely for the purpose of this 
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contract and shall not dispose them without the written permission of Engineer-In-Charge. The 

contractor, if required by EPI, shall return all such surplus or unserviceable materials that may be 

left with him after the completion of the contract or at its termination on whatsoever reason, on 

being paid or credited such price as EPI shall determine having due regard to the conditions of 

materials. 

All the materials are deemed to be in scope of contractor and shall be arranged by him, however 

if any such material is procured with assist of EPI, a handling charges of 10% plus GST on actual 

purchase cost shall be levied and recovered from RA bills of contractors. 

 

17. Arbitration: 

 General Conditions of Contract (GCC) Sub Clause no.76.1 is amended as given below. 

17.1 DISPUTE RESOLUTION: 

Amicable Resolution: 

Save where expressly stated to the contrary in this document, any dispute, difference or 

controversy of whatever nature between the Parties, howsoever arising under, out of or in relation 

to this document, including those arising with regard to acts, decision or opinion of the EPI (the 

"Dispute") and so notified in writing by either Party, shall in the first instance be attempted to be 

resolved amicably by the representatives of the Parties in accordance with the procedure set forth 

as below: 

Mutual Settlement of Disputes:-  

In the event of any Dispute between the Parties, either Party may call upon the Regional In-charge/ 

concerned officer, as the case may be, to mediate and assist the Parties in arriving at an amicable 

settlement thereof. 

Upon such reference, the representatives of the Parties shall within 15 (fifteen) days of service of a 

written notice from one Party to the other Party (ies), hold a meeting 

with an effort to resolve the Dispute in good faith and the dispute may be mutually settled between 

the parties.  

If the Dispute is not amicably settled within 15 (fifteen) days of reference of said dispute, either 

Party may refer the dispute to mediation in accordance with the provisions of below: 

Mediation: 

In case of any dispute /differences, such dispute shall be referred for mediation by either parties to 

CMD of EPI for resolution of dispute and CMD may nominate any person/committee for mediation 

of the dispute. If such dispute is not resolved within a period of 30 days from the date of reference 

to CMD of EPI, then in such a case matter /dispute shall be referred to the Court for resolution. 

17.2. DISPUTE RESOLUTION BETWEEN GOVERNMENT / PUBLIC SECTOR ENTERPRISES: 
 

General Conditions of Contract (GCC) Sub Clause no.76.2 is amended as given below. 
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“In the event of any dispute or difference relating to the interpretation and application of the 

provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port Trusts 

inter se and also between CPSEs and Government Department/Organizations (excluding disputes 

relating to Railways, Income Tax, Customs & Excise Departments), such dispute or difference shall 

be taken up by either party for its resolution through AMRCD as mentioned in DPE OM No. 

05/0003/2019-FTS-10937 dated 14th December, 2022 and the decision of AMRCD on the said 

dispute will be binding on both the parties”. 

17.3. JURISDICTION: 
 

General Conditions of Contract (GCC) Sub Clause no.76.3 are amended as under. 

“The courts in Bhubaneswar alone will have jurisdiction to deal with matters / disputes arising from 

the contract”. 

18. Furnished Office Accommodation & Mobility and Communication to Be Provided By The 
Contractor To Epi: 

 GCC clause no. 28.3 stands deleted. 

19. Insurance: 

 In addition to GCC clause no. 17 is modify as under 
 
Contractor has to take Contractor All Risks (CAR) policy till 24 months of the certificate of final 

handing over of the project by client (ST & SC Department, Govt of Odisha) & Workmen’s 

Compensation Policy for the scope of work till completion of project. 

20. Labour: 

 The Contractor shall, unless otherwise provided in the GCC Clause reference, make its own 

arrangements for the engagement of all staff and labour, local or other, and for their payment, 

housing, feeding and transport. 

The contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such   

form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the 

several classes of labour from time to time employed by the Contractor on the Site and such other 

information as the Engineer may require. 

 

The CONTRACTOR shall also be responsible for labour welfare and for arranging labour and other 

licenses/permits/clearance etc. for the project at their own.  In case EPI has to take labour license 

or and other licenses, all expenditure towards the same shall also be borne by the CONTRCATOR.  

The CONTRACTOR shall comply with all the requirements as per labour laws/acts.  All the records in 

this regard shall be maintained by CONTRACTOR as per statutory requirements and rules and shall 

be produced by the CONTRACTOR on demand if required. 

 
21. Compliance With Labour Regulations: 
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 During continuance of the contract, the Contractor and his sub-contractors shall abide at all times 

by all existing labour enactments and rules made there under, regulations, notifications and by e 

laws of the State or Central Government or local authority and any other labour law (including 

rules), regulations, byelaws that may be passed or notification that may be issued under any labour 

law in future either by the State or the Central Government or the local authority. Salient features 

of some of the major labour laws that are applicable to construction industry are given below. The 

Contractor shall keep the Employer indemnified in case any action is taken against the Employer by 

the competent authority on account of contravention of any of the provisions of any Act or rules 

made there under, regulations or notifications including amendments. If the Employer is caused to 

pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of 

the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including 

amendments, if any, on the part of the Contractor, the Engineer/Employer shall have the right to 

deduct any money due to the Contractor including his amount of performance security. The 

Employer/Engineer shall also have right to recover from the Contractor any sum required or 

estimated to be required for making good the loss or damage suffered by the Employer. The 

employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of 

the Employer at any point of time. 

INBUILDING AND OTHER CONSTRUCTION WORK. 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 

a) Workmen Compensation Act 1923:- The Act provides for compensation in case of injury by 

accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed 5 years’ 

service or more or on death the rate of 15 days wages for every completed year of service. 

The Act is applicable to all establishments employing 10 or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the employer plus workers @ 10% or 8.33%. The benefits payable under 

the Act are: 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

(iv) Contractors are assigned to submit copy of “ECR” Electronic challan fees of the PF 

Deposited by 20th of next month. 

d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain welfare 
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measures to be provided by the Contractor to contract labour and in case the Contractor 

fails to provide, the same are required to be provided, by the Principal Employer by Law. 

The Principal Employer is required to take Certificate of Registration and the Contractor is 

required to take license from the designated Officer. The Act is applicable to the 

establishments or Contractor of Principal Employer if they employ 20 or more contract 

labour. 

f) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the Minimum 

Wages fixed by appropriate Government as per provisions of the Act if the employment is a 

scheduled employment. Construction of Buildings, Roads, and Runways are scheduled 

employments. 

g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979:- The Act provides for payment of equal wages for work of 

equal nature to Male and Female workers and for not making discrimination against Female 

employees in the matters of transfers, training and promotions etc. 

i) Payment of Bonus Act 1965:- The Act is applicable to all establishments employing 20 or 

more employees. The Act provides for payments of annual bonus subject to a minimum of 

8.33% of wages and maximum of 20% of wages to employees drawing Rs.3500/-per month 

or less. The bonus to be paid to employees getting Rs.2500/- per month or above up to 

Rs.3500/- per month shall be worked out by taking wages as Rs.2500/-per month only. The 

Act does not apply to certain establishments. The newly set-up establishments are 

exempted for five years in certain circumstances. Some of the State Governments have 

reduced the employment size from 20 to 10 for the purpose of applicability of this Act. 

j) Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for resolution 

of Industrial disputes, in what situations a strike or lock-out becomes illegal and what are 

the requirements for laying off or retrenching the employees or closing down the 

establishment. 

k) Industrial Employment (Standing Orders) Act 1946:- It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the States and 

Central Government to 50). The Act provides for laying down rules governing the conditions 

of employment by the Employer on matters provided in the Act and get the same certified 

by the designated Authority. 

l) Trade Unions Act 1926:- The Act lays down the procedure for registration of trade unions of 

workmen and employers. The Trade Unions registered under the Act have been given 

certain immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulation of employment of children in all other occupations and processes. Employment 

of Child Labour is prohibited in Building and Construction Industry. 
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n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) Act 

1979:- The Act is applicable to an establishment which employs 5 or more inter-state 

migrant workmen through an intermediary (who has recruited workmen in one state for 

employment in the establishment situated in another state). The Inter-State migrant 

workmen, in an establishment to which this Act becomes applicable, are required to be 

provided certain facilities such as housing, medical aid, travelling expenses from home up to 

the establishment and back, etc.  

o) The Building and Other Construction workers (Regulation of Employment and Conditions of 

Service) Act 1996 and the Cess Act of 1996:- All the establishments who carry on any 

building or other construction work and employs 10 or more workers are covered under this 

Act. All such establishments are required to pay cess at the rate not exceeding 2% of the 

cost of construction as may be modified by the Government. The Employer of the 

establishment is required to provide safety measures at the Building or construction work 

and other welfare measures, such as Canteens, First-Aid facilities, Ambulance, Housing 

accommodations for workers near the work place etc. The Employer to whom the Act 

applies has to obtain a registration certificate from the Registering Officer appointed by the 

Government. 

p) Factories Act 1948:- The Act lays down the procedure for approval at plans before setting up 

a factory, health and safety provisions, welfare provisions, working hours, annual earned 

leave and rendering information regarding accidents or dangerous occurrences to 

designated authorities. It is applicable to premises employing 10 persons or more with aid 

of power or 20 or more persons without the aid of power engaged in manufacturing 

process 

22. The CONTRCTOR shall be fully responsible to complete the “Works” in workmen like manner to the 

satisfaction of the Client and EPI by maintaining high standard of quality and precision as per 

‘Tender Documents,’ Agreements, Terms & Conditions, Specifications, Drawings etc. within 

contractual completion period and within their quoted rates/ amount. The rates quoted/finalized 

shall remain firm throughout till completion of works including the extend period for which 

Extension shall be granted by EPI without Levy of L.D. & in no case rate shall be revised. 

23. The CONTRACTOR shall deploy sufficient plant & equipment of the required and in good working 

condition for completion of the works in stipulated time with required quality, the equipment 

should either be owned by the CONTRACTOR or hired/leased. The deployment of equipment by 

CONTRACTOR shall be as decided by EPI and the same shall not be less than the minimum 

deployment stipulated by the Client, if any for execution of “Works” and as per schedule agreed 

with EPI. The CONTRACTOR shall make arrangement for regular maintenance including preventive 

and breakdown maintenance and maintain stock of essential spares at site/near to site so as to 

ensure minimum breakdown time of equipment. The equipment once brought to site shall not be 

allowed to be removed without the consent of EPI. In case the CONTRACTOR fails to deploy 

sufficient equipment to the satisfaction of EPI or in case of prolonged breakdown of equipment, EPI 

at its sole discretion shall arrange the required equipment and debit all the related costs including 

10% overheads of EPI and shall recover the same from the due payments of CONTRACTOR, 
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including from its bank guarantees Retention money /other dues available with EPI. 

24. Priority of Work: 

 The contractor has to deploy resources and plan the work accordingly and nothing extra shall be 

payable to the contractor on this account. The contractor has to ensure safety of the occupants as 

to avoid any hazard to occupants. 

25. If any tenderer withdraws his tender before the said period or issue of letter of acceptance/intent, 

whichever is earlier, or makes any modifications in the terms and conditions of the downloaded 

tender which are not acceptable to the EPIL, then the EPIL shall, without prejudice to any other right 

or remedy, be at liberty to forfeit entire amount of Earnest Money as aforesaid. 

26. The final bill will be submitted by the contractor within 60 days from the date of acceptance of 

completion of work accompanied by the following documents : 

a) Completion certificate issued by the Engineer-in-Charge specifying the handing over of the work 

including list of inventories (fittings & fixtures) 

b) Computerized stage wise payment schedule. 

c) No claim certificate by the contactor. 

d) No claim certificate from the sub-agencies / venders engaged by the contractor. 

e) As built’ drawings. 

f) Periodical services and measurement books. 

g) Drawings for layout of underground cables and details showing location of sluice valves, electric 

cable joints etc. 

h) All operation and maintenance manuals. 

i) All statutory approvals from various state / central govt. local bodies, if required for completion & 

handing over of the work as included in scope of Contractor. 

j) Manufacture’s guarantee of various machines / equipment’s installed as part of works. 

27. All the tests other than the field test which are to be done as per tender document and 

specifications will be arranged by the respective party and all expenses etc. shall be borne by the 

respective party and nothing will be paid/reimbursed to party by EPI. 

28. Suspension Of Business Dealings: 

 EPI shall be bound to suspend/ban any business dealings with any such contractor who fails to 

perform or defaults/ deviates from the terms of tender/contract without any reasonable cause, is 

responsible for loss of business/ money/ reputation to EPI, indulges in malpractices, cheating, 

bribery, fraud or any other misconduct or formation of cartels so as to influence the tendering 

process or influence the price. Suspension of Business dealing involves putting a contractor on 
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bench or banning a contractor for business with EPI for a particular period not less than one (1) year 

extending utmost till three (3) years. 

29. Abnormally Low Bids (ALBs) : 

 GCC Clause No. 9.2 regarding Abnormally Low Bid is modified as below: 

 

In case of abnormally low bid EPI may seek written clarifications from the bidder including detailed 

price/rate analysis, time schedule etc.  

After evaluation of the aforesaid clarification documents, EPI in order to ensure performance of the 

contract, may: 

 

a. Obtain undertaking from the bidder instead of additional performance security, to 

safeguard EPI interest. 

b. Reject the bid/ proposal upon not being satisfied with the documents submitted or upon 

failure to submit aforesaid undertaking by the bidders. 

 

The decision of EPI on identification of Abnormally Low Bids (ALBs) shall be final and binding on the 

bidder. In case the bidder doesn’t agree to the identification of ALB or to submit aforesaid 

undertaking before award of the contract, EPI reserves the right to suspend the bidder in terms of 

bid security declaration given by the bidder. The above shall be read in conjunction with clause No. 

9.2 of GCC. 

 

30. Requirement of Technical Staff : 

    

 

 

 

 

 

 

 

Sl. 

No. 

 

Minimum 

Qualification 

of Technical 

Representativ

e 

 

 

 

Discipline 

Designation 

(Principal 

Technical/ 

Technical 

Representative) 

 

Minimum 

Experience 

In Years 

 

 

Number 

Rate at which 

recovery shall be 

made from the 

contract or in the 

event of not fulfilling 

provision 

Figures Words 

 

  1. 

 

 

B.E/B.Tech 

 

Civil 

 

Project-       

Incharge 

10 1 Rs.60000/ 

Rupees 

Sixty 

Thousand 

 

  2. 

 

 

Diploma 

 

Civil 
 

Site Execution 
3 1 Rs.20000/- 

Rupees 

Twenty 

Thousand 
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32 Cost Imposition for Delay 

 In the event of a delay caused by the contractor, even if an extension of time (EOT) has been 

granted by the client/EPI, all expenses incurred by the EPI shall be recovered from the contractor. 

This includes the salary, travel and daily allowance (TA & DA) of all relevant personnel, as well as 

office expenses 

32. Schedule of Recovery for Non-achievement of Milestone 
 

Sl. No Description of        

 Milestone (Physical) 

Time allowed in 

days (from date of 

start) 

% Amount to be with-held 

from balance work value in 

case of non-achievement of 

mile stone 

(1) Boundary Wall & Road 150 Days 3% 

 (2) Electrical Works 180 Days 2% 
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ENGINEERING PROJECTS (INDIA) LIMITED 

(A Govt. of India Enterprise) 

INSTRUCTIONS TO TENDERERS 
 

1.0 MODE OF SUBMISSION  

The Tender is to be submitted in two separate sealed covers marked as under : 
 

ENVELOPE-1  :- 
 

This ENVELOPE shall contain the following : 
 

i) Earnest Money Deposit as per clause 2.0 of ‘Instructions to Tenderers’ (ITT). 
ii) Letter of Undertaking for un-conditional acceptance of the tender conditions 

as per proforma given in ITT.  
iii) Pre-Qualification Documents and Credentials as per clause 19.0 of ITT. 
iv) Volume-I (ITT, General Conditions of Contract), 

Volume-II (Notice Inviting Tender, Additional Conditions of Contract, 
Specifications, Drawings) and Corrigendum/ Addendum, if any, duly filled in, 
signed and stamped on each page by tenderer. Cutting or over-writing, if any, 
shall be signed and stamped by the person signing the Tender. All pro-forma 
forming part of Tender Documents shall be filled in, signed and stamped by 
the tenderer. 

v) Copy of power of attorney / partnership deed, duly attested by Notary Public 
authorizing the person who signs the Tender. 

vi) Any other information as required to be submitted along-with the Tender. 
 

This envelope shall be marked as : 
 

 
ENVELOPE-1 “TECHNO-COMMERCIAL BID” FOR (Name of work as 
mentioned in “Notice Inviting Tender”) 
 

NIT No.  :  __________________________________ 
DUE ON : __________________________________ 
FROM     : (Name of the Contractor) 

 
ENVELOPE – 2 :- 
 
This ENVELOPE shall contain only the Volume-III comprising of PRICE-BID. 
 
This envelope shall be marked as : 

 
ENVELOPE-2 : ‘PRICE-BID’ FOR (Name of Work as mentioned in 
“Notice Inviting Tender”) 

 

NIT No.  :  __________________________________ 
DUE ON : __________________________________ 
FROM     :  (Name of the Contractor) 
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Both the envelopes / packets shall be individually sealed and kept in an outer 
envelope marked as : 

 

TENDER FOR (Name of Work as mentioned in “Notice Inviting Tender”) 
 

NIT No.  :  __________________________________ 

DUE ON : __________________________________ 

FROM     :  (Name of the Contractor) 

 

The outer envelope shall be duly sealed and shall be delivered at place of 
submission of Tender by the date and time fixed for receipt of Tender as 
mentioned in “Notice Inviting Tender”. The Tenders received after the date and 
time of Tender receipt shall not be considered and shall be returned to the 
tenderer unopened. EPI shall not be responsible for any postal or other delays, 
whatsoever and tenderer should take care to ensure the submission of Tender at 
place of receipt of Tender by due date and time fixed for Tender receipt. All the 
envelopes shall be addressed to the authority who has invited the Tender as 
mentioned in “Notice Inviting Tender”. 

 

1.1 First the Envelope-1 of the tenderer shall be opened. Tenderers who un-
conditionally accept the tender conditions, deposit the required Earnest Money 
and whose Techno-Commercial Bid along with PQ Documents is found suitable 
shall be considered for the opening of their Price Bid and Envelope-2 of such 
tenderers shall only be opened. The Tenders not accompanied by requisite 
Earnest Money and / or not conveying un-conditional acceptance of tender 
conditions or whose Techno-Commercial Bid and PQ Documents are not found 
suitable, shall be rejected and such tenderer shall not be allowed to attend Price 
Bid opening i.e. opening of Envelope-2. 

 

1.2 Once the tenderer has given an unconditional acceptance to the tender 
conditions in its entirety, he is not permitted to put any remark(s) / condition(s) 
(except unconditional rebate on price, if any) in / along with the ‘Price-Bid’ / 
Tender. 

 

1.3 In case the condition 1.2 mentioned above is found violated at any time after 
opening of Tender, the Tender shall be summarily rejected and EPI shall, without 
prejudice to any other right or remedy, be at liberty to forfeit the full said Earnest 
Money absolutely. 

 

2.0 EARNEST MONEY DEPOSIT 
 

Earnest Money Deposit of amount as mentioned in “NIT/ITT/Memorandum” to 
“Form of Tender” required to be submitted alongwith the Tender shall be in the 
form of Demand Draft payable at place as mentioned in “NIT/ITT” in favour of EPI 
Limited from any Nationalized / Scheduled Bank or in the form of Bank 
Guarantee from any Nationalized / Scheduled Bank in enclosed format. The 
EMD Bank Guarantee shall be valid for a minimum period of 150 (One Hundred 
Fifty) days from last day of submission of Tender. The EMD shall be governed by 
Clause 7.0 of General Conditions of Contract. 

 
3.0 EPI reserves the right to reject any or all the Tenders in part or full without 

assigning any reason whatsoever thereof. EPI does not bind themselves to 

______________________________________________________________________________________ 
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accept the lowest Tender. EPI reserves the right to award the work to a single 
party or to split the work amongst two or more parties as deemed necessary 
without assigning any reason thereof. The Contractor is bound to accept the 
portion of work as offered by EPI after split up at the quoted / negotiated rates. 

 
4.1  FOR ITEM RATE TENDERS  
 

4.1.1 The tenderers should quote the rates for items tendered by them in figures as 
well as in words and the amounts in figures only. The amount for each item 
should be worked out and the requisite totals and page totals given.  

 
4.1.2 All corrections/cuttings should be signed by the tenderer. Each page of the 

Tender should be signed by the tenderer. In the event of discrepancy between 
rate in figures and words the rate quoted in words shall be treated as correct. In 
case there is discrepancy between rate and amount worked out, the rate quoted 
shall be taken as correct and not the amount. 

 
4.1.3 Price shall be entered against each item in Bill of Quantities where quantities or 

LS (lump-sump) has been mentioned. The cost of item against which the 
Contractor has failed to enter a rate or price shall be deemed to be covered by 
rates and prices of other items in the Bill of Quantities and no payment shall be 
made for the quantities executed for items against which rate has not been 
quoted by Contractor.  No rate is to be quoted against items for which no quantity 
is given. However, the Contractor has to quote rate against “LS” items. 

 
4.2 FOR PERCENTAGE RATE TENDERS   
 

4.2.1. In case of Percentage Rate Tenders, tenderer shall fill up in the Schedule / Bill of 
Quantities, percentage Below/Above/Par (in figures as well as in words) to total 
estimated cost given in Schedule / Bill of Quantities, he will be willing to execute 
the work. The tenderer should quote a unique single percentage plus / minus 
over the total estimated amount given in Schedule / Bill of Quantities. In case 
more than one schedule is given, stipulating quoting of separate percentages 
(plus or minus) over the estimated amount of each schedule, the tenderer can 
quote separate percentages for each such schedule. Under no circumstances, 
tenderer is allowed to quote separate percentages for individual items, trades or 
group of items. In case tenderer quotes separate percentages for individual 
items, trades or group of items instead of to the total amount of schedule(s), the 
Tender shall be rejected and earnest money of the tenderer shall be forfeited in 
totality. 

 

4.2.2 In case of Percentage Rate Tenders, the tenderer shall also work out the total 
amount of his offer after adding percentage (plus or minus) over the total 
schedule amount and the same should be written in figures as well as in words in 
such a way that no interpolation is possible.  

 
4.2.3 In case of Percentage Rate Tenders, only percentage quoted shall be 

considered. Any tender containing item rates is liable to be rejected. Percentage 
quoted by the tenderer in Percentage Rate Tender shall be accurately filled in 
figures and words. All corrections/cuttings should be signed by the tenderer. 
Each page of the Tender should be signed by the tenderer. In the event of 
discrepancy between percentage rate in figures and words, the percentage rate 

 

Signature of Contractor            EPI 
 

Page 3



Instructions to Tenderers 
Engineering Projects (India) Limited 

quoted in words shall be treated as correct. In case there is discrepancy between 
percentage rate and amount worked out the percentage rate quoted shall be 
taken as correct and not the amount. For any other discrepancy, the decision of 
Tender Scrutiny Committee of EPI shall be final & binding on the tenderer 
including rejection of Tender and forfeiture of EMD. 

 
5.0 The Tenders shall be strictly as per the conditions of contract. Tenders with any 

additional condition(s)/modification(s) shall be rejected. 
 
6.0 The witnesses to the Tender / Contract Agreement shall be other than the 

tenderer / tenderers competing for this work and must indicate full name, 
address, status/occupation with dated signatures. 

 
7.0 The acceptance of Tender will rest with EPI. Tenders in which any of the 

prescribed conditions are not fulfilled or found incomplete in any respect are 
liable to be rejected. 

 
8.0 Canvassing whether directly or indirectly in connection with Tenders is strictly 

prohibited and the Tenders submitted by the Contractors who resort to 
canvassing will be liable to rejection. 

 
9.0 On acceptance of Tender, the name of the accredited representative(s) of the 

Contractor who would be responsible for taking instructions from Engineer-In-
Charge or its authorised representative shall be intimated by the Contractor with 
in 07 days of issue date of telegram / letter / telex / fax of Intent by EPI. 

 
10.0 The tenderer shall not be permitted to Tender for works if his near relative is 

posted as an Assistant Manager or any higher ranks in the concerned Regional 
Office of EPI. The Contractor shall also intimate the names of persons who are 
working with him in any capacity or are subsequently employed by him and who 
are near relatives to any of the officers in EPI. Any breach of this condition by the 
tenderer would render him liable to the withdrawal of the work awarded to him 
and forfeiture of Earnest Money and Security Deposit. This may also debar the 
Contractor from tendering for future works under EPI. 

 
11.0 No employee of EPI of the rank of Assistant Manager and above is allowed to 

work as a Contractor or as an employee of a Contractor having interest in EPI for 
a period of two years after his retirement/relief from the service of EPI, without 
the prior permission of EPI in writing. This contract is liable to be cancelled if 
either the Contractor or any of his employee is found at any time to be such a 
person who had not obtained the permission of EPI as aforesaid before 
submission of the Tender or engagement in the Contractor’s service. 

 
12.0 The time of completion of the entire work, as contained in contract shall be as 

mentioned in “Memorandum” to “Form of Tender”, which shall be reckoned from 
the 10th day from issue of the Letter / Telex / Telegram / Fax of Intent by the EPI. 

 
13.0 The Tender award, execution and completion of work shall be governed by 

Tender Documents consisting of (but not limited to) Letter of Intent / Letter of 
work Order, Bill of Quantities, Additional Conditions of Contract, General 
Conditions of Contract, Specifications, Drawings, etc. The tenderers shall be 

______________________________________________________________________________________ 
Signature of Contractor            EPI Page 4



Instructions to Tenderers 
Engineering Projects (India) Limited 

 

 

deemed to have gone through the various conditions and clauses of the Tender 
and visited the Site and satisfied itself with Site conditions including sub-soil 
water conditions, topography of the land, drainage and accessibility etc. or any 
other condition which in the opinion of Contractor will affect his price / rates 
before quoting their rates. No claim whatsoever against the foregoing shall be 
entertained by EPI. 

 
14.0 The Drawings given with the Tender Documents are TENDER DRAWINGS and  

are indicative only. 
 
15.0 Transfer of bid documents purchased by one intending bidder to another is not 
 permissible. 
 
16.0 Tenders must be duly signed with date and sealed. An attested copy of power of 

attorney/affidavit/Board Resolution executed as under shall accompany the 
‘Tender Documents’. 

 
a) In case of Sole Proprietorship, an affidavit of Sole Proprietorship and if the 

Tender is signed by any other person Power of Attorney by the Sole 
Proprietor in favour of signatory. 

 
b) In case of Partnership firm, if Tender is not signed by all the partners, Power 

of Attorney in favour of the Partner/person signing the tender/documents by 
all the partners authorizing him to sign the tender/documents.  

 
c) In case of Company, copy of the Board Resolution authorizing the signatory 

to sign on behalf of the Company. 
 
17.0 Tenders with following discrepancies are liable for rejection:- 
 

a) Tenders with over-written or erased rates, percentages, amounts or rates, 
percentages not written in both figures and words. 

 
b) Tender that is incomplete, ambiguous, and not accompanied by the 

documents asked for or submitted without EMD or with inadequate EMD. 
 

c) Tender received after specified date/time whether due to postal or other 
delays. 

 
d) Tender in respect of which canvassing in any form is resorted to by the 

tenderer whatsoever. 
 

e) If the tenderer deliberately gives wrong information in his tender or resorts to 
unfair methods in creating circumstances for the acceptance of his tender, 
EPI reserves the right to reject such tender at any stage. 

 
18.0 Submission of a tender by the tenderer implies that he has read the complete 

contract documents and has made himself aware of the scope, terms & 
conditions and specifications of the work to be done and of conditions at which 
stores, tools, plant, etc. will be issued to him by EPI (if any), local conditions and 
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political situations and other factors having bearing on the execution of the 
works. No claim of Contractor whatsoever, within the purview of this clause, shall 
be entertained at any stage of the project. 

 
19.0 Tenderer shall submit the following documents along with their Tenders in the 

first envelope ( Techno-Commercial Bid) :- 
 

a) List of works executed during the last 5 years indicating name of the Client, 
value, date of start and completion. 

b) List of works under execution indicating name of the Client, Total Contract 
Value, Value of balance work in hand, date of start and completion. 

c) Details of similar works executed. 
d) Audited balance sheets and profit and loss accounts alongwith schedules for 

the last 3 years. 
e) Copy of latest income-tax returns filed along with PAN. 
f) Details of manpower available. 
g) Details of equipments, tools and plant available. 
h) Credentials and completion certificates. 
i) Registration Certificate/Memorandum and Articles of Association/Partnership 

Deed/ Affidavit. 
j) Copy of Provident Fund Number allotted by PF authorities. 
k) Copy of letters of registration with various authorities like CPWD, State PWD, 

MES and Public Sector Undertakings, etc. 
l) Latest Solvency certificate from Nationalised/Scheduled Bank. 
m) Latest Sales Tax Registratin and Clearance Certificate. 
n) Any other document as stipulated above and in “Tender Documents’ 

 
20.      Purchase Preference may be granted to the Central Public Sector Enterprises as 

per the applicable guidelines in force in this regard issued by the Government of 
India. 
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LETTER OF UNDERTAKING 

 
(TO BE ENCLOSED IN ENVELOPE-1 ALONGWITH EMD) 

 
 
 
ENGINEERING PROJECTS (INDIA) LIMITED 

(Address of submission as mentioned in “Notice Inviting Tender”) 

 

REF.  :      TENDER FOR (Name of Work as mentioned in “Notice  
Inviting Tender”) 

 

NIT No.  :  __________________________________ 

 

Sir,   

UNDERTAKING FOR ACCEPTANCE OF TENDER CONDITIONS 

 

1. The Tender Documents for the work as mentioned in “Memorandum” to “Form of 
Tender” have been issued to me / us by ENGINEERING PROJECTS (INDIA) 
LIMITED and I / We hereby unconditionally accept the tender conditions and 
Tender Documents in its entirety for the above work. 

 
2. The contents of clause 1.2 and 1.3 of the Tender Documents (Instructions to 

Tenderers) have been noted wherein it is clarified that after unconditionally 
accepting the tender conditions in its entirety, it is not permissible to put any 
remark(s) / condition(s) (except unconditional rebate on price, if any) in the 
‘Price-Bid’ enclosed in “Envelope-2” and the same has been followed in the 
present case. In case this provision of the Tender is found violated at any time 
after opening “Envelope-2”, I / We agree that my/our tender shall be summarily 
rejected and EPI shall, without prejudice to any other right or remedy be at liberty 
to forfeit the full said Earnest Money absolutely. 

 
3. The required Earnest Money for this work is enclosed herewith. 
            

        Yours faithfully, 
 
 
 
        (Signature of the Tenderer) 
              

Seal of Tenderer 
 
Dated :___________________ 
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FORM OF TENDER 
 
 
To, 

 
Engineering Projects (India) Limited 
(Address of submission as mentioned in “Notice Inviting Tender”) 

 
REF.  :      TENDER FOR (Name of Work as mentioned in “Notice  

Inviting Tender”) 
 

NIT No.  :  __________________________________ 

 
1. I/We hereby tender for execution of work as mentioned in “Memorandum” to this 

“Form of Tender” as per Tender Documents within the time schedule of 
completion of work as per separately signed and accepted rates in the Bill of 
Quantities quoted by me / us for the whole work in accordance with the Notice 
Inviting Tender, Conditions of Contract, Specifications of materials and 
workmanship, Bill of Quantities Drawings, Time Schedule for completion of jobs, 
and other documents and papers, all as detailed in Tender Documents.  

 
2. It is agreed that the time stipulated for jobs and completion of works in all 

respects and in different stages mentioned in the “Time Schedule for completion 
of jobs” and signed and accepted by me/us is the essence of the contract. I/We 
agree that in case of failure on my/our part to strictly observe the time of 
completion mentioned for jobs and the final completion of works in all respects 
according to the schedule set out in the said “Time Schedule for completion of 
jobs” and stipulations contained in the contract, the recovery shall be made from 
me/us as specified therein. In exceptional circumstances extension of time which 
shall always be in writing may, however be granted by EPI at its entire discretion 
for some items, and I/We agree that such extension of time will not be counted 
for the final completion of work as stipulated in the said “ Time schedule of 
completion of jobs”. 

 
3. I/We agree to pay the Earnest Money, Security Deposit cum Performance 

Guarantee, Retention Money and accept the terms and conditions as laid down 
in the “Memorandum” to this “Form of Tender”. 

 
4. Should this Tender be accepted, I/We agree to abide by and fulfill all terms and 

conditions referred to above and as contained in Tender Documents elsewhere 
and in default thereof, allow EPI to forfeit and pay EPI, or its successors or its 
authorized nominees such sums of money as are stipulated in the Tender 
Documents. 

 
5. I/We hereby pay the earnest money amount as mentioned in the “Memorandum” 

to this “Form of Tender” in favour of Engineering Projects (India) Limited payable 
at place as mentioned in the “NIT/ITT”. 

 

______________________________________________________________________________________ 
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6. If I/we fail to commence the work within 10 days of the date of issue of Letter of 
Intent and / or I/We fail to sign the agreement as per Clause 84 of General 
Conditions of Contract and/or I/We fail to submit Security Deposit cum 
Performance Guarantee as per Clause 9.0 & 9.1 of General Conditions of 
Contract, I/We agree that EPI shall, without prejudice to any other right or 
remedy, be at liberty to cancel the Letter of Intent and to forfeit the said earnest 
money as specified above. 

 
7. I/We are also enclosing herewith the Letter of Undertaking on the prescribed pro-

forma as referred to in condition of NIT. 
 
 
 
Date the __________________________ day of _______________________________ 
 
 
SIGNATURE OF TENDERER 
 
NAME (CAPITAL LETTERS) : _________________________________________ 
 
OCCUPATION   _________________________________________ 
 
ADDRESS  _______________________________________ 
 
   _______________________________________ 
 
SEAL OF TENDERER 
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MEMORANDUM 
 

(ENCLOSURE TO FORM OF TENDER) 
 
 
REF.  :      TENDER FOR (Name of Work as mentioned in “Notice  

Inviting Tender”) 
 

NIT No.  :  __________________________________ 

 
Sl. 
No. 

Description Cl. 
No. 

Values / Description to be applicable for 
relevant clause(s) 

i) Name of work   

 

 
ii) Owner/Client / Employer  ______________________________________

 
iii) Type of Tender   

 
iv) Earnest Money Deposit NIT Rs._________ (Rupees___________________

___________________ only). 
 

v) Estimated Cost NIT Rs._________ (Rupees___________________
___________________ only). 
 

vi) Time for completion of work NIT Total work to be completed in _____________ 
(____________________) in accordance with 
the time schedule of completion of work in the 
Tender Documents. 
 

vii) Mobilization Advance 8.0 _______% (______________ Percent) of 
Contract Value. 
 

viii) Interest Rate on Mobilization 
Advance 

8.0 Simple Interest Rate of ______%(__________ 
percent only) per annum. 
 

ix) Number of Instalments for 
recovery of Mobilisation 
Advance 

8.0  
______________________________________

x) Schedule of Rates 
applicable  

69.0 Civil Works : ___________________________ 
Sanitary Works : ________________________ 
Electrical Works : _______________________ 
 

xi) Validity of Tender 4.0 90 (Ninety) Days 
 

xii) Security Deposit  cum 
Performance Guarantee 

9.0 5.00% (Five Percent only) of Contract Value 
within 10 days from the date of issue of 
telegram / letter / telex / FAX of Intent of 
acceptance of Tender. 

______________________________________________________________________________________ 
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xiii) Retention Money 10.0 5.00% (Five percent only) of the contract 

amount, which shall be deducted in the manner 
set out in this contract. 
 

xiv) Time allowed for starting the 
work 

43.0 The date of start of contract shall be reckoned 
10 days from the date of issue of telegram / 
letter / telex / FAX of Intent of acceptance of 
Tender. 
 
 

xv) Defect Liability Period  74.0 12 (Twelve) Months from the date of taking 
over of works. 
 

xvi) Arbitration 76 Arbitration shall be as per provisions of Clause 
no.76 of GCC. The Venue of Arbitration shall 
be ……………………………… 
 

xvii) Jurisdiction 76.3 Courts in ------------------------------- 
 

 
 
 
 
SIGNATURE OF TENDERER 
 
NAME (CAPITAL LETTERS) : _________________________________________ 
 
OCCUPATION   _________________________________________ 
 
ADDRESS                         _________________________________________ 
 
                          _________________________________________ 
 
 
 
 
 
SEAL OF TENDERER 
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Page 11



Administrator
Stamp



General Conditions of Contract 
Engineering Projects (India) Limited 
 

 

 

Signature of Contractor            EPI 
 

  
 

 Page 12

   GENERAL CONDITIONS OF CONTRACT 
 

1.0 GENERAL 
 

The Contract means the documents forming the Tender and acceptance thereof 
and the formal agreement executed between the competent authority on behalf 
of EPI and the Contractor, together with the documents referred to therein 
including these conditions, the Specifications, Designs, Drawings and 
Instructions issued from time to time by the Engineer-In-Charge and all these 
documents taken together, shall be deemed to form one contract and shall be 
complementary to one another. 
 

1.1  In the contract, the following expressions shall, unless the context otherwise 
requires, have the meanings, hereby respectively assigned to them. 
 

1.2  Engineering Projects (India) Limited, hereinafter called ‘EPI’ proposes to get the 
works executed as mentioned in the Contract on behalf of Owner/ Client. 
 

1.3  The work will be executed as per Drawings “GOOD FOR CONSTRUCTION” to 
be released by EPI unless otherwise specified elsewhere in the Tender 
Documents. 
 

1.4  OTHER DEFINITIONS 
 

a)  ENGINEER-IN-CHARGE means the Regional Office In-Charge of EPI 
himself or an engineer of EPI nominated by the Regional Office In-Charge 
for supervision and/or project management of the project from time to 
time. 

 

b)  WORKS OR WORK The expression works or work shall unless there be 
something either in the subject or context repugnant to such construction, 
be construed and taken to mean the works by or by virtue of the contract 
contracted to be executed whether temporary or permanent, and whether 
original, altered, substituted or additional. 

 
c)  CONTRACTOR The Contractor shall mean the individual, firm or 

company, whether incorporated or not, undertaking the works and shall 
include the legal personal representative of such individual or the persons 
composing such firm or company, or the successors of such firm or 
company and the permitted assignees of such individual, firm or 
company. 

 

d) DRAWINGS mean the Drawings referred to in the Bill of Quantities, 
 specifications and any modifications of such Drawings or such other 
 Drawings as may from time to time be approved or furnished by EPI. 
e)  SITE means the lands and other places on, under, in or through which the 
 works are to be executed or carried out and any other lands or places 
 provided by EPI or used for the purpose of the agreement. 
 
f)  APPROVAL means approved in writing including subsequent written 
 confirmation of previous verbal approval. 
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g)  WRITING means any manuscript typed, written or printed statement 

under or over signature and/or seal as the case may be. 
 

h)  MONTH means English Calendar month.  ‘Day’ means a Calendar day of  
  24 Hrs each. 

 
i)  CONTRACT VALUE means the sum for which the Tender is accepted as 

per the Agreement/ Letter of Acceptance/ Letter of Intent.  
 
j)  LANGUAGE: All documents and correspondence in respect of this 

contract shall be in English Language. In case of any discrepancy 
between the English version and the Hindi version of these documents, 
the provisions contained in the English version shall be applicable. 

 
k)  BILL OF QUANTITIES or SCHEDULE OF QUANTITIES means the 

priced  and completed Bill of Quantities or Schedule of Quantities forming 
part of the Tender. 

 
l)  OWNER/ CLIENT / EMPLOYER means the Government, Organization, 

Authority, Company, Ministry, Department, Society, Cooperative etc. who 
has awarded the work/ project to EPI and/ or appointed EPI as 
Implementing / Executing Agency/ Project Manager and/ or for whom EPI 
is acting as an agent and on whose behalf EPI is entering into the 
contract and getting the work executed. 

 
m)  IMPLEMENTING/ EXECUTING AGENCY means EPI 
 

n)  TENDER means the Contractor’s priced offer to EPI for the execution and 
completion of the work and the remedying of any defects therein in 
accordance with the provisions of the Contract, as accepted by the Letter 
of Intent or Award letter. The word TENDER is synonymous with Bid and 
the word TENDER DOCUMENTS with “Bidding Documents” or “offer 
documents”. 

  

o)  The headings in the clauses/ conditions of Tender Documents are for 
convenience only and shall not be used for interpretation of the clause/ 
condition. 

  

p) Words imparting the singular meaning only also include the plurals and 
vice versa where the context requires. Words imparting persons or parties 
shall include firms and corporations and organizations having legal 
capacities. 

q) APPROVED INSURANCE COMPANY means any Insurance Company 
registered with ‘Insurance Regulatory & Development Authority’ (IRDA) of 
India and meeting insurance needs of the projects of EPI. 

 

2.0  SITE VISIT AND COLLECTING LOCAL INFORMATION 
 

Before tendering, the tenderer is advised to visit the Site, its surroundings to 
assess and satisfy themselves about the local conditions such as the working 
and other constraints at Site, approach roads to the Site, availability of water & 
power supply, applicability of taxes, duties and levies etc., nature of ground, soil 
and sub-soil condition, underground water table level, accommodations they may 
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require etc., river regime, river water levels, other details of river, streams & any 
other relevant information required by them to execute the complete scope of 
work. The tenderer may obtain all necessary information as to risks, weather 
conditions, contingencies & other circumstances (insurgencies etc.) which may 
influence or affect their tender prices. Tenderer shall be deemed to have 
considered Site conditions whether he has inspected it or not and to have 
satisfied himself in all respects before quoting his rates and no claim or extra 
charges whatsoever in this regard shall be entertained / payable by EPI at a later 
date. 

 
2.1  ACCESS BY ROAD 

 

Contractor, if necessary, shall build temporary access roads to the actual Site of 
construction for the works at his own cost to make the Site accessible. The 
Contractor shall maintain the same in motorable condition at all times as directed 
by Engineer-In-Charge at his own cost. The Contractor shall be required to 
permit the use of any roads so constructed by him for vehicles of EPI or any 
other agencies/ Contractors who may be engaged on the project Site, free of 
cost.  
 
Non-availability of access roads or approach to Site, for the use of the Contractor 
shall in no case condone any delay in the execution of work nor be the cause for 
any claim for compensation. 

 
2.2  HANDING OVER & CLEARING OF SITE 
 

2.2.1  The Contractor should note that area for construction may be made available in 
phases as per availability and in conjunction with pace of actual progress of work 
at Site. The work may be required to be carried out in constrained situations. The 
work is to be carried out in such a way that the traffic, people movement, if any, 
is kept operative and nothing extra shall be payable to the Contractor due to this 
phasing / sequencing of the work. The Contractor is required to arrange the 
resources to complete the entire project within total stipulated time. Traffic 
diversion, if required, is to be done and maintained as per specification by the 
Contractor at his own cost and the Contractor shall not be entitled for any extra 
payment, whatsoever, in this regard. 

 

2.2.2  Efforts will be made by EPI to handover the Site to the Contractor free of 
encumbrances. However, in case of any delay in handing over of the Site to the 
Contractor, EPI shall only consider suitable extension of time for the execution of 
the work. It should be clearly understood that EPI shall not consider any revision 
in contract price or any other compensation whatsoever viz. towards idleness of 
Contractor’s labour, equipment etc. 

 

2.2.3  The Contractor shall be responsible for removal of all over-ground and under-
ground structures (permanent, semi-permanent and temporary) and 
constructions from the Site. The cost to be incurred in this regard shall be 
deemed to be included in the quoted rates of Bill of Quantities items and 
Contractor shall not be entitled for any extra payment whatsoever, in this regard. 
Old structures on the proposed Site, if required, shall be demolished by the 
Contractor properly. The useful material obtained from demolition of structures & 
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services shall be the property of the Owner/EPI and these materials shall be 
stacked in workmanship like manner at the place specified by the Engineer- in-
charge. 

 
2.2.4  If required, the Contractor has to do site clearance, enabling work, barricading, 
 diversion of Roads, shifting/ realignment of existing utility services, drains, 
 nallahs etc. at his own cost as per direction of Engineer-In-Charge and the 
 Contractor shall not be entitled for any extra payment whatsoever in this regard. 
 
2.2.5  Necessary arrangements including its maintenance are to be made by the 

Contractor for temporary diversion of flow of existing drain and road, as the case 
may be. The existing drain, road would be demolished, wherever required, with 
the progress of work under the scope of proposed project. The existing Road and 
Drain, which are not in the alignment of the said project but are affected and/ or 
need to be demolished during execution for smooth progress of the project, shall 
be restored to its original status and condition (including black topping) by the 
Contractor at his own. The cost to be incurred by Contractor in these regards 
shall be deemed to be included in the quoted rates of the Bill of Quantities items 
and Contractor shall not be entitled for any extra payment whatsoever, in these 
regards. 

 
2.2.6  The Contractor shall be responsible to co-ordinate with service provider/ 

concerned authorities for cutting of trees, shifting of utilities and removal of 
encroachments etc. and making the Site unhindered for completion of work. This 
shall include initial and frequent follow up meetings/ actions/ discussions with 
each involved service provider/ concerned authorities. The Contractor shall not 
be entitled for any additional compensation for delay in cutting of trees, shifting of 
utilities and removal of encroachments by the service provider/ concerned 
authorities. 

 
2.2.7  The information about the public utilities (whether over ground or underground) 

like electrical/ telephone/ water supply lines, OFC Cables, sewer lines, open 
drains etc. is the responsibility of Contractor who has to ascertain the utilities that 
are to be affected by the works through the site investigation and collection of 
information from the concerned utility Owners.  

 
2.2.8  The Contractor shall be responsible to obtain necessary approval from the 

respective authorities for shifting/ re-alignment of existing public utilities. EPI shall 
only provide necessary letters required for liaisoning by the Contractor in 
obtaining the approval from the concerned authorities. 

 
2.2.9  Any services affected by the works must be temporarily supported by the Contractor 

who must also take all measures reasonably required by the various bodies to 
protect their services and property during the progress of works. It shall be deemed 
to be the part of the contract and no extra payment shall be made to the Contractor 
for the same. Shifting/ re-alignment of public utilities should be done without 
disturbing the existing one. New service lines should be laid and connected before 
dismantling the existing one. 

 
2.2.10  Shifting/ re-alignment of existing public utilities shall be done by the Contractor as 

per technical requirement of respective bodies or as per direction of Engineer-In-
Charge. Shifting/ re-alignment of public utilities includes all materials, labours, 
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tools and plants and any other expenses whatsoever for the same. The cost to 
be incurred in this regard shall be deemed to be included in his quoted rates of 
BOQ items and the Contractor shall not be entitled for any extra payment, 
whatsoever, in this regard. In case any of these services are shifted by the State 
Govt/ local authorities themselves for which deposit as per their estimates is to 
be made to them, the Contractor shall deposit the same and the Contractor shall 
be paid only at the rates quoted by him in BOQ for quantity specified in the BOQ, 
if such items are included in the BOQ irrespective of amount paid by him to the 
State Govt./ local authorities for execution of these works. In case such provision 
is not made in the BOQ or the quantity exceeds those specified in the BOQ, the 
same is deemed to be included in the rates quoted by him for other items in BOQ 
and nothing extra shall be payable to Contractor on this account. 

 
3.0  SCOPE OF WORK 
 
3.1  The scope of work covered in this Tender shall be as per the Bill of Quantities, 

Specifications, Drawings, Instructions, Orders issued to the Contractor from time 
to time during the pendency of work. The Drawings for this work, which may be 
referred for tendering, provide general idea only about the work to be performed 
under the scope of this contract. These may not be the final drawings and may 
not indicate the full range of the work under the scope of this contract. The work 
will be executed according to the Drawings to be released as “GOOD FOR 
CONSTRUCTION” from time to time by the Engineer-In-Charge of EPI and 
according to any additions/ modifications/ alterations/deletions made from time to 
time, as required by any other drawings that would be issued to the Contractor 
progressively during execution of work. It shall be the responsibility of the 
Contractor to incorporate the changes that may be in the scope of work, 
envisaged at the time of tendering and as actually required to be executed. 

 
3.2  The quantities of various items as entered in the “BILL OF QUANTITIES” are 

indicative only and may vary depending upon the actual requirement. The 
Contractor shall be bound to carry out and complete the stipulated work 
irrespective of the variation in individual items specified in the Bill of Quantities. 
The variation of quantities will be governed as per clause No.69 of GCC. 

 
4.0  VALIDITY OF TENDER 
 

The Tender for the works shall remain open for acceptance for a period of ninety 
days from the date of opening of Price Bid of Tenders. The earnest money will be 
forfeited without any prejudice to any right or remedy, in case the Contractor 
withdraws his Tender during the validity period or in case he changes his offer to 
his benefits, which are not acceptable to EPI. The validity period may be 
extended on mutual consent. 

 
5.0  ACCEPTANCE OF TENDER 
 

EPI reserves to itself the authority to reject any or all the Tenders received 
without assigning any reason. The acceptance of a Tender shall be effective 
w.e.f. the date on which the telegram/ letter of intent or acceptance of the Tender 
is put in the communication by EPI. EPI also reserves the right to split the work 
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among two or more parties at lowest negotiated rate without assigning any 
reason thereof. The Contractor is bound to accept the portion of work as offered 
by EPI after split up at the quoted/ negotiated rates. 

 
6.0  SET OF TENDER DOCUMENTS: 
 

The following documents will complete a set of Tender Documents. 
 
A)     VOLUME I : 

 
a)   Instructions to tenderers 
b)   General Conditions of Contract 

 
B)   VOLUME II : 

 
a)  Notice Inviting Tenders 
b)  Additional Conditions of Contract 
c)  Technical Specifications (General, Additional & Technical 

specifications) 
d)  Tender Drawings 

 
C)     VOLUME III : 

 
   a) Schedule of Rates/ Bills of quantities (Price-Bid) 

 
7.0  EARNEST MONEY DEPOSIT 
 

Earnest Money Deposit (EMD) of amount as mentioned in “Memorandum” to 
“Form of Tender” required to be submitted along with the Tender shall be in the 
form of Demand Draft payable at place as mentioned in “Notice Inviting Tender”/ 
“Instructions to Tenderers” in favour of ‘Engineering Projects (India) Limited’ from 
any Nationalised bank / Scheduled Bank or in the form of Bank Guarantee from 
any Nationalised bank / Scheduled Bank as per the enclosed format. The EMD 
shall be valid for minimum period of 150 days (One hundred fifty Days) from last 
day of submission of Tender. 

 
7.1  EMD shall accompany the offer and placed in the sealed envelope cover of the 

offer as detailed in Instructions to Tenderer. Any tender not accompanied with 
the requisite Earnest Money Deposit alongwith ‘Letter of Undertaking’ shall be 
rejected and such tenderer(s) will not be allowed to attend the opening of bids. 

 
7.2  The EMD of all unsuccessful tenderers (i.e. except evaluated lowest tenderer) 

shall be returned within Seven (7) days of the opening of price bids by EPI. 
Subject to clause 7.6 herein below, EMD of successful tenderer shall be 
refunded after submission of Security Deposit cum Performance Guarantee by him. 

 
7.3  Once the tenderer has given an unconditional acceptance to the tender 

conditions in its entirety, he is not permitted to put any remark(s)/conditions(s) 
(except unconditional rebate on price, if any) in/ along-with the Tender. 

 
7.4  In case the condition 7.3 mentioned above is found violated at any time after 

opening of Tender, the Tender shall be summarily rejected and EPI shall, without 
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prejudice to any other right or remedy, be at liberty to forfeit the full said Earnest 
Money absolutely. 

 
7.5  No interest will be payable by EPI on the said amount covered under EMD/Other 

security documents. 
 
7.6 EMD of successful tenderer, if deposited in the form of Demand Draft, shall be 

treated as part of Retention Money. 

 
7.7 At any time after the due date of the Tender, if any tenderer alters 

/modifies/withdraws his tender within the validity period (or the extended validity 
period) of his tender or fails to furnish the “Security Deposit cum Performance 
Guarantee” or the “Additional Performance Guarantee” or fails to execute the 
“Contract Agreement” within the prescribed time period after the placement of 
LOI on him, EPI without prejudice to any other rights or remedies shall be at 
liberty to forfeit the Earnest Money deposited by the tenderer. In the event of re-
tender, such tenderer shall not be allowed to submit tender 

 
8.0  MOBILIZATION ADVANCE 

 
8.1       Mobilization advance up to maximum of amount as mentioned in the 

“Memorandum” to the “Form of Tender” shall be paid to the Contractor on 
submission of non-revocable and unconditional Bank Guarantee of an equivalent 
amount in case of interest free Mobilization Advance or for an amount equal to 
110% of the Mobilization Advance in case of interest bearing Mobilization 
Advance, from a Nationalized Bank / Scheduled Bank as per the enclosed 
Performa subject to conditions given hereunder. The Mobilization Advance shall 
be at the Interest Rate as mentioned in the “Memorandum” to the “Form of 
Tender”. This advance shall be paid in three installments as follows: - 

 
i)  First Installment of fifty percent of total mobilization advance shall be paid 

after fulfillment of the following conditions: 
 

a) Signing of the agreement. 
b) Submission of Security Deposit cum Performance Guarantee as per        

Clause No. 9. 
 

ii)  Second installment of twenty five percent of total mobilization advance will 
be paid after the setting up of site office and providing facilities to EPI as per 
contract, and completion of enabling works required for taking up the 
construction. These include construction of store, labour hutments, etc. 

 
iii) The balance twenty five percent of total mobilization advance shall be paid on 

mobilization of manpower, plant & equipment etc. to the satisfaction of 
Engineer-In-Charge of EPI. 

 
8.2       The Advance shall be recovered on monthly installment basis. The installments 

shall commence when 20% of the scheduled contract period has elapsed and 
fully recovered when 80% of the scheduled contract period is over, both from 
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date of start. (The month of start & completion of recovery of mobilization 
advance to be rounded off to nearest full month). 

 
8.3        Part ‘Bank Guarantees’ (BGs) against mobilization advance shall be furnished in 

as many numbers as the number of recovery installments as given in 
“Memorandum” to the “Form of Tender” and should be equivalent to the amount 
of each recovery installment. At any point of time, if the Contractor’s payable 
amount on account of work done is not available with EPI or the amount payable 
is less than the recovery installment, recovery of such advance shall be effected 
by encashing the BG of equivalent recovery amount. The decision of EPI in this 
regard shall be final and binding on the Contractor. The validity period for the 
part BGs shall be till three months after the end of the month in which instalment 
is due to be recovered with further three months claim period. 

 
8.4       In case recovery of Mobilization Advance is delayed, interest shall be charged 

@12% (Twelve percent) per annum on delayed recoveries due to late 
submission of bills by the Contractor or due to delayed encashment of Bank 
Guarantee, as stated above or due to any other reasons whatsoever. 

 
8.5       Contractor is required to furnish the Utilization Certificate for each installment of 

mobilization advance to the satisfaction of Engineer-In-Charge. Subsequent 
installments of mobilization advance shall be released only after getting 
satisfactory utilisation certificate from the Contractor for the earlier released 
installment. 

 
8.6       Notwithstanding what is contained in aforesaid clauses, no mobilization advance 

whatsoever shall be payable, if payment of mobilization advance is not 
mentioned in the “Memorandum” to the “Form of Tender”. 

 
9.0  SECURITY DEPOSIT CUM PERFORMANCE GUARANTEE 
 

“Within 10 (ten) days from the date of issue of letter of Intent or within such 
extended time as may be granted by EPI in writing, the Contractor shall submit to 
EPI a Security Deposit cum Performance Bank Guarantee in the form appended, 
from any Nationalised bank / Scheduled Bank equivalent to 5% (five percent 
only) of the Contract Value for the due and proper execution of the contract. This 
bank guarantee shall remain valid up to 90 (ninety) days after the end of defects 
liability period.  
 
In case the Contractor fails to submit the Security Deposit cum Performance 
Guarantee of the requisite amount within the stipulated period or extended 
period, letter of intent will stand withdrawn and EMD of Contractor shall be 
forfeited. 

 
9.1  ADDITIONAL PERFORMANCE GUARANTEE FOR EXISTING CONTRACTORS 

 
In case bidder is a working Contractor of EPI at the time of issuance of Letter of 
Intent (LOI) for the work, the bidder has to furnish an additional Performance 
Guarantee of 1% (One Percent) of the Contract Value of the work, in case 
working capacity of the bidder is less than the aggregate of balance work-load of 
all the works of the bidder with EPI as on date of placement of LOI for this work. 
The balance workload shall also include the value of work awarded but not yet 
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started and finally approved value of this work. This additional Performance 
Guarantee shall be in addition to the Security Deposit cum Performance 
Guarantee of the works to be furnished by the bidder as specified in the clause 
no. 9 of General Conditions of Contract. Further, no relaxation in Security 
Deposit cum Performance Guarantee as in clause no. 9 of General Conditions of 
Contract shall be made in case working capacity works-out to be more than the 
balance value of works as mentioned above. The working capacity of the 
Contractor shall be calculated as under: 

 
WORKING CAPACITY = 2.5 X (Average Turnover of the party as per latest three  

 audited Balance Sheets).  
 

NOTE:  The decision of amount of additional Performance Guarantee as above 
shall be taken by EPI and shall be final & binding to the Contractor.  

 
In case the Contractor fails to submit the additional performance guarantee of the 
requisite amount within 10 days from the date of issue of letter of Intent or within 
such extended time as may be granted by EPI in writing, the letter of intent will 
stand withdrawn and EMD of the Contractor shall be forfeited. 
 

 
9.2  ABNORMALLY HIGH AND LOW RATED ITEMS 
 
 

For item rate tenders if, the rates quoted by the lowest bidder for certain items of 
the Bill of Quantities of the Tender are found to be abnormally high or low in 
comparison to the Market Rate analysis of the item done by EPI and/or in 
comparison to EPI’s method of working out market rate justification for the items, 
the same shall be governed as under: - 
 
 
For Abnormally High Rated items (AHR), the progressive payment shall be 80% 
(Eighty percent) of the payment due to the Contractor against execution of the 
AHR items. The balance withheld 20% (twenty percent) payment shall be 
released after 80% of total value of the original contract is completed in financial 
terms in order to ensure that the Abnormally Low Rated (ALR) items identified at 
the time of Award of work have been executed as per requirement of project and 
as per terms of Contract. Further, deviation limit for AHR items shall be nil on 
plus side and 100% on minus side. The provision of deviation limit of clause 
69.1(v) shall not apply to AHR items. In case of deviation of quantities given in 
schedule of quantities for AHR items on plus side, the same shall be governed by 
clause 69.2. The decision of Engineer-In-Charge of EPI in this regard shall be 
final and binding on the Contractor. 
 
 
The provision of para 9.2 shall not be applicable on tenders invited on 
Percentage Rate/lump Sum basis. 
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The decision of EPI on identification/marking of AHR and ALR items is final and 
binding on the Contractor. In case the Contractor does not agree to the identified 
AHR and ALR items, at the time of award of works, the EMD/Security Deposit 
cum Performance Guarantee of the Contractor shall be forfeited and decision of 
EPI in this regard shall be final & binding on the Contractor. 

 
 
10.0  RETENTION MONEY 

 
 
The Retention Money shall be deducted from each running bill of the Contractor 
at 5% (five percent only) of the gross value of the Running Account bill. The 
Earnest Money Deposited by the tenderer in the form of Demand Draft will be 
treated as part of the Retention Money. The Retention Money shall be refunded 
to the Contractor after expiry of defects liability period (referred to in Clause No. 
74) or on payment of the amount of the final bill whichever is later. If the amount 
of Retention Money deduction in cash is more than Rs.10.00 lakhs (Rupees Ten 
lakhs only), the excess amount can be refunded to Contractor against 
submission of Bank Guarantee of equivalent amount from a Nationalised bank / 
Scheduled Bank in the prescribed proforma of Performance Guarantee of EPI. 

 
 
11.0  MOBILIZATION OF MEN, MATERIALS AND MACHINERY: 
 
 
11.1  All expenses towards mobilization at Site and de-mobilization including bringing 

in equipment, work force, materials, dismantling the equipments, clearing the Site 
etc. shall be deemed to be included in prices quoted and no separate payment 
on account of such expenses shall be entertained. 

 
 
11.2  It shall be entirely the Contractor’s responsibility to provide, operate and maintain 

all necessary construction equipments, scaffoldings and safety gadget, lifting 
tackles, tools and appliances to perform the work in a workman like and efficient 
manner and complete all jobs as per the specifications and within the schedule 
time of completion of work. Further, Contractor shall also be responsible for 
obtaining temporary electric and water connection for all purposes. The 
Contractor shall also make standby arrangement for water & electricity to ensure 
un-interrupted supply. 

 
 
11.3 It shall be the responsibility of the Contractor to obtain the approval for any 

revision and/ or modification desired by him from EPI before implementation. 
Also such revisions and/or modifications if accepted / approved by EPI shall be 
carried at no extra cost to EPI. 

 
 
11.4  The procurement and supply in sequence and at the appropriate time of all 

materials and consumable shall be entirely the Contractor’s responsibility and his 
rates for execution of work shall be inclusive of supply of all these items. 
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11.5  It is mandatory for the Contractor to provide safety equipments and gadgets to its 
all workers, supervisory and Technical staff engaged in the execution of the work 
while working. The minimum requirement (but not limited to) shall be gumboots, 
safety helmets, Rubber hand gloves, facemasks, safety nets, belts, goggles etc. 
as per work requirements. Sufficient nos. of these equipments and gadgets shall 
also be provided to EPI by the Contractor at his own cost for use of EPI Officials 
and/ or workforce while working/ supervision at Site. No staff/ worker shall be 
allowed to enter the Site without these equipments/ gadgets. The cost of the 
above equipments/ gadgets are deemed to be included in the rates quoted by the 
Contractor for the items & works as per Bill of Quantities and Contractor shall not 
be entitled for any extra cost in these regard. The above norm is to be strictly 
complied with at Site. In case the Contractor is found to be deficient in providing 
Safety Equipments/ Gadgets in the opinion of Engineer-In-Charge, the Engineer-
In-Charge at his option can procure the same at the risk & cost of Contractor and 
provide the same for the use of worksite and shall make the recoveries from the 
bills of the Contractor for the same. The decision of the Engineer-In-Charge shall 
be final and binding on Contractor in this regard. 

 
11.6  All Designs, Drawings, Bill of Quantities, etc. (except Bar Bending Schedule, 

Shop & Fabrication Drawings) for all works shall be supplied to the Contractor for 
all buildings services and development works by EPI in phased manner as the 
works progress. However it shall be the duty and responsibility of the Contractor 
to bring to the notice of EPI in writing as to any variation, discrepancy or any 
other changes required and to obtain revised drawings and designs and / or 
approval of EPI in writing for the same. 

 
11.7  One copy of contract documents including Drawings furnished to the Contractor 

shall be kept at the Site and the same shall at all reasonable times be available 
for inspection. 

 
11.8  All materials, construction plants and equipments etc. once brought by the 

Contractor within the project area, will not be allowed to be removed from the 
premises without the written permission of EPI. Similarly all enabling works built 
by the Contractor for the main construction undertaken by him, shall not be 
dismantled and removed without the written authority of EPI. 

 
11.9  Contractor shall have to prepare the Bar Bending Schedule, Shop and 

Fabrication Drawings free of cost, if required for any of the items of work. Five 
copies of these Drawings each including for revision will be submitted to EPI for 
approval. Before executing the item, Bar Bending Schedule, Shop & Fabrication 
Drawings should be got approved from EPI. 

 
12.0  INCOME TAX DEDUCTION 
 

Income tax deductions shall be made from all payments made to the Contractor 
including advances against work done, in accordance with the Income Tax act 
prevailing from time to time. 
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13.0  TAXES AND DUTIES 
 
13.1  The Contractor shall be responsible for the payment, wherever payable, at his 

own cost of all taxes such as excise duty, custom duty, sales tax, including the 
purchase tax, consignment tax, work contract tax, service tax, VAT or any other 
similar tax in the state concerned, turnover tax, toll tax, octroi charges, royalty, 
cess, levy and other tax (es) or duty (ies) which may be specified by local/ state/ 
central government from time to time on all materials, articles which may be used 
for this work. The rates quoted by him in the Tender in Bill of Quantities shall be 
inclusive of all such taxes, duties, etc. The imposition of any new and/ or 
increase in the aforesaid taxes, duties, levies (including fresh imposition of Work 
Contract Tax, Turnover Tax, Sales Tax on Work Contract, VAT or any other 
similar Tax) etc. during the currency of the contract shall be borne by Contractor 
and shall not be paid or reimbursed to the Contractor by EPI. In the event of non-
payment/default in payment of any octroi, royalty, cess, turnover tax, sales tax, 
including the purchase tax, consignment tax, work contract tax, VAT, Service Tax 
or any other similar tax in the state concerned, customs, excise or any other 
levy/tax including labour dues etc. by Contractor, EPI reserves the right to with-
hold the dues/ payments of Contractor and make payment to local/state/ Central 
Government authorities or to labourers as may be applicable. The Contractor 
should submit along with the Tender Registration Certificates with Sales Tax on 
works contract authority etc. other wise appropriate recovery shall be made from 
his bills. 

 
13.2  The rate quoted by the Contractor shall be deemed to be inclusive of all Taxes 

and duties as mentioned in clause no.13.1 given above or any other tax as 
applicable and the same shall not be reimbursed by EPI. Tax deductions at 
source shall be made as per laws prevalent in the State. 

 
13.3  The stamp duty and registration charges, if any, on the contract agreement levied 

by the Government or any other statutory body, shall be paid by the Contractor. 
 
13.4  It will be incumbent upon the Contractor to obtain a registration certificate as a 

dealer under the Local Sales Tax Act and the Central Sales Tax Act, Service 
Tax, etc. and necessary evidence to this effect shall be furnished by the 
Contractor to EPI. Sales Tax on the transactions between the Contractor and his 
Sub-Contractor/Vendors etc. shall be borne by the Contractor. The Contractor 
shall be responsible for any taxes that may be levied hereunder on the 
transaction between Contractor and EPI. 

 
13.5  The bidder shall quote his rates inclusive of Turnover Tax/ Sales Tax on Works 

Contract payable to State Govt. along-with other taxes, duties, levies etc. in 
conjunction with other terms and conditions. In case, the Turnover Tax/ Sales 
Tax on Works Contract on execution of works is waived off by the State Govt. at 
later stage for this project, the equivalent amount from the date of waiver of such 
tax (as per prevailing rate as on the date of waiver of Turnover Tax/ Sales Tax on 
Works Contract) shall be deducted from the amount payable to the Contractor 
from subsequent RA Bills. 
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13.6  VALUE ADDED TAX (VAT) 
 

The consideration agreed for the execution of said contract shall include the 
taxes, duties, cess, etc. such as excise duty, service tax, VAT, which is leviable 
or may be levied in future under any State Law or the Central Law on execution 
of said contract, such taxes shall be borne by the Contractor and shall not be 
reimbursed by EPI. Further, if due to any variance in such tax, duties, cess etc. 
there is any increase in the taxes, the same shall also be borne by the 
Contractor. Where under any of the State or the Central Law, there is 
requirement of deduction of tax at source, the same shall be deducted from the 
amount paid or payable to the Contractor pursuant to this contract and shall be 
deposited to the Government authorities by EPI. EPI shall issue the 
documents/forms/ certificate as prescribed under the relevant law, in respect of 
the amount so deducted from the amount paid or payable to the Contractor. EPI 
shall have full rights to withhold the amount payable to the Contractor in pursuant 
to this contract, if Contractor does not fulfill his obligation under any State or 
Central Law relating to execution of said contract, in case the amount has 
already been paid by EPI, EPI has the right to recover such payments from the 
Contractor. 

 
14.0  ROYALTY ON MATERIALS: 

 
The Contractor shall deposit royalty and obtain necessary permit for supply of 
bajri, stone, kankar, sand, etc. from the local authorities and quoted rates shall 
be inclusive of royalty. 

 
 
15.0  RATES TO BE FIRM 
 
15.1  The rates quoted by the tenderer shall be firm and fixed for the entire period of 

completion and till handing over of the work. No revision to rates or any 
escalation shall be allowed on account of any increase in prices of materials, 
labour, POL and Overheads etc or any other statutory increase during the entire 
contract period or extended contract period. 

 
15.2  The Contractor shall be deemed to have inspected the Site, its surrounding and 

acquainted itself with the nature of the ground, accessibility of the Site and full 
extent and nature of all operations necessary for the full and proper execution of 
the contract, space for storage of materials, construction plant, temporary works, 
restrictions of working time, restrictions on the plying of heavy vehicles in area, 
supply and use of labour, materials, plant, equipment and laws, rules and 
regulations, if any, imposed by the local authorities. 

 
15.3  The rates and prices to be tendered in the Bill of Quantities are for completed 

and finished items of works complete in all respects. It will be deemed to include 
all construction plant, labour, supervision, materials, transport, all temporary 
works, erection, maintenance, Contractor’s profit and establishment/ overheads, 
together with preparation of designs & drawings pertaining to casting yard, shop 
drawing, fabrication drawing (if required), staging form work, stacking yard, etc. 
all general risk, taxes, royalty, duties, cess, octroi and other levies, insurance, 
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liabilities and obligations set out or implied in the Tender Documents and 
contract. 

 
15.4  Unless otherwise specified in the Bill of Quantities (BOQ), the Contractor has to 

make his own arrangement for dewatering/ bailing out of water, effluent including 
strutting, shoring etc at every stage of work wherever required (including Tunnel 
work) including working under foul condition as per direction of Engineer-In-
Charge at his own cost and the Contractor shall not be entitled for any extra 
payment, whatsoever, in this regard. 

 

15.5  If required to make work site suitable for execution, Contractor shall have to clear 

jungle including of rank vegetation, grass, trees etc., clear & clean existing drains/ 
canals (including strutting, shoring and packing cavities) and dispose them out of the 
Site up-to any lead and lift as per direction of Engineer-In-Charge. The Contractor 
should inspect the Site of work from this point of view. Unless otherwise specified in 
the Bill of Quantities, the cost to be incurred in this regard shall be deemed to be 
included in his quoted rates of BOQ items and the Contractor shall not be entitled for 
any extra payment in this regard. 

 
15.6  If any temporary/ permanent structure is encountered or safety of such structure 

in the vicinity is endangered due to execution of the project, the Contractor has to 
protect the structures by any means as per direction of Engineer - in – Charge. If 
any damage caused to any temporary or permanent structure(s) in the vicinity is 
caused due to execution of the project, the Contractor has to make good the 
same by any means as per direction of Engineer - in – Charge. The Contractor 
should inspect the Site of work from this point of view. The cost to be incurred in 
this regard shall be deemed to be included in his quoted rates of BOQ items and 
the Contractor shall not be entitled for any extra payment in this regard. 

 
16.0  ESCALATION / PRICE VARIATION 
 

No claim on account of any Price Variation / Escalation on whatsoever ground 
shall be entertained at any stage of works. All rates as per Bill of Quantities 
(BOQ)/Price-Bid quoted by Contractor shall be firm and fixed for entire contract 
period as well as extended period for completion of the works. No 
escalation/price variation clause shall be applicable on this contract. 

 
17.0  INSURANCE OF WORKS ETC. 

 
Contractor is required to take Contractor’s All Risk Policy or Erection All Risk 
Policy (as the case may be) including Marine Insurance from an Approved 
Insurance Company in the joint name with EPI and bear all costs towards the 
same for the full period of execution of works including the defect liability period 
for the full amount of contract against all loss or damage from whatever cause 
arising for which he is responsible under the terms of the contract and in such 
manner that EPI and the Contractor are covered during the period of construction 
of works and/or also covered during the period of defect liability for the loss or 
damage as under: 

 
a.  The work and the temporary works to the full value of such works.  
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b.  The materials, construction plant, centering, shuttering and scaffolding 
materials and other things brought to the Site for their full value. 
Whenever required by EPI, the Contractor shall produce the policy or the 
policies of insurance and the receipts for payment of the current 
premiums. 

 
18.0  INSURANCE UNDER WORKMEN’S COMPENSATION ACT 

 
Contractor is required to take insurance cover as per requirement of the 
Workmen’s Compensation Act, 1923 amended from time to time from an 
Approved Insurance Company and pay premium charges thereof. Wherever 
required by EPI the Contractor shall produce the policy or the policies of 
Insurance and the receipt of payment of the current premiums. 

 
19.0  THIRD PARTY INSURANCE 
 

Contractor is required to take third party insurance cover for an amount of 5% 
(five percent) of Contract Value from an Approved Insurance Company for 
insurance against any damage, injury or loss which may occur to any person or 
property including that of EPI, arising out of the execution of the works or 
temporary works. Wherever required by EPI the Contractor shall produce the 
policy or the policies of Insurance and the receipt of payment of the current 
premiums.  
 
In case of failure of the Contractor to obtain insurance for works, insurance under 
Workman Compensation Act and Third Party insurance as described above 
within one month from the date of commencement of work, running account 
payments of the Contractor shall be withheld till such time the aforesaid 
insurance covers are obtained by the Contractor.  
 
 

20.0  INDEMNITY AGAINST PATENT RIGHTS 
 

The Contractor shall fully indemnify EPI from and against all claims and 
proceedings for or on account of any infringement of any patent rights, design, 
trademark or name or other protected rights in respect of any construction plant, 
machine, work or material used for in connection with the works or temporary 
works. 

 
21.0  LABOUR LAWS TO BE COMPLIED WITH BY THE CONTRACTOR 
 

The Contractor shall obtain a valid licence under the contract labour (Regulation 
& Abolition) Act 1970 and the Contract Labour Act (R&A) Central Rules 1971 and 
amended from time to time, and continue to have a valid licence until the 
completion of the work including defect liability period. The Contractor shall also 
abide by the provision of the child labour (Prohibition and Regulation) Act. 1986 
and as amended from time to time. Any failure to fulfill this requirement shall 
attract the penal provisions of this contract arising out of the resultant non-
execution of the work. 
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The Contractor shall comply with the provisions of the payment of Wages Act, 
1936, Minimum Wages Act, 1948, Employer's Liability Act, 1938, Workmen's 
Compensation Act, 1923, Maternity Benefit Act, 1961 and Mines Act -1932, 
Industrial Disputes Act, 1947 or any modifications thereof or any other law 
relating thereto and rules made there under from, time to time. 

 
21.1  No labour below the age of 18 years shall be employed on the work. 
 
22.0  LABOUR SAFETY PROVISION 

 
The Contractor shall be fully responsible to observe the labour safety provisions. 

 
23.0  OBSERVANCE OF LABOUR LAWS 
 
23.1  The Contractor shall be fully responsible for observance of all labour laws 

applicable including local laws and other laws applicable in this matter and shall 
Indemnify and keep indemnified EPI against effect of non observance of any 
such laws. The Contractor shall be liable to make payment to all its employees, 
workers and sub-Contractors and make compliance with labour laws. If EPI or 
the Client/ Owner/ Employer is held liable as “Principal Employer” to pay any 
amount or contributions etc. under legislation of Govt. or Court decision in 
respect of the employees of the Contractor, then the Contractor would reimburse 
the amount of such payments, contribution etc. to EPI and/ or same shall be 
deducted from the payments, Retention Money etc. of the Contractor. 

 
23.2  The Contractor shall submit proof of having valid EPF registration certificate. In 

absence of the said certificate payment to the extent of 4.70% (four point seven 
percent) of the value of all the Running Account bills may be withheld by EPI and 
shall be released only after the production of the EPF registration certificate from 
the concerned authorities. If it is incumbent upon EPI to deposit withheld amount 
with EPF authorities, the withheld amount shall be deposited by EPI with EPF 
authorities. In such a case EPI shall not refund this withheld amount to the 
Contractor even after the production of EPF registration certificate. 

 
23.3  The Contractor shall be liable to pay cess levied under the Building and other 

Construction Workers Welfare Cess Act, 1996, at such rates as may be notified 
by the Government from time to time. EPI shall deduct at source from every 
Running Account Bill of the Contractor, the said cess, at such rates for the time 
being prevailing, which shall not exceed 2% (two percent) but not be less than 
1% (one percent) of the cost of construction incurred by EPI. 

 
24.0  LAWS GOVERNING THE CONTRACT 

 
This contract shall be governed by the Indian Laws for the time being in force 
and amended from time to time. 

 
 
25.0  LAWS, BYE LAWS RELATING TO THE WORK 
 

The Contractor shall strictly abide by the provisions, for the time being in force, of 
law relating to works or any regulations and bye laws made by any local authority 
or any water & lighting agencies or any undertakings within the limits of the 
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jurisdiction of which the work is proposed to be executed. The Contractor shall be 
bound to give to the authorities concerned such notices and take all approvals as 
may be provided in the law, regulations or bye laws as aforesaid, and to pay all 
fees and taxes payable to such authorities in respect thereof. 

 
26.0  EMPLOYMENT OF PERSONNEL 
 
26.1  The Contractor shall employ only Indian Nationals as his representatives, 

servants and workmen after verifying their antecedents and loyalty. He shall 
ensure that no personnel of doubtful antecedents & integrity and any other 
nationality in any way are associated with the works. 

 
26.2  EPI shall have full power to get removed immediately any representative, agent, 

servant and workmen or employees of the Contractor on account of misconduct, 
negligence or incompetence or whose continued employment may in the opinion 
of the Engineer-In-Charge be undesirable without assigning any reason for the 
removal. The Contractor shall not be allowed any compensation on this account 
whatsoever. 

 
 
27.0  TECHNICAL STAFF FOR WORK 
 
27.1  The Contractor shall employ at his cost the adequate number of technical staff 

during the execution of this work depending upon the requirement of work. For 
this purpose the numbers to be deployed, their qualification, experience as 
decided by EPI shall be final and binding on Contractor. The Contractor shall not 
be entitled for any extra payment in this regard. The technical staff should be 
available at Site, whenever required by EPI to take instructions.  

 
27.2  Within 15 days from the date of letter of intent, the Contractor shall submit a site 

organizational chart and Resume including details of experience of the Project-in-
Charge and other staff proposed by him and shall depute them on the Project 
after getting approval from Engineer-In-Charge. If desired by the Contractor at 
later date, the Project-in-Charge and other staff whose resume is approved by 
EPI can be replaced with prior written approval of EPI and replacement shall be 
with equivalent or superior candidate only. Decision of Engineer-In-Charge shall 
be final and binding on the Contractor.  
 
Even after approving the site organizational chart, the Engineer-In-Charge due to 
nature and exigency of work can direct the Contractor to depute such additional 
staff as in view of Engineer-In-Charge is necessary and having qualification and 
experience as approved by the Engineer-In-Charge. The removal of such 
additional staff from the Site shall only be with the prior written approval of 
Engineer-In-Charge. The Contractor shall not be paid anything extra whatsoever 
on account of deployment of additional staff and decision of the Engineer-In-
Charge shall be final and binding on the Contractor. 

 
27.3 In case the Contractor fails to employ the staff as aforesaid, he shall be liable to 

pay a reasonable amount not exceeding a sum of Rs. 25,000 (Rupees Twenty 
Five Thousand only) for each month of default in the case of each person. The 
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decision of the Engineer-In-Charge as to number of Technical Staff to be 
adequate for the project and the period for which the required technical staff was 
not employed by the Contractor and as to the reasonableness of the amount to 
be deducted on this account shall be final and binding on the Contractor.  

 
28.0  LAND FOR LABOUR HUTS/ SITE OFFICE AND STORAGE ACCOMMODATION 

 
28.1  The Contractor shall arrange the land for temporary office, storage 

accommodation and labour huts at his own cost and get the clearance of local 
authorities for setting up of labour camp and cost of same is deemed to be 
included in the rates quoted by the Contractor for the works. The Contractor shall 
ensure that the area of labour huts is kept clean and sanitary conditions are 
maintained as laid down by the local authorities controlling the area. The labour 
huts shall be so placed that it does not hinder the progress of work or access to 
the worksite. The vacant possession of the land used, for the purpose shall be 
given back by Contractor after completion of the work. The Retention Money of 
the Contractor shall be released only after Contractor demolishes all structures 
including foundations and gives back clear vacant possession of this land. 

 
28.2  In the event the Contractor has to shift his labour camp at any time during 

execution of the work on the Instructions of local authorities or as per the 
requirement of the work progress or as may be required by EPI, he shall comply 
with such instructions at his cost and no claim whatsoever shall be entertained 
on this account. 

 
 
28.3  FURNISHED OFFICE ACCOMMODATION & MOBILITY AND COMMUNICATION 

TO BE PROVIDED BY CONTRACTOR TO EPI 

 
On acceptance of Tender, the Contractor at his own cost will construct a suitable 
furnished office at Site equipped with basic facilities such as telephone(s), fax, 
internet, photocopier, computer(s) & printer(s) alongwith operator(s), regular 
electricity & drinking water supply and vehicles for staff etc. as per the 
requirement of the project. The Contractor shall provide consumable as required 
and maintain the aforesaid facilities intact/operational during the currency of the 
contract including the defects liability period. The Contractor shall also make 
sufficient arrangement for photography/ videography preferably by maintaining a 
camera/video camera at Site so that photographs video can be taken of any 
specific activity at any point of time. The Contractor shall also provide software 
like MS Project etc. for the purpose of preparing progress report, etc. 

 
28.4 The Contractor shall make all arrangements for ground breaking ceremony/ 

inaugural function etc for the project as required and the cost towards it is 
deemed to be included in his rates/offer. Any expenditure already incurred/to be 
incurred by EPI, shall be recovered from the Contractor. 

 

 
28.5 PROTECTION OF TREES 
 
            Trees designated by the Engineer-In-Charge shall be protected from damage during 

the course of the works and earth level within one meter of each such tree shall not 
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be changed. Where necessary, such trees shall be protected by providing temporary 
fencing. 

 
 
29.0  WATCH & WARD AND LIGHTING 

 
The Contractor shall at his own cost take all precautions to ensure safety of life 
and property by providing necessary barriers, lights, watchmen etc. during the 
progress of work as directed by Engineer-In-Charge. 

 
30.0  HEALTH & SANITARY ARRANGEMENTS 
 

In case of all labour directly or indirectly employed in work for the performance on 
the Contractor’s part of this contract, the Contractor shall comply with all rules 
and regulations framed by Govt. from time to time for the protection of health and 
sanitary arrangements for workers. 

 
 
31.0  WORKMEN’S COMPENSATION ACT 
 

The Contractor shall at all times indemnify EPI and Owner against all claims for 
compensation under the provision of Workmen’s Compensation Act,1923 or any 
other law in force, for any workmen employed by the Contractor or his sub-
Contractor in carrying out the contract and against all costs and expenses 
incurred by EPI therewith. 

 
 
32.0  MINIMUM WAGES ACT 
 

The Contractor shall comply with all the provisions of the Minimum Wages Act, 
1948, Contract Labour Act (R&A) 1970, and rules framed thereunder and other 
labour laws/local laws affecting contract labour that may be brought into force 
from time to time. 

 
33.0  LABOUR RECORDS 
 

The Contractor shall submit by the 4th & 19th of every month to the Engineer-In-
Charge of EPI a true statement, showing in respect of the second half of the 
preceding month and the first half of the current month, respectively, of the 
following data :- 

 
a)  The number of the labour employed by him (category-wise). 

 
b)  Their working hours. 

 
c)  The wages paid to them. 

 
d)  The accidents that occurred during the said fortnight showing the 

circumstances under which they happened and the extent of damage and 
injury caused. 
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e)  The number of female workers who have been allowed Maternity Benefits 

under the Maternity Benefit Act,1962 and the amount paid to them. 
 

f)  Any other information required by Engineer-In-Charge. 
 
34.0  RELEASE OF RETENTION MONEY AFTER LABOUR CLEARANCE 
 

Retention Money of the work shall not be refunded till the Contractor produces a 
clearance certificate from the concerned Labour Officer. As soon as the work is 
virtually complete, the Contractor shall apply for the clearance certificate to the 
concerned Labour Officer under intimation to the Engineer-In-Charge. The 
Engineer-In-Charge, on receipt of the said communication, shall write to the 
Labour Officer to intimate if any complaint is pending against the Contractor in 
respect of the work. If no complaint is pending, on record till three months after 
completion of the work and/or no communication is received from the Labour 
Officer to this effect till six months after the date of completion, it will be deemed 
to have received the clearance certificate and the Retention Money will be 
released if otherwise due. 

 
35.0  SECURED ADVANCE AGAINST NON-PERISHABLE MATERIALS 
 

Interest free secured advance up-to a maximum of 75 % (seventy five percent) of 
the Market Value of the materials or the cost of materials as derived from the 
tendered item rate of the Contractor, whichever is less, required for incorporation 
in the permanent works and brought to Site and duly certified by EPI Site 
Engineer shall be paid to the Contractor for all non-perishable items as per 
CPWD/ MORTH (as the case may be) norms. The advance will be paid only on 
submission of Indemnity Bond in the prescribed pro-forma. The advance shall be 
recovered in full from next Running Account bill and fresh advance paid for the 
balance quantities of materials. The Contractor shall construct suitable godown 
at the Site of work for safe storage of the materials against any possible 
damages due to sun, rain, dampness, fire, theft etc. at his own cost. He shall also 
employ necessary watch & ward establishment for the purpose at his costs and 
risks Such secured advance shall be payable on other items of perishable 
nature, fragile and combustible with the approval of the Engineer-In-Charge 
provided the Contractor provides a comprehensive insurance cover for the full 
cost of such materials. The decision of the Engineer-In-Charge shall be final and 
binding on the Contractor in this matter. No secured advance shall however, be 
paid on high-risk materials such as ordinary glass, sand, petrol, diesel etc. 

 
36.0  MEASUREMENTS OF WORKS 
 

36.1 Unless otherwise mentioned in the Bill of Quantities the measurements of works 
shall be done as per CPWD/MORTH specifications (as specified in Technical 
Specification of the Tender) and if the same is not given in the CPWD/MORTH 
Specifications, the same shall be measured as per latest relevant BIS codes in 
force. The quantity of steel reinforcement and the structural steel sections 
incorporated in the work shall be measured & paid on the basis of standard 
coefficients of sections as per BIS Codes of practice.  
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36.2 The Engineer-In-Charge shall except as otherwise stated ascertain and 
determine by measurement the value of work done in accordance with the 
contract. 
 

36.3 All items having financial value shall be entered in Measurement Book, level 
book, etc. prescribed by EPI so that a complete record is obtained of all work 
performed under the contract. Items of non-financial value (which are not 
payable) may also be entered in Measurement Book at the sole discretion of the 
Engineer-In-Charge. 
 

36.4 Measurements shall be taken jointly by the Engineer-In-Charge or his authorized 
representative and by the Contractor or his authorized representative. 
 

36.5 Before taking measurements of any work the Engineer-In-Charge or the 
authorized person deputed by him for the purpose shall give a reasonable notice 
to the Contractor.  If the Contractor fails to attend or send an authorized 
representative for measurement after such a notice or fails to countersign or to 
record the objection within a week from the date of measurement, then in any 
such event measurement taken by the Engineer-In-Charge or by the person 
deputed by him shall be taken to be correct measurements of the work. 
 

36.6 The Contractor shall, without extra charge provide assistance with every 
appliance, labour and other things necessary for measurement. 
 
Measurements shall be signed and dated by both parties each day on the Site on 
completion of measurement.   
 

 
37.0  PAYMENTS 
 

37.1  The bill shall be submitted by Contractor each month on or before the date fixed 
by the ENGINEER-IN-CHARGE for all works executed in previous months. The 
Contractor shall prepare computerized bills using the program as approved by 
Engineer-In-Charge as per prescribed format/ pro-forma. The Contractor shall 
submit five numbers of hard copies and one soft copy of floppy/ CD for all bills. 
Subject to clause 37.3 herein below, the payment due to the Contractor shall be 
made within fifteen days of getting the measurements verified from the Engineer-
In-Charge or his subordinate/ representative and certification of bill by the 
Engineer-In-Charge. 

 
37.2  All running payments shall be regarded as ‘on account’ payments against the 

final payment only and not as payments for work actually done and completed 
and / or accepted by EPI and shall not preclude the recovery for bad, unsound 
and imperfect or unskilled work to be removed and taken away and 
reconstructed or re-erected or be considered as an admission of the due 
performance of the Contract, or any part thereof, in this respect, or the accruing 
of any claim, nor shall it conclude, determine or affect in any way the powers of 
EPI under these conditions or any of them as to the final settlement and 
adjustments of the accounts or otherwise, or in any other way vary/ affect the 
contract. The final bill shall be submitted by the Contractor within three months of 
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the completion of work, otherwise EPI’s certificate of the measurement and of the 
total amount payable for the work accordingly shall be final and binding on 
Contractor. Each Running Bill should be accompanied by two sets of at-least 20 
(twenty) photographs as per direction of Engineer-In-Charge taken from various 
points depicting status of work as on Report/ Bill date along with Monthly 
Progress Report for the concerned month in the pro-forma to be given/ approved 
by Engineer-In-Charge. Intermittent progress photographs as and when required 
shall also be provided by the Contractor at his own cost as per direction of 
Engineer-In-Charge. No payment of running account bill shall be released unless 
it is accompanied by progress photographs and Monthly Progress Report as 
above. 

 
37.3  It is clearly agreed and understood by the Contractor that notwithstanding 

anything to the contrary that may be stated in the agreement between EPI and 
the Contractor, the Contractor shall become entitled to payment only after EPI 
has received the corresponding payment(s) from the Client/ Owner for the work 
done by the Contractor. Any delay in the release of payment by the Client/ Owner 
to EPI leading to delay in the release of the corresponding payment by EPI to the 
Contractor shall not entitle the Contractor to any compensation/ interest from 
EPI. 

 
37.4  All payments shall be released by EPI by Account Payee Cheque from any of its 

offices in India directly at the address notified by the Contractor (Postage 
charges shall be charged to the Contractor’s account). In case of Payments is 
made by Demand Draft at the request of the Contractor, Bank Commission 
charges shall be debited to the account of Contractor. 

 
 
38.0  WORK ON SUNDAYS, HOLIDAYS AND DURING NIGHT 

 
For carrying out work on Sunday and Holidays or during night, the Contractor will 
approach the Engineer-In-Charge or his representative at least two days in 
advance and obtain his permission. The Engineer-In-Charge at his discretion can 
refuse such permission. The Contractor shall have no claim on this account 
whatsoever. If work demand, the Contractor shall make arrangements to carry 
out the work on Sundays, Holidays and in two, three shifts with the approval of 
Engineer-in- Charge at no extra cost to EPI. 

 
 
39.0  NO IDLE CHARGES TOWARDS LABOUR OR PLANT & MACHINERY ETC. 
 

No idle charges or compensation shall be paid for idling of the Contractor’s 
labour, staff or Plant & Machinery etc. on any ground or due to any reason 
whatsoever. EPI will not entertain any claim in this respect. 

 
40.0  WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, 

DRAWINGS, ORDERS, ETC. 
 

The Contractor shall execute the whole and every part of the work in the most 
substantial and workman like manner both as regards materials and otherwise in 
every respect in strict accordance with the specifications. The Contractor shall 
also conform exactly, fully and faithfully to the Design, Drawings and Instructions 
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in writing in respect of the work assigned by the Engineer-In-Charge and the 
Contractor shall be furnished free of charge one copy of the Contract Documents 
together with Specifications, Designs, Drawings. 

 
The Contractor shall comply with the provisions of the contract and execute the 
works with care and diligence and maintain the works and provide all labour and 
materials, tools and plants including for measurements and supervision of all 
works, structural plans and other things of temporary or permanent nature 
required for such execution and maintenance in so far as the necessity for 
providing these is specified or is reasonably inferred from the contract. The 
Contractor shall take full responsibility for adequacy, suitability and safety of all 
the works and methods of construction. 

 
 
41.0  DIRECTION FOR WORKS 
 
41.1  All works to be executed under the contract shall be executed under the direction 

and subject to approval in all respect of the Engineer-In-Charge of EPI who shall 
be entitled to direct at what point or points and in what manner works are to be 
commenced and executed. 

 
41.2 The Engineer-In-Charge and his representative shall communicate or confirm 

their instructions to the Contractor in respect of the execution of work during their 
Site inspection in a ‘Works Site Order Book’ maintained at the site office of 
Engineer-In-Charge. The Contractor or his authorized representative shall 
confirm receipt of such instructions by signing against the relevant orders in the 
book. The Contractor shall be bound to sign the site order book as and when 
required by Engineer-In-Charge and carry out compliance of instructions 
promptly to the satisfaction of Engineer-In-Charge. 
 

 
42.0  ORDER OF PRECEDENCE OF DOCUMENTS 

 
42.1 In case of difference, contradiction, discrepancy, dispute with regard to 

Conditions of Contract, Specifications, Drawings, Bill of Quantities and Rates 
quoted by the Contractor and other documents forming part of the contract, the 
following shall prevail in order of precedence. 
 
i) Contract Agreement 
ii) Fax, Telegram or Letter of Intent, detailed letter of Work Order along with 

statement of agreed variations and its enclosures. 
iii) Description in Bill of Quantity / Schedule of Quantities 
iv) Additional Conditions of Contract. 
v) Technical specifications (General / Special Technical Specification) as given 

in the Tender Documents. 
vi) General Conditions of Contract. 
vii) Drawings 
viii) CPWD/ MORTH specifications (as specified in Technical Specification of the 

Tender) update with correction slips issued up to last date of receipt of 
Tenders. 
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ix) Relevant B.I.S. Codes. 
 
42.2 If there are varying or conflicting provisions made in any one document forming part 

of the contract, the Engineer-In-Charge shall be the deciding authority with regard 
to the intention of the document which shall be final and binding on the Contractor. 
 

42.3 Any error in description, quantity or rate in the Schedule of Quantities/items or Bill 
of Quantities or any omission there from shall not vitiate the contract or release the 
Contractor from the execution of the whole or any part of the works comprised 
therein according to the Drawings and Specifications or from any of his obligations 
under the contract. 

 
 
43.0  TIME SCHEDULE & PROGRESS 
 
43.1  Time allowed for carrying out all the works as entered in the Tender shall be as 

mentioned in the “Memorandum” to the “Form of Tender” which shall be 
reckoned from the 10th day from the date on which the letter/ telegram of Intent 
is issued to the Contractor. Time shall be the essence of the contract and 
Contractor shall ensure the completion of the entire work within the stipulated 
time of completion. 

 
43.2  The Contractor shall also furnish within 10 days from the date of letter/ telegram 

of Intent, a CPM network/ PERT chart/ Bar Chart for completion of work within 
stipulated time. This will be duly got approved from EPI. This approved Network/ 
PERT Chart shall form a part of the agreement. Achievement of milestones as 
well as total completion has to be within the time period allowed. 

 
43.3  Contractor shall mobilize and employ sufficient resources for completion of all the 

works as indicated in the agreed BAR CHART/Network. No additional payment 
will be made to the Contractor for any multiple shift work or other incentive 
methods contemplated by him in his work schedule even though the time 
schedule is approved by the Engineer-In-Charge. 

 
43.4  During the currency of the work the Contractor is expected to adhere to the time 

schedule on miles stone and total completion and this adherence will be a part of 
Contractor’s performance under the contract. During the execution of the work 
Contractor is expected to participate in the review and updating of the Network/ 
BAR CHART undertaken by EPI. These reviews may be undertaken at the 
discretion of EPI either as a periodical appraisal measure or when the quantum 
of work order on the Contractor is substantially changed through deviation orders 
or amendments. The review shall be held at Site or any of the offices of EPI/ 
Owner or Consultant of EPI/ Owner at the sole discretion of EPI.  

 
43.5 If at any time, it appears to the Engineer-In-Charge that the actual progress of         

work does not conform to the approved programme referred above, the                              
Contractor shall produce a revised programme showing the modifications to the 
approved programme by additional inputs to ensure completion of the work within 
the stipulated time. The Contractor will adhere to the revised schedule thereafter. 
The approval to the revised schedule resulting in a completion date beyond the 
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stipulated date of completion shall not automatically amount to a grant of 
extension of time to the Contractor. 

 
43.6 Contractor shall submit fortnightly/ Monthly (as directed by Engineer-In-Charge) 

progress reports (5 copies) on a computer based program (program and software 
to be approved by Engineer-In-Charge) highlighting status of various activities 
and physical completion of work. 

 
43.7 The Contractor shall send completion report along with as built drawings and 

maintenance schedule to the office of Engineer-In-Charge, of EPI in writing within 
a period of 30 days of completion of work. 

 
44.0  WATER AND ELECTRICITY 
 

The Contractor shall make his own arrangement for Water & Electrical power for 
construction and other purposes at his own cost and pay requisite electricity and 
water charges. The Contractor shall also make standby arrangement for water & 
electricity to ensure un-interrupted supply. 

 
 
45.0  MATERIALS TO BE PROVIDED BY THE CONTRACTOR 
 

The Contractor shall, at his own expense, provide all materials, required 
including Cement & Steel for the works. 
 
The Contractor shall at his own expense and without delay, supply to the 
Engineer-in- Charge samples of materials to be used on the work and shall get 
the same approved in advance. All such materials to be provided by the 
Contractor shall be in conformity with the specifications laid down or referred to in 
the contract. The Contractor shall, if requested by the Engineer-in- Charge 
furnish proof, to the satisfaction of the Engineer-In-Charge that the materials so 
comply.  
 
The Contractor shall at his risk and cost submit the samples of materials to be 
tested or analyzed and bear all charges and cost of testing unless specifically 
provided for otherwise elsewhere in the contract or specifications. The Engineer-
In-Charge or his authorized representative shall at all times have access to the 
works and to all workshops and places where work is being prepared or from 
where materials, manufactured articles or machinery are being obtained for the 
works and the Contractor shall afford every facility and every assistance and cost 
in obtaining the right and visit to such access. 
 
The Engineer-In-Charge shall have full powers to require the removal from the 
premises of all materials which in his opinion are not in accordance with the 
specifications and in case of default, the Engineer-In-Charge shall be at liberty to 
employ at the expense of the Contractor, other persons to remove the same 
without being answerable or accountable for any loss or damage that may 
happen or arise to such materials. The Engineer-In-Charge shall also have full 
power to require other proper materials to be substituted thereof and in case of 
default, the Engineer-In-Charge may cause the same to the supplies and all 
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costs which may require such removal and substitution shall be borne by the 
Contractor. 

 
45.1  CEMENT AND CEMENT GODOWN 

 
Cement shall be procured by Contractor of 43 Grade conforming to BIS : 8112 
Specification latest edition or higher Grade as directed by the Engineer-In-
Charge. The cement shall be procured directly from the reputed manufacturers/ 
stockist, which will have to be got approved from EPI in advance. Relevant 
vouchers and test certificates will be produced as and when required.  The 
cement shall be stored by the Contractor in such suitable covered and lockable 
stores, well protected from climate and atmospheric effect. The cement godown 
shall be constructed by the Contractor as per CPWD specifications at his own 
cost. The cement will remain under double lock, one from EPI and other from 
Contractor. The cement in bags shall be stored in godowns in easy countable 
position. Cement bags shall be used on first in first out basis. Cement stored for 
beyond 90 days will be required to be tested at Contractors cost, before use in 
works. 

 
 
45.2  STEEL & STEEL STOCKYARD 
 

Steel conforming to BIS specifications (latest edition) shall be procured by the 
Contractor directly from reputed manufacturers/producers as approved by EPI. 
The manufacturer has to give a certificate that the material supplied is not a re-
rolled product. Relevant vouchers & test certificates will be produced by the 
Contractor. Re-rolled sections will not be allowed. 
 
Reinforcement steel, structural steel shall be stored and stacked in such manner 
so as to facilitate easy identification, removal etc. The Contractor shall take 
proper care to prevent direct contact between the steel and the ground/ water for 
which he shall provide necessary arrangement at his own cost including ensuring 
proper drainage of area to prevent water logging as per directions of the 
Engineer-In-Charge. If required, the reinforcement steel shall also be protected, 
by applying a coat of neat cement slurry over the bars for which no extra 
payment shall be made.  
 
Test certificates for each consignment of steel shall be furnished and tests to be 
got carried out by the Contractor at his own cost from the authorized laboratory 
as per the directions of Engineer-In-Charge, before incorporating the materials in 
the work. 

 
46.0  SCHEDULE OF QUANTITIES / BILL OF QUANTITIES 
 
46.1  The quantities shown against the various items of work are only approximate 

quantities, which may vary as per the actual requirement at Site. 
 
46.2  All items of work in the Bill of Quantities/ schedule of quantities shall be carried 

out as per the CPWD/ MORTH (as the case may be) specifications, drawings 
and instructions of the ENGINEER-IN-CHARGE of EPI and the rates shall 
include for supply of required materials including proper storage, consumables, 
skilled & unskilled labour, supervision, tools, tackles, plant & machinery complete 
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as called for in the detailed specifications and conditions of the contract. No item, 
which is not covered in the Bill of Quantities, shall be executed by the Contractor 
without the approval of EPI. In case any Extra/Substituted item is carried out 
without specific-approval, the same will not be paid. 

 
47.0  ANTI-TERMITE TREATMENT & WATER PROOF TREATMENT 
 
47.1  Pre-construction treatment shall be carried out in co-ordination with the building 

work and shall be executed in such a manner that the civil works are not 
hampered or delayed by the anti-termite treatment. The treatment shall be 
carried out as detailed in BIS: 6313 (Part-II) latest revision. The waterproof 
treatment shall be of type and specifications as given in the schedule of 
quantities. 

 
47.2  The treatment against water-proofing of basement, roofs, water retaining areas 

and termite infestation shall be and remain fully effective for a period of not less 
than 10(Ten) years to be reckoned from the date of expiry of the Defect Liability 
period, prescribed in the contract. At any time during the said guarantee period if 
EPI finds any defects in the said treatment or any evidence of re-infestation, 
dampness, leakage in any part of buildings or structure and notifies the 
Contractor of the same, the Contractor shall be liable to rectify the defect or give 
re-treatment at his own cost and shall commence the work or such rectification or 
re-treatment within seven days from the date of issue of such letter to him. If the 
Contractor fails to commence such work within the stipulated period, EPI may get 
the same done by another agency at the Contractor’s cost and risk and the 
decision of the Engineer-In-Charge of EPI for the cost payable by the Contractor 
shall be final and binding upon him. 

 
47.3  Re-treatment if required shall be attended to and carried out by the Contractor 

within seven days of the notice from Engineer-In-Charge of EPI. 
 
47.4  EPI reserves the right to get the quality of treatment checked in accordance with 

recognized test methods and in case it is found that the chemicals with the 
required concentration and rate of application have not been applied, or the 
water proof treatment is not done as per specifications, the Contractor will be 
required to do the re-treatment in accordance with the required concentration & 
specifications at no extra cost failing which no payment for such work will be 
made. The extent of work thus rejected shall be determined by EPI. 

 
47.5  Water proofing and anti-termite treatment shall be got done through approved / 

specialized agencies only with prior approval of Engineer-In-Charge. 
 
47.6  The Contractor shall make such arrangement as may be necessary to safeguard 

the workers and residents of the building against any poisonous effect of the 
chemicals used during the execution of the work. 

 
47.7  During the execution of work, if any damage shall occur to the treatment already 

done, either due to rain or any other circumstances, the same shall be rectified 
and made good to the entire satisfaction of Engineer-In-Charge by the Contractor 
at his cost. 
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47.8  The Contractor shall make his own arrangement for all equipments required for 

the execution of the job. 
 
47.9  The Contractor shall execute Guarantee Bond in the prescribed form as 

appended for guaranteeing the anti-termite treatment and waterproof treatment. 
 
48.0  INDIAN STANDARDS 

 
Wherever any reference is made to any IS in any particular specifications, 
Drawings or Bill of Quantities, it means the Indian Standards editions with the 
amendments current at the last date of receipt of Tender Documents. 

 
49.0  CENTERING & SHUTTERING 

 
Marine plywood only or steel plates of minimum thickness as approved by 
Engineer-In-Charge shall be used for formwork. The shuttering plates shall be 
cleaned and oiled after every repetition and shall be used only after obtaining 
approval of EPI’s Engineers at Site. The number of repetitions allowed for 
plywood and steel shuttering shall be at the discretion of Engineer-In-Charge of 
EPI depending upon the condition of shuttering surface after each use and the 
decision of ENGINEER-IN-CHARGE in this regard shall be final and binding on 
the Contractor. No claim whatsoever on this account shall be admissible. 

 
50.0  CONTROLLED MATERIALS 
 
50.1  The following Controlled materials shall be brought to Site after the approval of 

EPI. 
a)  Water proofing compound. 

b)  Cement 

c)  Steel 

d)  Primer/ Paints/ Varnish etc. 

e)  Bitumen 

f)  Chemical for anti termite treatment 

g)  Any other materials as per discretion of EPI. 

 

50.2  The quantity of Controlled materials shall be measured and recorded in the 
Measurement books and signed by the Contractor and the Engineer-In-Charge 
as a check to ensure that the required quantities as required for execution of 
works as per specifications have been brought to Site for incorporation in the 
work. 

 
50.3  Controlled materials brought at Site shall be stored as directed by EPI and those 

already recorded in Measurement book, shall be suitably marked for 
identification. 

 
50.4  The Contractor shall ensure that the Controlled materials are brought to Site in 

original sealed containers or packing bearing manufacturer’s markings and 
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brands (except where the quantity required is a fraction of the smallest packing). 
Materials not complying with this requirement shall be rejected. The empty 
containers of such Controlled materials shall not be destroyed/ disposed-off 
without the written permission of EPI. 

 
50.5  The Contractor shall produce receipted vouchers showing quantities of the 

materials to satisfy Engineer-In-Charge that the materials comply with the 
specifications. These vouchers shall be endorsed, dated and initialed by 
Engineer-In-Charge giving the contract number and name of work and a certified 
copy of each such voucher signed both by EPI and the Contractor shall be kept 
on record. 

 
50.6  When the cost of each category of materials is less than Rs.5000/- production of 

vouchers may not be insisted upon if EPI is otherwise satisfied with the quality 
and quantity of materials. 

 
 
51.0  RECORDS OF CONSUMPTION OF CEMENT & STEEL 
 
51.1  For the purpose of keeping a record of cement and steel received at Site and 

consumption in works, the Contractor shall maintain a properly bound register in 
the form approved by EPI, showing columns like quantity received and used in 
work and balance in hand etc. This register shall be signed daily by the 
Contractor’s representative and EPI’s representative.  

 
51.2  The register of cement & steel shall be kept at Site in the safe custody of EPI’s 

Engineer during progress of the work. This provision will not, however, absolve 
the Contractor from the quality of the final product. 

 
51.3  In case cement or steel quantity consumed is lesser as compared to the 

theoretical requirement of the same as per CPWD/MORTH (as the case may be) 
specifications/ norms, the work will be devalued and/ or a penal rate (i.e. double 
the rate at which cement/ steel purchased last) recovery for lesser consumption 
of cement/ steel shall be made in the item rates of the work done subject to the 
condition that the tests results fall within the acceptable criteria as per 
CPWD/MORTH (as the case may be) specifications otherwise the work shall 
have to be dismantled and redone by the Contractor at no extra cost. 

 
In case of cement, if actual consumption is less than 98% of the theoretical 
consumption, a recovery shall be effected from the Contractor’s dues at the 
penal rate for the actual quantity that is lower than 98% of theoretical 
consumption. 

 
 
52.0  MATERIALS AND SAMPLES 
 

52.1  The materials/ products used on the works shall be one of the approved make/ 

brands out of list of manufacturers/ brands/ makes given in the Tender 
Documents. The Contractor shall submit samples/ specimens out of approved 
makes of materials/ products to the Engineer-In-Charge for prior approval. In 
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exceptional circumstances Engineer-In-Charge may allow alternate equivalent 
makes/ brands of products/ materials at his sole discretion. The final choice of 
brand/ make shall remain with the Engineer-In-Charge, whose decision in this 
matter shall be final and binding and nothing extra on this account shall be 
payable to the Contractor. 

 
In case single brand/ make is mentioned, other equivalent makes/ brands may be 
considered by the Engineer-In-Charge with prior approval. In case of variance in 
CPWD/ IS/BIS Specifications from approved products/ makes specification, the 
specification of approved product/ make shall prevail for which nothing shall be 
paid extra to the Contractor.  
 
In case no make or brand of any materials, articles, fittings and accessories etc. 
is specified, the same shall comply with the relevant Indian Standard 
Specifications and shall bear the ISI/BIS mark. The Engineer of EPI and the 
Owner shall have the discretion to check quality of materials and equipments to 
be incorporated in the work, at source of supply or site of work and even after 
incorporation in the work. They shall also have the discretion to check the 
workmanship of various items of work to be executed in this work. The 
Contractor shall provide the necessary facilities and assistance for this purpose. 
 

52.2  The above provisions shall not absolve the Contractor from the quality of final 
product and in getting the material and workmanship quality checked and 
approved from the Engineer-In-Charge of EPI. 

 
52.3  The Contractor shall well in advance, produce samples of all materials, articles, 

fittings, accessories etc. that he proposes to use and get them approved in 
writing by EPI. The materials articles etc. as approved shall be labelled as such 
and shall be signed by EPI and the Contractor’s representative. 

 
52.4  The approved samples shall be kept in the custody of the Engineer- in-Charge of 

EPI till completion of the work. Thereafter the samples except those destroyed 
during testing shall be returned to the Contractor. No payment will be made to 
the Contractor for the samples or samples destroyed in testing. 

 
52.5  The brands of all materials, articles fittings etc. approved together with the names 

of the manufacturers and firms from which supplies have been arranged shall be 
recorded in the Site Order Book. 

 

52.6  The Contractor shall set up and maintain at his cost, a field testing laboratory for all 

day-to-day tests at his own cost to the satisfaction of the Engineer-In-Charge. This 
field testing laboratory shall be provided with equipment and facilities to carry out all 
mandatory field tests as per CPWD/MORTH (as the case may be) specifications. 
The laboratory building shall be constructed and installed with the appropriate 
facilities; Temperature and humidity controls shall be available wherever necessary 
during testing of samples. 

 
All equipments shall be provided by the Contractor so as to be compatible with 
the testing requirements specified. The Contractor shall maintain all the 
equipments in good working condition for the duration of the contract.  
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The Contractor shall provide approved qualified personnel to run the laboratory 
for the duration of the Contract. The number of staff and equipment available 
must at all times be sufficient to keep pace with the sampling and testing 
programme as required by the Engineer-In-Charge. 
 
The Contractor shall fully service the site laboratory and shall supply everything 
necessary for its proper functioning, including all transport needed to move 
equipment and samples to and from sampling points on the Site, etc.  
 
The Contractor shall re-calibrate all measuring devices whenever so required by 
the Engineer-In-Charge and shall submit the results of such measurements 
without delay. 

 
All field tests shall be carried out in the presence of EPI’s representative. All 
costs towards samples, materials, collection, transport, manpower, testing, 
including concrete mix-design etc. shall be borne by the Contractor and are 
deemed to be included in the rates quoted by him in the Bill of Quantities. 

 
 
53.0  TESTS AND INSPECTION 
 
53.1  The Contractor shall carry out the various mandatory tests as per specifications 

and the technical documents that will be furnished to him during the performance 
of the work. All the tests on materials, as recommended by CPWD, MORTH (as 
the case may be) and relevant Indian Standard Codes or other standard 
specifications (including all amendments current at the last date of submission of 
Tender Documents) shall be got carried out by the Contractor at the field testing 
laboratory or any other recognized institution/ laboratory, at the direction of EPI. 
All testing charges, expenses etc. shall be borne by the Contractor. All the tests, 
either on the field or outside laboratories concerning the execution of the work 
and supply of materials shall be got carried out by the Contractor or EPI at the 
cost of the Contractor. 

 
53.2  WORKS TO BE OPEN TO INSPECTION 
 

All works executed or under the course of execution in pursuance of this contract 
shall at all times be open to inspection and supervision of EPI. The work during 
its progress or after its completion may also be inspected, by Chief Technical 
Examiner of Government of India (CTE) and/ or an inspecting authority of State 
Government of State in which work is executed and/or by third party checks by 
Owner/ Clients. The compliance of observations/ improvements as suggested by 
the inspecting officers of EPI/CTE/ State authorities/ Owners shall be obligatory 
on the part of the Contractor at the cost of Contractor. 

 
54.0  BORROW AREAS 
 

The Contractor shall make his own arrangements for borrow pits and borrow 
disposal areas including their approaches and space for movement of men, 
machinery, other equipments as required for carrying out the works. The 
Contractor shall be responsible for taking all safety measures, getting approval, 
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making payment of royalties, charges etc. and nothing extra shall be paid to the 
Contractor on this account and unit rates quoted by the Contractor for various 
items of Bill of Quantities shall be deemed to include the same. 

 
 
55.0  BITUMEN WORK 
 
  The Contractor shall be responsible for arranging Bitumen/Tar of required grade 

from source to be approved by the Engineer-In-Charge. No Bitumen work shall 
be carried out on wet surface or in rainy conditions. 

 
56.0  CARE OF WORKS 
 

From the commencement to the completion of works and handing over, the 
Contractor shall take full responsibility for care of all the works and in case of any 
damage/loss to the works or to any part thereof or to any temporary works due to 
lack of precautions or due to negligence on part of Contractor, the same shall be 
made good by the Contractor at his own cost. 

 
 
57.0  WORK IN MONSOON AND DEWATERING 

 
The execution of the work may entail working in the monsoon also. The 
Contractor must maintain labour force as may be required for the job and plan 
and execute the construction and erection according to the prescribed schedule. 
No special/ extra rate will be considered for such work in monsoon. The 
Contractor’s rate shall be considered inclusive of cost of dewatering required, if 
any and no extra rate shall be payable on this account. 

 
 
58.0  NO COMPENSATION FOR FORECLOSURE/CANCELLATION/ REDUCTION 

OF WORKS 
 

If at any time after the commencement of the work EPI shall for any reason 
whatsoever is required to abandon the work or does not require the whole work 
thereof as specified in the Tender to be carried out, the Engineer-In-Charge shall 
give notice in writing of the fact to the Contractor, who shall have no claim to any 
payment of compensation whatsoever on account of any profit or advantage 
which he might have derived from the execution of the work in full, but which he 
did not derive in consequence of the full amount of the work not having been 
carried out or on foreclosure, neither shall he have any claim for compensation 
by reason of any alterations having been made in the original Specifications, 
Drawings, Designs and Instructions which shall involve any curtailment of the 
work as originally contemplated.  
 
Provided that the Contractor shall be paid the charges on the cartage only of 
materials actually and bonafide brought to the Site of the work by the Contractor 
and rendered surplus as a result of the abandonment or curtailment of the work 
or any portion thereof and then taken back by the Contractor, provided however, 
that the Engineer-In-Charge shall have in all such cases the option of taking over 
all or any such materials at their purchase price or at local current rates 
whichever may be less. In the case of such stores having been issued by EPI 



General Conditions of Contract 
Engineering Projects (India) Limited 
 
 

 
Signature of Contractor            EPI 
 

  
 

 Page 44

and returned by the Contractor to EPI, credit will be given to him by the Engineer-
In-Charge at rates not exceeding those at which they were originally issued to 
him after taking into consideration any deduction for claims on account of any 
deterioration or damage while in the custody of the Contractor and in this respect 
the decision of the Engineer-In-Charge shall be final. 

 
59.0  RESTRICTION ON SUBLETTING 
 
59.1  The Contractor shall not sublet or assign the whole or part of the works except 

where otherwise provided, by the contract and even then only with the prior 
written consent of EPI and such consent if given shall not relieve the Contractor 
from any liability or obligation under the contract and he shall be responsible for 
the acts, defaults or neglects of any sub-Contractor, his agents, servants or 
workmen as full as if they were the acts, defaults or neglects of the Contractor, 
his agent, servants or workmen provided always that the provision of labour on 
piece work basis shall not be deemed to be a subletting under this clause. 

 
59.2  The Contractor may entrust specialist items of works to the agencies specialized 

in the specific trade. The Contractor shall give the names and details of such firm 
whom he is going to employ for approval of EPI. These details shall include the 
expertise, financial status, technical manpower, equipment, resources and list of 
works executed and on hand of the specialist agency. Specialist agency shall be 
engaged only after obtaining written approval of the Engineer-In-Charge. 

 
60.0  PROHIBITION OF UNAUTHORISED CONSTRUCTION & OCCUPATION 

 
No unauthorized buildings, structures should be put up by the Contractor 
anywhere on the project Site, neither any building built by him shall be un-
authorizedly occupied by him or his staff. 
 

61.0  CO-ORDINATION WITH OTHER AGENCIES 
 
Work shall be carried out in such a manner that the work of other Agencies 
operating at the Site is not hampered due to any action of the Contractor. Proper 
Co-ordination with other Agencies will be Contractor’s responsibility. In case of 
any dispute the decision of EPI shall be final and binding on the Contractor. No 
claim whatsoever shall be admissible on this account. 

 
62.0  SETTING OUT OF THE WORKS 

 
62.1 The Contractor shall be responsible for the true and proper setting out of the 

works and for the correctness of the position, levels, dimensions and alignment 
of all parts of the works. If at any time during the progress of works, shall any 
error appear or arise in the position, levels, dimensions or alignment of any part 
of the works, the Contractor shall at his own expenses rectify such error to the 
satisfaction of Engineer-in- charge. The checking of any setting out or of any line 
or level by the engineers of EPI shall not in any way relieve the Contractor of his 
responsibility for the correctness. 
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62.2 Contractor shall provide permanent bench marks, flag tops and other reference 
points for the proper execution of work and these shall be preserved till the end 
of work. All such reference points shall be in relation to the levels and locations, 
given in the Architectural, Plumbing and other services Drawings. 

 
63.0  NOTICE BEFORE COVERING UP THE WORK 

 
The Contractor shall give not less than seven days notice before covering up or 
otherwise placing beyond the reach of measurement any work, to the Engineer-
In-Charge in order that the same may be inspected and measured. If any work is 
covered up or placed beyond the reach of Inspection/ measurement without such 
notice to the Engineer-In-Charge or his consent being obtained, the same shall 
be uncovered at the Contractors expenses and he shall have to make it good at 
his own expenses. 

 
64.0  SITE CLEARANCE 
 
64.1  The Contractor shall ensure that the working Site is kept clean and free of 

obstructions for easy access to job Site and also from safety point of view. Before 
handing over the work to EPI the Contractor shall remove all temporary 
structures like the site offices, cement godown, stores, labour hutments etc., 
scaffolding rubbish, left over materials tools and plants, equipments etc., clean 
and grade the Site to the entire satisfaction of the Engineer-In-Charge. If this is 
not done the same will be got done by EPI at his risk and cost. 

 
64.2  The Contractor shall clean all floors, remove cement/ lime/ paint drops and 

deposits, clean joinery, glass panes etc., touching all painter’s works and carry 
out all other necessary items of works to make the premises clean and tidy 
before handing over the building, and the rates quoted by the Contractor shall be 
deemed to have included the same. 

 
65.0  VALUABLE ARTICLES FOUND AT SITE 

 
All gold, silver and other minerals of any description and all precious stones, 
coins, treasure, relics, antiques and all other similar things which shall be found 
in, under or upon the Site, shall be the property of the Owner/ Government and 
the Contractor shall duly preserve the same to the satisfaction of Engineer-In-
Charge and shall from time to time deliver the same to such person or persons 
indicated by EPI. 

 
66.0  MATERIALS OBTAINED FROM DISMANTLEMENT TO BE OWNER’S PROPERTY 

 
All materials like stone, boulders and other materials obtained in the work of 
dismantling, excavation etc. will be considered Owner/ government property and 
may be issued to the Contractor by the Owner/ EPI, if required for use in this 
work at rates approved by EPI or the Contractor may be asked to dispose off 
these items at his cost. 
 

67.0  SET-OFF OF CONTRACTOR’S LIABILITIES 
 

EPI shall have the right to deduct or set off the expenses incurred or likely to be 
incurred by it in rectifying the defects and/or any claim under this agreement 
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against the Contractor from any or against any amount payable to the Contractor 
under this agreement including Retention Money and proceeds of Security 
Deposit cum Performance Guarantee and from any other contract being 
executed by the Contractor for EPI. 

 
68.0  MATERIALS PROCURED WITH THE ASSISTANCE OF EPI 
 

If any material for the execution of this contract is procured with the assistance of 
EPI either by issue from its stores or purchase made under orders or permits or 
licences obtained by EPI, the Contractor shall hold and use the said materials 
economically and solely for the purpose of this contract and shall not dispose 
them without the written permission of Engineer-In-Charge. The Contractor, if 
required by EPI, shall return all such surplus or unserviceable materials that may 
be left with him after the completion of the contract or at its termination on 
whatsoever reason, on being paid or credited such price as EPI shall determine 
having due regard to the conditions of materials. 

 
 
69.0  ALTERATION IN SPECIFICATION, DESIGN & DRAWING 
 
69.1  The Engineer-In-Charge shall have power to make any alterations in, omissions 

from, additions to or substitutions for, the original Specifications, Drawings, 
Designs and Instructions that may appear to him to be necessary during the 
progress of the work, and the Contractor shall carry out the work in accordance 
with any instructions which may be given to him in writing signed by the 
Engineer-In-Charge and such alterations, omissions, additions, or substitutions 
shall not invalidate the contract and any altered, additional or substituted work 
which the Contractor may be directed to do in the manner above specified as 
part of the work shall be carried out by the Contractor on the same conditions in 
all respects on which he agreed to do the main work. 
 
The time for the completion of the work shall be extended in the proportion that 
the altered, additional or substituted work price bears to the original contract work 
price, and the certificate of the Engineer-In-Charge shall be conclusive as to such 
proportion. Over and above this, a further period to the extent of 25 percent of 
such extension shall be allowed to the Contractor.  
 
The rates for such additional, altered or substituted work under this clause shall 
be worked out in accordance with the following provisions in their respective 
order : 

 
i)  If the rates for the additional, altered or substituted work are specified in 

the contract for the work, the Contractor is bound to carry out the 
additional, altered or substituted work at the same rates as are specified 
in the contract for the work. 

 
ii)  If the rates for the additional, altered or substituted work are not 

specifically provided in the contract for the work, the rates will be derived 
from the rates for a nearest similar item of work as are specified in the 
contract for the work. In case of composite tenders where two or more 
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schedule of quantities/ Bill of Quantities form part of the contract, the 
rates shall be derived from the nearest similar item in the schedule of 
quantities/Bill of Quantities of the particular part of work in which the 
deviation is involved failing that from the lowest of the nearest similar item 
in other schedule of quantity. The opinion of the Engineer-In-Charge as to 
whether or not the rate can be reasonably so derived from the item in this 
contract will be final and binding on the Contractor. 

 
iii)  If the altered, additional or substituted work includes any work for which 

no rate is specified in the contract for the work and which cannot be 
derived in the manner specified in sub para (i) and (ii) above from the 
similar class of work in the contract then such work shall be carried out at 
the rates entered in the Schedule of Rates (as mentioned in 
“Memorandum” to the “Form of Tender” for Civil/ Sanitary Works) 
minus/plus the percentage which the tendered amount of scheduled items 
bears with the estimated amount of schedule items based on the 
Schedule of Rates ( as mentioned in “Memorandum” to the “Form of 
Tender” for Civil/ Sanitary Works ). The scheduled items mean the items 
appearing in the Schedule of Rates (as mentioned in “Memorandum” to 
the “Form of Tender” for Civil/ Sanitary Works), which shall be applicable 
in this clause. This clause will apply mutatis mutandis to electrical work 
except that Electrical Schedule of Rates as mentioned in “Memorandum” 
to the “Form of Tender” will be considered in place of Civil/ Sanitary works 
Schedule of rates as mentioned in “Memorandum” to the “Form of 
Tender”. 

 
iv)  If the rates for the altered, additional or substituted work cannot be 

determined in the manner specified in sub-clauses (i) to (iii) above, then 
the Contractor shall, within 7 days of the date of receipt of order to carry 
out the work, inform the Engineer-In-Charge the rates which he intends to 
charge for such class of work, supported by analysis of the rate or rates 
claimed, and the Engineer-In-Charge shall determine the rate or rates on 
the basis of prevailing market rates of the material, Labour, T&P etc. plus 
10% (Ten percent) to cover the Contractors supervision, overheads and 
profit and pay the Contractor accordingly. The opinion of the Engineer-In-
Charge as to the current market rates of materials and quantum of labour 
involved per unit of measurements will be final and binding on the 
Contractor. 

 
However, the Engineer-In-Charge, by notice in writing, will be at liberty to 
cancel his order to carry out such class of work and arrange to carry it out 
in such manner, as he may consider advisable. But under no 
circumstances, the Contractor shall suspend the work on the plea of non-
settlement of rates of items falling under the clause. 

 
v) Except in case of items relating to foundations, provisions contained in sub 

clauses (i) to (iv) above shall not apply to contract, altered or substituted 
items as individually exceed the ‘deviation limit’ of plus/minus 25% 
(Twenty Five Percent) subject to the following:- 

 
(a) Deviation limit shall apply to individual items. 
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(b) The value of additions of items, of any individual trade not already 
included in the contract, shall not exceed 20% of the Tendered 
value of work, subject to overall deviation limit as given above. 

 
Provided further that in case where the original item is substituted, the 
Substituted Item shall be deemed to have replaced the original item in the 
contract itself to that extent and above provisions pertaining to the 
deviations shall apply with respect to such Substituted Item and not the 
original item. 

 

            NOTE:  Individual trade means the trade section to which Bill of 

Quantities annexed to the agreement has been divided or in the 
absence of any such division the individual section of the 
MORTH/C.P.W.D. (as the case may be) Scheduled of rates 
specified above, such as excavation and earthwork, Concrete, 
wood work and joinery, etc. 

 
The rate of any such work except the items relating to foundations which 
is in excess of the deviation limit and deviation in quantities of AHR items 
on plus side as contained in Clause 9.2(i) shall be determined in 
accordance with the provisions contained in Clause 69.2. 

 
69.2 In the case of contract items, substituted items, Contract cum substituted items 

or additional items which exceed the limits laid down in sub para (v) of condition 
69.1 above (except the items relating to foundation work, which the Contractor is 
required to do under Clause 69.1 above and deviation in quantities of AHR items 
on plus side as contained in clause 9.2 (i) ), the Contractor may within fifteen 
days of receipt of order or occurrence of the excess, claim revision of the rates, 
supported by proper analysis, for the work in excess of the above mentioned 
limits, provided that if the rates so claimed are in excess of the rates specified in 
the schedule of quantities or those derived in accordance with the provisions of 
sub para (i) to (iii) of conditions 69.1 by more than five percent, the Engineer-In-
Charge shall within three months of receipt of the claims supported by analysis, 
after giving consideration to the analysis of the rates submitted by the Contractor, 
determine the rates on the basis of the market rates and if the rates so 
determined exceed the rates specified in the schedule of quantities or those 
derived in accordance with the provisions of sub paras (i) to (iii) of condition 69.1 
by more than five percent, the contract shall be paid in accordance with the rates 
determined. In the event of the Contractor failing to claim revision of rates within 
the stipulated period, or if the rates determined by the Engineer-In-Charge within 
the period of three months of receipt of the claims supported by analysis are 
within five percent of the rates specified in the schedule of quantities or of those 
determined in accordance with the provisions of sub-para (i) to (iii) of condition 
69.1, the Engineer-In-Charge shall make payment at the rates as specified in the 
schedule of quantities or those already determined under sub para (i) to (iii) of 
condition 69.1 for the quantities in excess of the limits laid down in sub para (v) of 
condition 69.1. 

 
69.3 The provisions of the proceeding paragraph shall apply to the decrease in the 

rates of items for the work in excess of the limits laid down in sub para (v) of 
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condition 69.1 provided that such decrease is more than five percent of rates 
specified in the schedule of quantities or those derived in accordance with the 
provisions of sub para (i) to (iii) of condition 69.1 and the Engineer-In-Charge 
may after giving notice to the Contractor within two months of receipt of order by 
the Contractor or occurrence of the excess and after taking into consideration 
any reply received from him within fifteen days of receipt of the notice revise the 
rates for the work in question within two months of expiry of the said period of 
fifteen days having regard to the market rates. 

 
69.4 The Contractor shall send to the Engineer-In-Charge once every three months an 

up to date account giving complete details of all claims for additional payments to 
which the Contractor may consider himself entitled and of all additional work 
ordered by the Engineer-In-Charge which he has executed during the preceding 
quarter failing which the Contractor shall be deemed to have waived his right.  

 
69.5 For the purpose of operation of clause 69.1 (v) the following works shall be 

treated as works relating to foundation:- 
 

i) For buildings, compound walls plinth level or 1.2 meters (4 feet) 
above ground level whichever is lower excluding items of flooring 
and D.P.C. but including base concrete below the floors. 

 
ii) For abutments, piers, retaining walls of culverts and bridges, walls 

of water reservoirs the bed of floor level. 
 

iii) For retaining walls where floor level is not determinate 1.2 meters 
above the average ground level or bed level. 

 
iv) For Roads all items of excavation and filling including treatment of 

sub base and soiling work. 
 

v) For water supply lines, sewer lines, under-ground storm water 
drains and similar works. All items of work below ground level 
except items of pipe work, masonry work. 

 
vi) For open storm water drains, all items of work except lining of 

drains. 
  

 
70.0  ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORK 

 
If it shall appear to the Engineer-In-Charge or his authorized subordinate in 
charge of the work or to the Chief Technical Examiner or to any other inspecting 
agency of Government/ State Government/ Owner where the work is being 
executed, that any work has been executed with unsound, imperfect, or unskillful 
workmanship or with materials of any inferior description, or that any materials or 
articles provided by him for the execution of the work are unsound or of a quality 
inferior to that contracted for or otherwise not in accordance with the contract, the 
Contractor shall on demand in writing which shall be made within six months of 
the completion of the work from the ENGINEER-IN-CHARGE specifying the 
work, materials or articles complained of notwithstanding that the same may 
have been passed, Certified and paid for forthwith rectify, or remove and 
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reconstruct the work so specified in whole or in part as the case may require or 
as the case may be, remove the materials or articles so specified and provide 
other proper and suitable materials or articles at his own proper charge and cost, 
and in the event of his failing to do so within a period to be specified by the 
Engineer-In-Charge in his demand aforesaid, then the Contractor shall be liable 
to pay compensation at the rate of one percent of the estimated amount put to 
tender for every day not exceeding ten days, while his failure to do so shall 
continue and in the case of any such failure, the Engineer-In-Charge may rectify 
or remove and re-execute the work or remove and replace with others, the 
material or articles complained of as the case may be at the risk and expense in 
all respects of the Contractor. 

 
71.0  POSSESSION PRIOR TO COMPLETION 
 
71.1  EPI shall have the right to take possession of or use any completed or partially 

completed work or part of the work. Such possession or use shall not be deemed 
to be any acceptance of any work not completed in accordance with the contract 
agreement. If such prior possession or use by EPI delays the progress of work 
an equitable adjustment in the time of completion will be made and the contract 
agreement shall be deemed to be modified accordingly. The decision of EPI in 
this case shall be final binding and conclusive. 

 

71.2  When the whole of the works or the items or the groups of items of work for which 

separate periods of completion have been specified have been completed the 
Contractor will give a notice to that effect to the Engineer in writing. The Engineer 
shall within 15 days of the date of receipt of such notice inspect the works and either 
the Engineer-In-Charge issues to the Contractor a completion certificate stating the 
date on which in his opinion the works were completed in accordance with the 
contract or gives instructions in writing to the Contractor specifying the balance items 
of work which are required to be done by the Contractor before completion certificate 
could be issued. The Engineer-In-Charge shall also notify the Contractor of any 
defect in the works affecting completion. 

 
71.3  The Contractor shall during the course of execution prepare and keep updated a 

complete set of ‘as built’ drawings to show each and every change from the 
Contract Drawings, changes recorded shall be countersigned by the Engineer-In-
Charge and the Contractor. Four copies of ‘as built’ drawings shall be supplied to 
EPI by the Contractor within 30 days of the completion. All costs incurred in this 
respect shall be borne by the Contractor only. 

 
72.0  COMPENSATION FOR DELAY AND REMEDIES 
 
72.1  If the Contractor fails to maintain the required progress in terms of clause 72.4 or 

relevant clause of Additional Conditions of Contract, to complete the work and 
clear the Site on or before the completion date or extended date of completion, 
he shall, without prejudice to any other right or remedy available under the law to 
EPI on account of such breach, pay as agreed compensation the amount 
calculated at the rates stipulated below or such smaller amount as the Engineer 
in charge (whose decision in writing shall be final and binding) may decide on the 
amount of tendered value of the work for every completed day / week (as 
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applicable) that the progress remains below that specified in Clause 72.4.1 or the 
relevant clause in Additional Conditions of Contract or that the work remains 
incomplete. This will also apply to items or group of items for which a separate 
period of completion has been specified. 

 
i)  For works with completion period not exceeding 

 3 month (as originally stipulated)   @ 1% per day 
 
ii)  For works with completion period exceeding 

 3 months (as originally stipulated)   @ 1% per week 
      or part thereof 

 
Provided always that the total amount of compensation for delay to be paid under 
this Condition shall not exceed 10% of the Tendered Value of work or of the 
Tendered Value of the item or group of items of work for which a separate period 
of completion is originally given. 

 
The amount of compensation may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with EPI even after 
completion of the work. 

 
 
72.2  CANCELLATION / DETERMINATION OF CONTRACT IN FULL OR PART 
 

Subject to other provisions contained in this clause, the Engineer-In-Charge may, 
without prejudice to his any other rights or remedy against the Contract in respect 
of any delay, inferior workmanship, any claims for damages and / or any other 
provisions of this contract or otherwise, and whether the date of completion has 
or has not elapsed, by notice in writing absolutely determine the contract in full or 
in part in any of the following cases: 

 
i)  If the Contractor having been given by the Engineer-In-Charge a notice in 

writing to rectify, reconstruct or replace any defective work or that the 
work is being performed in an inefficient or otherwise improper or un-
workmanlike manner shall omit to comply with the requirement of such 
notice for a period of seven days thereafter; or 

 
ii)  If the Contractor has, without reasonable cause, suspended the progress 

of the work or has failed to proceed with the work with due diligence so 
that in the opinion of the ENGINEER-IN-CHARGE (which shall be final 
and binding) he will be unable to secure completion of the work by the 
date for completion and continues to do so after a notice in writing of 
seven days from the Engineer-In-Charge; or 

 
iii)  If the Contractor fails to complete the work within the stipulated date or 

items of work with individual date of completion, if any stipulated, on or 
before such date(s) of completion and does not complete them within the 
period specified in a notice given in writing in that respect by the 
Engineer-In-Charge; or 

 
iv)  If the Contractor persistently neglects to carry out his obligations under 

the contract and / or commits default in complying with any of the terms 



General Conditions of Contract 
Engineering Projects (India) Limited 
 
 

 
Signature of Contractor            EPI 
 

  
 

 Page 52

and conditions of the contract and does not remedy it or take effective 
steps to remedy it within 7 days after a notice in writing is given to him in 
that respect by the Engineer-In-Charge; or 

 
v)  If the Contractor shall offer or give or agree to give to any person in EPI 

service or to any other person on his behalf any gift or consideration of 
any kind as an inducement or reward for doing or forbearing to do or for 
having done or forborne to do any action in relation to the obtaining or 
execution of this or any other contract for EPI; or 

 
vi)  If the Contractor shall enter into a contract with EPI in connection with 

which commission has been paid or agreed to be paid by him or to his 
knowledge, unless the particulars of any such commission and the terms 
of payment thereof have been previously disclosed in writing to the 
Engineer-In-Charge; or 

 
vii)  If the Contractor shall obtain a contract with EPI as a result of wrong 

tendering or other non-bona-fide methods of competitive tendering; or 
 
viii) If the Contractor being an individual, or if a firm, any partner thereof shall 

at any time be adjudged insolvent or have a receiving order or order for 
administration of his estate made against him or shall take any 
proceedings for liquidation or composition (other than a voluntary 
liquidation for the purpose of amalgamation or reconstruction) under any 
Insolvency Act for the time being in force or make any conveyance or 
assignment of his effects or composition or arrangement for the benefit of 
his creditors or purport so to do, or if any application be made under any 
Insolvency Act for the time being in force for the sequestration of his 
estate or if a trust deed be executed by him for benefit of his creditors; or 

 
ix) If the Contractor being a company, shall pass a resolution or the Court 

shall make an order for the winding up of the company, or a receiver or 
manager on behalf of the debenture holders or otherwise shall be 
appointed or circumstances shall arise which entitle the Court or 
debenture holders to appoint a receiver or manager; or  

 
x)  If the Contractor shall suffer an execution being levied on his goods and 

allow it to be continued for a period of 21 days; or 
 
xi) If the Contractor assigns, transfers, sublets (engagement of labour on a 

piece-work basis or of the labour with materials not to be incorporated in 
the work, shall not be deemed to be subletting) or otherwise parts with or 
attempts to assign, transfer sublet or otherwise parts with the entire works 
or any portion thereof without and prior written approval of the Engineer-
In-Charge.  

 
When the Contractor has made himself liable for action under any of the clauses 
aforesaid, the Engineer-In-Charge may without prejudice to any other right or 
remedy which shall have accrued or shall accrue hereafter to EPI, by a notice in 
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writing to cancel the contract as a whole or only such items of work in default 
from the Contract.  
 
 
The Engineer-In-Charge shall on such cancellation by EPI have powers to: 
 
a)  Take possession of Site and any materials, Construction Plant & 

machinery, implements, stores, etc. thereon; and/ or 
 
b)  Carry out the incomplete work by any means at the risk and cost of the 

Contractor; and/ or 
 
c)  To determine or rescind the contract as aforesaid (of which termination or 

rescission notice in writing to the Contractor under the hand of the 
Engineer-In-Charge shall be conclusive evidence). Upon such 
determination or rescission the full Retention Money recovered by EPI 
under the contract and Security Deposit cum Performance Guarantee 
shall be liable to be forfeited and un-used materials, construction plant & 
machinery, implements, temporary buildings, etc. shall be taken over and 
shall be absolutely at the disposal of EPI. If any portion of the Retention 
Money has not been received or recovered by EPI from RA Bills, it would 
be called for and forfeited; and/ or 

 
d)  To employ labour and to supply materials, equipment to carry out the 

work or any part of the work debiting the Contractor with the cost of the 
labour and the price of the materials, equipment rentals (of the amount of 
which cost and price certified by the Engineer-In-Charge shall be final and 
conclusive) against the Contractor and crediting him with the value of the 
work done in all respects in the same manner and at the same rates as if 
it had been carried out by the Contractor under the terms of his contract. 
The certificate of the Engineer-In-Charge as to the value of the work done 
shall be final and conclusive against the Contractor provided always that 
action under the sub-clause shall only be taken after giving notice in 
writing to the Contractor. Provided also that if the expenses incurred by 
the EPI are less than the amount payable to the Contractor at his 
agreement rates, the difference shall not be paid to the Contractor; and/ 
or 

 

e)  After giving notice to the Contractor to measure up the work of the Contractor 

and to take such whole, or the balance or part thereof as shall be un-
executed or delayed with reference to the General Conditions of Contract 
clause no. 72.4.1 and/ or relevant clause of Additional Conditions of Contract, 
out of his hands and to give it to another Contractor to complete in which 
case any expenses which may be incurred in excess of the sum which would 
have been paid to the original Contractor if the whole work had been 
executed by him (of the amount of which excess the certificate in writing of 
the Engineer-In-Charge shall be final and conclusive) shall be borne and paid 
by the original Contractor and may be deducted from any money due to him 

by EPI under his contract or on any other account whatsoever or from his 
Retention Money, Security Deposit cum Performance Guarantee or the 
proceeds of sales of unused materials, construction plants & machinery, 
implements temporary buildings etc. thereof or a sufficient part thereof as 
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the case may be. If the expenses incurred by EPI are less than the 
amount payable to the Contractor at his agreement rates, the difference 
shall not be paid to the Contractor; and/ or 

 
f)  By a notice in writing to withdraw from the Contractor any items or items 

of work as the Engineer-In-Charge may determine in his absolute 
discretion and get the same executed at the risk and cost of the 
Contractor.  

 
Any excess expenditure incurred or to be incurred by EPI in completing 
the works or part of the works or the excess loss or damages suffered or 
may be suffered by EPI as aforesaid after allowing such credit shall 
without prejudice to any other right or remedy available to EPI in law be 
recovered from any moneys due to the Contractor on any account, and if 
such moneys are not sufficient the Contractor shall be called upon in 
writing and shall be liable to pay the same within 30 days. 

 
If the Contractor shall fail to pay the required sum within the aforesaid 
period of 30 days, the Engineer-In-Charge shall have the right to sell any 
or all of the Contractors unused materials, Construction Plant, machinery, 
implements, temporary buildings, etc. and apply the proceeds of sale 
thereof towards the satisfaction of any sums due from the Contractor 
under the contract and if thereafter there be any balance outstanding from 
the Contractor, it shall be recovered in accordance with the provisions of 
the contract and law. 

 
Any sums in excess of the amounts due to EPI and unsold materials, 
Construction Plant etc. shall be returned to the Contractor, provided 
always that if cost or anticipated cost of completion by EPI of the works or 
part of the works is less than the amount which the Contractor would 
have been paid had he completed the works or part of the works, such 
benefit shall not accrue to the Contractor.  

 
In the event of anyone or more of the above courses being adopted by 
the Engineer-In-Charge the Contractor shall have no claim to 
compensation whatsoever for any loss sustained by him by reasons of his 
having purchased or procured any materials or entered into any 
engagements or made any advances on account or with a view to the 
execution of the work or the performance of the contract. And in case 
action is taken under any of the provision aforesaid the Contractor shall 
not be entitled to recover or be paid any sum for any work thereof or 
actually performed under this contract unless and until the Engineer-In-
Charge has certified in writing the performance of such work and the 
value payable in respect thereof and he shall only be entitled to be paid 
the value so certified. Provided further that if any of the recoveries to be 
made, while taking action as per (d) and/or (e) above, are in excess of the 
Retention Money & Security Deposit cum Performance Guarantee 
forfeited, these shall be limited to the amount by which the excess cost 
incurred by the EPI exceeds the Retention Money & Security Deposit cum 
Performance Guarantee so forfeited. 



General Conditions of Contract 
Engineering Projects (India) Limited 

 

 

Signature of Contractor            EPI   
 

 Page 55

 
72.3  CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION NOT 

TAKEN 

 
In any case in which any of the powers conferred upon the Engineer-In-Charge 
by relevant clause thereof, shall have become exercisable and the same are not 
exercised, the non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall notwithstanding be exercisable in the 
event of any future case of default by the Contractor and the liability of the 
Contractor for compensation shall remain unaffected. In the event of the 
Engineer-In-Charge putting in force all or any of the powers vested in him under 
the preceding clause he may, if he so desires after giving a notice in writing to 
the Contractor, take possession of (or at the sole discretion of the Engineer-In-
Charge which shall be final and binding on the Contractor) use as on hire (the 
amount of the hire money being also in the final determination of the Engineer-In-
Charge) all or any tools, plant, machinery, materials and stores, in or upon the 
works, or the site thereof belonging to the Contractor, or procured by the 
Contractor and intended to be used for the execution of the work / or any part 
thereof, paying or allowing for the same in account at the contract rates, or in the 
case of these not being applicable, at current market rates to be certified by the 
Engineer-In-Charge, whose certificate thereof shall be final, and binding on the 
Contractor and/or direct the Contractor, clerk of the works, foreman or other 
authorized agent to remove such tools, machinery, plant, materials, or stores 
from the premises (within a time to be specified in such notice) in the event of the 
Contractor failing to comply with any such requisition, the Engineer-In-Charge 
may remove them at the Contractor’s expense or sell them by auction or private 
sale on account of the Contractor and his risk in all respects and the certificate of 
the Engineer-In-Charge as to the expenses of any such removal and the amount 
of the proceeds and expenses of any such sale shall be final and conclusive 
against the Contractor. 

 
72.4  TIME ESSENCE OF CONTRACT & EXTENSION FOR DELAY 
 

The time allowed for execution of the Works as specified in the terms of contract 
or the extended time in accordance with these conditions shall be the essence of 
the contract. The execution of the works shall commence from the 10th Day or 
such time period as mentioned in letter of Intent after the date on which the 
Engineer-In-Charge issues written orders to commence the work. If the 
Contractor commits default in commencing the execution of the work as 
aforesaid, the Executing Agency shall without prejudice to any other right or 
remedy available in law, be at liberty to forfeit the earnest money absolutely. 

 
72.4.1  Within 10 (Ten) days of Letter of Intent, the Contractor shall submit a Time and 

Progress Chart (CPM/ PERT/ Quantified Bar Chart) and get it approved by the 
Engineer-In-Charge. The Chart shall be prepared in direct relation to the time 
stated in the contract documents for completion of items of the works. It shall 
indicate the forecast (mile-stones) of the dates of commencement and 
completion of various items, trades, sections of the work and may be amended 
as necessary by agreement between the Engineer-In-Charge and the Contractor 
within the limitations of time stipulated in the Contract documents, and further to 
ensure good progress during the execution of the work, the Contractor shall in all 
cases in which the time allowed for any work exceeds one month (save for 
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special jobs for which a separate program has been agreed upon) complete 1/8th 
of the whole of work before 1/4th of the whole time allowed in the contract has 
elapsed, 3/8th of the work before one half of such time has elapsed and 3/4th of 
the work before 3/4th of such time has elapsed. The physical report including 
photographs shall be submitted by the Contractor on the prescribed format & the 
intervals (not exceeding a month) as decided by the Engineer in Charge. The 
compensation for delay as per clause 72.1 shall be leviable at intermediate 
stages also, in case the required progress is not achieved to meet the above time 
deadlines of the completion period and/ or milestones of time and progress chart, 
provided always that the total amount of Compensation for delay to be paid 
under this condition shall not exceed 10% (Ten Percent) of the tendered value of 
work”. 

 
72.4.2  If the work(s) be delayed by: 

 
i)  force-majeure or 
ii)  abnormally bad weather, or 
iii)  serious loss or damage by fire, or 
iv)  civil commotion of workmen, strike or lockout, affecting any or the trades 

employed on the work, or 
v)  delay on the part of other Contractors or tradesmen engaged by 

Engineer-In-Charge in executing work not forming part of the Contract, or 
vi)  non-availability of stores, which are responsibility of EPI or, 
vii)  non-availability or break down of tools and plant to be supplied or 

supplied by EPI or, 
viii) any other cause which, in the absolute discretion of EPI, is beyond the 

Contractor’s control,  
 
then, upon the happening of any such event causing delay, the Contractor shall 
immediately give notice thereof in writing to the Engineer-In-Charge but shall 
nevertheless use constantly his best endeavors to prevent or make good the 
delay and shall do all that may be reasonably required to the satisfaction of the 
Engineer-In-Charge to proceed with the works. 

 
72.4.3  Request for extension of time, to be eligible for consideration, shall be made by 

the Contractor in writing within fourteen days of the happening of the event 
causing delay on the prescribed form. The Contractor may also, if practicable, 
indicate in such a request the period for which extension is desired. In any such 
case EPI may give a fair and reasonable extension of time for completion of 
work. Such extension shall be communicated to the Contractor by the Engineer-
In-Charge in writing, within 3 months of the date of receipt of such request. Non-
application by the Contractor for extension of time shall not be a bar for giving a 
fair and reasonable extension by the Engineer-In-Charge and the extension of 
time so given by the Engineer-In-Charge shall be binding on the Contractor. 

 
73.0  WITHHOLDING AND LIEN IN RESPECT OF SUMS DUE FROM CONTRACTOR 

 
73.1  Whenever any claim or claims for payment of a sum of money arises out of or 

under the contract or against the Contractor, EPI shall be entitled to withhold and 
also have a lien to retain such sum or sums in whole or in part from the security, 
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if any, deposited by the Contractor and for the purpose aforesaid, EPI shall be 
entitled to withhold the Retention Money, if any, furnished as the case may be 
and also have a lien over the same pending finalization or adjudication of any 
such claim. In the event of the security being insufficient to cover the claimed 
amount or amounts or if no security has been taken from the Contractor, EPI 
shall be entitled to withhold and have a lien to retain to the extent of such claimed 
amount or amounts referred to above, from any sum or sums found payable or 
which may at any time thereafter become payable to the Contractor under the 
same contract or any other contracts pending finalization or adjudication of any 
such claim. 

 
73.2  It is an agreed term of the contract that the sum of money or moneys so withheld or 

retained under the lien referred to above by the Engineer-In-Charge or EPI will be 
kept withheld or retained as such by the Engineer-In-Charge or EPI till the claim 
arising out of or under the contract is determined by the Arbitrator / Competent Court 
and that the Contractor will have no claim for interest or damages whatsoever on any 
account in respect of such withholding or retention under the lien referred to above 
and duly notified as such to the Contractor. For the purpose of this clause, where the 
Contractor is a sole proprietor or a partnership firm or a limited company, etc. the 
Engineer-In-Charge or EPI shall be entitled to withhold and also have a lien to retain 
towards such claimed amount or amounts in whole or in part from any sum found 
payable to proprietor /partnership firm/limited company, as the case may be whether 
in his individual capacity or otherwise. 

 
 EPI shall have the right to cause an audit and technical examination of the works 
and the final bills of the Contractor including all supporting vouchers, abstract, etc, to 
be made after payment of the final bill and if as a result of such audit and technical 
examination any sum is found to have been overpaid in respect of any work done by 
the Contractor under the contract or any work claimed to have been done by him 
under the contract and found not to have been executed, the Contractor shall be 
liable to refund the amount of over-payment and it shall be lawful for EPI to recover 
the same from him in the manner prescribed in sub-clause (I) of this clause or in any 
other manner legally permissible; and if it is found that the Contractor was paid less 
than what was due to him under the contract in respect of any work executed by him 
under it, the amount of such under payment shall be duly paid by EPI to the 
Contractor, without any interest thereon whatsoever. 

 
 
73.3  LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 

 

Any sum of money due and payable to the Contractor (including the Retention 
Money & Security deposit returnable to him) under the contract may be withheld 
or retained by way of lien by the Engineer-In-Charge or by EPI against any claim 
of the Engineer-In-Charge or EPI in respect of payment of a sum of money 
arising out of or under any other contract made by the Contractor with the 
Engineer-In-Charge or EPI.  
 

It is an agreed term of the contract that the sum of money so withheld or retained 
under this clause by the Engineer-In-Charge or EPI will be kept withheld or 
retained as such by the Engineer-In-Charge or EPI or till his claim arising out of 
the same contract or any other contract is either mutually settled or determined 
by the Arbitrator or Competent court as the case may be, and that the Contractor 
shall have no claim for interest or damages whatsoever on this account or on any 
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other ground in respect of any sum of money withheld or retained under this 
clause and duly notified as such to the Contractor. 

 

74.0  DEFECTS LIABILITY PERIOD 
 

The Contractor shall be responsible for the rectification of defects in the works for 
a period of twelve months from the date of taking over of the works by the 
Owner/ Client. Any defects discovered and brought to the notice of the 
Contractor forthwith shall be attended to and rectified by him at his own cost and 
expense. In case the Contractor fails to carry out these rectifications, the same 
may without prejudice to any other right or remedy available, be got rectified by 
EPI at the cost and expense of the Contractor. 
 

 

75.0  FORCE MAJEURE 
 

Any delay or failure of the performance of either party hereto shall not constitute 
default hereunder to give rise to any claims for damages, if any to the Extent 
such delay or failure of performance is caused by occurrences such as Acts of 
God or the public enemy, expropriation, compliance with any order or request of 
Government authorities/ Courts, acts of war, rebellions, sabotage fire, floods, 
illegal strikes, or riots (other than Contractor’s employees). Only extension of 
time shall be considered for Force Majeure conditions as accepted by EPI. No 
adjustment in contract price shall be allowed for reasons of force majeure. 

 
76.0  ARBITRATION  
 

76.1 Before resorting to arbitration as per the clause given below, the parties if they so 
agree may explore the possibility of conciliation as per the provisions of Part-III of 
the Arbitration and Conciliation Act. 1996. When such conciliation has failed, the 
parties shall adopt the following procedure for arbitration : 

 
i) Except where otherwise provided for in the contract, any disputes and 

differences relating to the meaning of the Specifications, Design, Drawings and 
Instructions herein before mentioned and as to the quality of workmanship or 
materials used in the work or as to any other question, claim, right, matter or 
thing whatsoever in any way arising out of or relating to the Contract, Designs, 
Drawings, Specifications, Estimates, Instructions, or these conditions, or 
otherwise concerning the works or the execution or failure to execute the same 
whether arising during the progress of the work or after the completion or 
abandonment thereof shall be referred to the Sole Arbitration of the Chairman 
and Managing Director (CMD) of Engineering Projects (India) Limited (EPI), or 
any other person discharging the functions of CMD of EPI and if CMD or such 
person discharging the functions of CMD of EPI is unable to act, to the sole 
Arbitration of some other person appointed by CMD of EPI or such other person 
discharging the functions of CMD of EPI. There will be no objection if the 
arbitrator so appointed is an employee of Engineering Projects (I) Ltd. However, 
such an employee shall not have directly dealt with the said Contract or the 
works there under on behalf of EPI. Such Arbitrator shall be appointed within 30 
days of the receipt of letter of invocation of arbitration duly satisfying the 
requirements of this clause. 
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ii) If the arbitrator so appointed resigns or is unable or unwilling to act due to any 

reason whatsoever, or dies, the Chairman & Managing Director aforesaid or in 
his absence the person discharging the duties of the CMD of EPI may appoint a 
new arbitrator in accordance with these terms and conditions of the contract, to 
act in his place and the new arbitrator so appointed may proceed from the stage 
at which it was left by his predecessor. 

 
iii) It is a term of the contract that the party invoking the arbitration shall specify the 

dispute / differences or questions to be referred to the Arbitrator under this clause 
together with the amounts claimed in respect of each dispute. 

 
iv) The Arbitrator may proceed with the arbitration ex-parte, if either party, in spite of 

a notice from the arbitrator, fails to take part in the proceedings. 
 
v) The work under the contract shall continue as directed by the Engineer-In-

Charge, during the arbitration proceedings. 
 
vi) Unless otherwise agreed, the venue of arbitration proceedings shall be at the 

venue given in the ‘Memorandum’ to the ‘Form of Tender’. 
 
vii) The award of the Arbitrator shall be final, conclusive and binding on both the 

parties. 
 
viii) Subject to the aforesaid, the provisions of the Arbitration and Conciliation Act, 

1996 or any statutory modifications or re-enactment thereof and the Rules made 
there under and for the time being in force shall apply to the arbitration 
proceedings and Arbitrator shall publish his Award accordingly. 

 
 
NOTE 
 
NOTWITHSTANDING ANYTHING CONTAINED HEREINABOVE, THIS CLAUSE 
SHALL NOT BE APPLICABLE WHERE THE DISPUTE IS BETWEEN EPI AND 
ANOTHER CENTRAL PUBLIC SECTOR ENTERPRISE OR GOVT. OF INDIA 
DEPARTMENT, FOR WHICH A SEPARATE ARBITRATION CLAUSE IS PROVIDED 
VIDE CLAUSE NO. 76.2 GIVEN BELOW : 
 
 
76.2 ARBITRATION BETWEEN CENTRAL PUBLIC SECTOR ENTERPRISES 

INTER SE / GOVERNMENT OF INDIA DEPARTMENTS/ MINISTRIES 
 
i) In the event of any dispute or difference relating to the interpretation and 

application of the provisions of the contract, such dispute or difference shall be 
referred by either party to the arbitration as per the instructions (Office 
Memorandums / Circulars) issued by Govt. of India from time to time with regard 
to arbitration between one Government Department and another, one 
Government Department and a Public Sector Enterprise and Public Sector 
Enterprise inter se. 

 
ii). Subject to any amendment that may be carried out by the Government of India 

from to time, the procedure to be followed in the arbitration shall be as is 
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contained in D.O. No. DPE/4(10)/2001-PMA-GL-I dated 22.01.2004 of 
Department of Public Enterprises, Ministry of Heavy Industries and Public 
Enterprises, Government of India or any modification issued in this regard. 

 
76.3  JURISDICTION 

 
The courts mentioned in the ‘Memorandum’ to the ‘Form of Tender’ alone will 
have jurisdiction to deal with matters arising from the contract, to the exclusion of 
all other courts. 

 
77.0  SUSPENSION OF WORKS 

 
(a)  The Contractor shall, on receipt of the order in writing of the Engineer-In-

Charge, suspend the progress of the works or any part thereof for such 
time and in such manner, as the Engineer-In-Charge may consider 
necessary for any of the following reasons: 

 
i)  On account of any default on part of the Contractor, or 

 
ii)  For proper execution of the works or part thereof for reason other than the 

default of the Contractor, or 
iii)  For safety of the works or part thereof. 
 

The Contractor shall, during such suspension, properly protect and 
secure the works to the extent necessary and carry out the instructions 
given in that behalf by the Engineer-In-Charge. 

 
(b)  If the suspension is ordered for reasons (ii) and (iii) in sub-para (a) above, 

the Contractor shall be entitled to an extension of the time equal to the 
period of every such suspension plus 25%. No adjustment of contract 
price will be allowed for reasons of such suspension. 

 
(c) In the event of the Contractor treating the suspension as an abandonment 

of the contract by EPI, he shall have no claim to payment of any 
compensation on account of any profit or advantage which he may have 
derived from the execution of the work in full but which he could not 
derive in consequence of the abandonment. 

 
(d) The Contractor shall resume work in all earnestness after 

suspension has been lifted by EPI. 
 
 

78.0  TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 
 

If the Contractor is an individual or a proprietorship concern and the individual or 
the proprietor dies then unless the Engineer-In-Charge is satisfied that the legal 
representatives of the individual Contractor or of the proprietor of the proprietary 
concern and in the case of partnership firm, the surviving partners, are capable of 
carrying out and completing the contract, the Engineer-In-Charge shall be 
entitled to cancel the contract as to its incompleted part without EPI being in any 
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way liable to payment of any compensation to the estate of the deceased 
Contractor and/or to surviving partners of the Contractor’s firm on account of 
cancellation of the contract. Such cancellation of Contract shall be with out 
prejudice to any of the rights & remedies available to the Engineer-In-Charge 
under the contract.  The decision of the Engineer-In-Charge that the legal 
representatives of the deceased Contractor or the surviving partners of the 
Contractor’s firm cannot carry out and complete the contract shall be final and 
binding on the parties.   

 
79.0  CLARIFICATION AFTER TENDER SUBMISSION 

 
Tenderer’s attention is drawn to the fact that during the period, the bids are under 
consideration, the bidders are advised to refrain from contacting by any means, 
EPI and/or his employees/ representatives on matters related to the bid under 
consideration and that if necessary, EPI will obtain clarifications in writing or as 
may be necessary. The Tender evaluation and process of award of works is 
done by duly authorized Tender Scrutiny Committee and this committee is 
authorized to discuss and get clarification from the tenderers. 

 
 
80.0  ADDENDA/ CORRIGENDA 
 

Addenda/Corrigenda to the Tender Documents may be issued prior to the date of 
opening of the Tender to clarify or effect modification in specification and/or 
contract terms included in various Tender Documents. The tenderer shall suitably 
take into consideration such Addenda/Corrigenda while submitting his tender. 
The tenderer shall return such Addenda/ Corrigenda duly signed and stamped as 
confirmation of its receipt and submit alongwith the Tender Document. All 
Addenda/ Corrigenda shall be signed and stamped on each page by the tenderer 
and shall become part of the Tender and contract documents. 

 
81.0  QUALITY ASSURANCE PROGRAMME 
 

To ensure that the works/services under the scope of this contract are in 
accordance with the specifications, the Contractor shall adopt Quality Assurance 
Programme to control such activities at the necessary points. The Contractor 
shall prepare and finalize such Quality Assurance Programme within 15 days 
from letter of intent. EPI shall also carryout quality audit and quality surveillance 
of systems and procedures of Contractor’s quality control activities. A Quality 
Assurance Programme of Contractor shall generally cover the following: 

 
a)  His organization structure for the management and implementation of the 

proposed Quality Assurance Program. 
b)  Documentation control system. 
c)  The procedure for procurement of materials and source inspection. 
d)  System for site controls including process controls. 
e)  Control of non-conforming items and systems for corrective actions. 
f)  Inspection and test procedure for site activities. 
g)  System for indication and appraisal of inspection status. 
h)  System for maintenance of records. 
i)  System for handling, storage and delivery. 
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j)  A quality plan detailing out quality practices and procedures, relevant 
standards and acceptance levels for all types of work under the scope of 
this contract. 

 
All the quality reports shall be submitted by the Contractors in the formats 
appended hereto. Checklist enclosed here in this document shall be followed 
while carrying out Construction activities (items). If any item is not covered by the 
Checklist/ Formats appended hereto, the Format for the same may be developed 
and submitted to Engineer-In-Charge for approval and the same shall be 
adopted. These filled in formats shall be prepared in two copies and duly signed 
by representatives of Contractor and EPI. All the costs associated with printing of 
Formats and testing of materials required as per technical specifications or by 
Engineer-In-Charge shall deemed to be included in the Contractor’s quoted rates 
of various items of work in the Schedule/ Bill of Quantities. 

 
 
82.0 APPROVAL OF TEMPORARY / ENABLING WORKS 
 

The setting and nature of all offices, huts, access road to the work areas, and all 
other temporary works as may be required for the proper execution of the works 
shall be subject to the approval of the Engineer-In-Charge. 

 
All the equipments, labour, material including cement, reinforcement and the 
structural steel required for the enabling/ temporary works associated with the 
entire Contract-shall have to be arranged by the Contractor only. Nothing extra 
shall be paid to the Contractor on this account and the unit rates quoted by the 
Contractor for various items in the Bill of Quantities shall be deemed to include 
the cost of enabling works. 

 
83.0  CONTRACT COORDINATION PROCEDURES, COORDINATION MEETINGS AND 

PROGRESS REPORTING 

 
The Contractor shall prepare and finalize in consultation with EPI, a detailed 
contract coordination procedure within 15 days from the date of issue of Letter of 
Intent for the purpose of execution of the Contract. 

 
The Contractor shall have to attend all the meetings at any place in India at his 
own cost with EPI, Owners/ Clients or Consultants of EPI/ Owner/ Client during 
the currency of the Contract, as and when required and fully cooperate with such 
persons and agencies involved during these discussions. The Contractor shall 
not deal in any way directly with the Clients/ Owners or Consultants of EPI/ 
Owner/ Clients and any dealing/ correspondence if required at any time with 
Clients/ Owners/ Consultants shall be through EPI only. 

 
During the execution of the work, Contractor shall submit at his own cost detailed 
Monthly progress report to the Engineer-In-Charge of EPI by 5th of every month. 
The format of monthly progress report shall be as approved by Engineer-In-
Charge of EPI. 

 
84.0  CONTRACT AGREEMENT 
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The Contractor shall enter into a Contract Agreement with EPI within 10 days of 
the date of Letter of Intent or within such extended time, as may be granted by 
EPI. The cost of stamp papers, stamp duty, registration, if applicable on the 
contract, shall be borne by the Contractor. In case, the Contractor does not sign 
the agreement as above or does not start the work within 10 days of the issue of 
letter/telegram of intent, his earnest money is liable to be forfeited and letter of 
intent consequently will stand withdrawn. 

 

85.0  MANNER OF EXECUTION OF AGREEMENT 
 

i.  The agreement as per prescribed Performa as enclosed to the Additional 
Conditions of Contract shall be signed at the office of EPI within 10 days 
from the date of issue of Letter of Intent. The Contractor shall provide for 
signing of the Contract, appropriate Power of Attorney in favour of the 
authorised representative duly attested by notary Public and the requisite 
documents/materials. Till a formal contract is prepared and executed, the 
Letter of Intent read in conjunction with the Bidding Documents will 
constitute a binding contract. 

 

ii.  The agreement will be signed in two originals and three more copies, EPI 
shall retain the ‘Original’, the Contractor shall be provided with the other 
signed original and the remaining three copies will be retained by EPI. In 
case of a dispute of any kind whatsoever, the ‘Original” retained by EPI 
alone shall be treated as the ‘Original Agreement’. 

 

iii.  The Contractor shall provide free of cost to EPI all the Engineering data, 
drawings and descriptive materials submitted along with the bid, in at least 
five (5) copies to form an integral part of the Agreement within seven 7 days 
after issuing of Letter of Intent. 

 

iv.  Subsequent to signing of the Agreement, the Contractor at his own cost 
shall provide to EPI with at least five (5) true hard bound copies of 
Agreement alongwith all the enclosures viz. letter of intent, Tender 
Documents etc. within thirty (30) days of its signing. 

 
 
86.0  PURCHASE PREFERENCE TO PUBLIC SECTOR ENTERPRISES 
 

EPI reserves its right to extend Purchase Preference to Central Public Sector 
Enterprises (CPSEs) as per policy of Government of India, if any, as applicable 
on this work. The tenderers are requested to go through latest instructions of 
Government of India on its Purchase Preference Policy for CPSEs before quoting 
for the Tender. 

 

87.0  CHANGE IN FIRM’S CONSTITUTION TO BE INTIMATED 
 

Where the Contractor is a partnership firm, prior approval in writing of EPI shall 
be obtained before any change is made in the constitution of the firm. Where the 
Contractor is an individual or a Hindu undivided family business concern such 
approval as aforesaid shall likewise be obtained before the Contractor enters into 
any partnership agreement whereunder the partnership firm would have the right 
to carry out the works hereby undertaken by the Contractor. If prior approval as 
aforesaid is not obtained, the contract shall be deemed to have been assigned in 
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contravention of Clause 59.1 hereof and EPI shall be entitled to take action under 
Clause 72.2 (xi). 
 
 

88.0 COMPLIANCE WITH ISO PROCEDURES 
 

EPI is an IS0-9001 and ISO-14001 Company. The conditions of the ISO as 
applicable shall be followed by the Contractor for implementation & maintaining 
the established procedures of EPI.  
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LABOUR SAFETY PROVISIONS 
 
1.0  Suitable scaffolds should be provided for workmen for all works that cannot 

safely be done from the ground, or from solid construction except such short 
period work as can be done safely from ladders. When a ladder is used an extra 
mazdoor shall be engaged for holding the ladder and if the ladder is used for 
carrying materials as well, suitable footholds and handholds shall be provided on 
the ladder and the ladder shall be given an inclination not steeper than 1/4 to 1 
(1/4 horizontal and 1 vertical). 

 

2.0  Scaffolding or staging more than 3.6m (12 feet) above the ground or floor, swung 
or suspended from an overhead support or erected with stationery support shall 
have a guard rail properly attached or bolted, braced and otherwise secured at 
least 90 cm. (3 feet) high above the floor or platform of such scaffolding or 
staging and extending along the entire length of the outside and ends thereof 
with only such opening as may be necessary for the delivery of materials. Such 
scaffolding or staging shall be so fastened as to prevent it from swaying from the 
building or structure. 

 

3.0  Working platforms, gangways, and stairways should be so constructed that they 
should not sag unduly or unequally, and if the height of the platform or the 
gangway or the stairway is more than 3.6m (12 feet) above ground level or floor 
level, they should be closely boarded, should have adequate width & should be 
suitable fastened as described in (2.0) above. 

 

4.0  Every opening in the floor of a building or in a working platform shall be provided 
with suitable means to prevent the fall of persons or materials by providing 
suitable fencing or railing whose minimum height shall be 90 cm (3 feet). 

 

5.0  Safe means of access shall be provided to all working platforms and other working 
places. Every ladder shall be securely fixed. No portable single ladder shall be over 
9m. (30 feet) in length while the width between side rails in rung ladder shall in no 
case be less than 29 cm. for ladder up to and including 3m (10 feet) in length. For 
longer ladders this width should be increased at least 1/4” for each additional 30 cm 
(1 ft.) of length. Uniform step spacing shall not exceed 30 cm (12”). Adequate 
precautions shall be taken to prevent danger from electrical equipment. No materials 
on any of the sites of the work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. The Contractor shall provide all necessary 
fencing and lights to protect the public from accident, and shall be bound to bear the 
expenses of defence of every suit, action or other proceeding at law that may be 
brought by an person for injury sustained owing to neglect of the above precautions 
and to pay any damages and cost which may be awarded in any such suit, action or 
proceedings to any such person or which may, with the consent of the Contractor, be 
paid to compensate any claim by any such person.  

 

6.0  EXCAVATION AND TRENCHING 
 

All trenches, 1.2mts.(four feet) or more in depth, shall at all times be supplied 
with at least one ladder for each 30m. (100 feet) in length or fraction thereof, 
Ladder shall be extended from bottom of the trench to at least 90 cm (3feet) 
above the surface of the ground. The sides of the trenches, which are 1.5m. 
(5feet) or more in depth shall be stepped back to give suitable slope or securely 
held by timber bracing, so as to avoid the danger or sides to collapsing. The 
excavated materials shall not be placed within 1.5m (5 feet) of the edges of the 
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trench or half of the depth of the trench whichever is more. Cutting shall be done 
from top to bottom. Under no circumstances undermining or undercutting shall be 
done. 

 

7.0  Demolition - Before any demolition work is commenced and also during the progress 
of the work: 

 

7.1  All roads and open areas adjacent to the work Site shall either be closed or 
suitably protected. 

 

7.2  No electric cable or apparatus which is likely to be a source of danger or a cable 
or apparatus used by the operator shall remain electrically charged. 

 

7.3  All practical steps shall be taken to prevent danger to persons employed from 
risk or fire or explosion or flooding. No floor, roof or other part of the building shall 
be overloaded with debris or materials as to render it unsafe. 

 

8.0  All necessary personal safety equipments as considered adequate by the 
Engineer-In-Charge should be kept available for the use of persons employed on 
the Site and maintained in a condition suitable for immediate use, and the 
Contractor should take adequate step to ensure proper use of equipment by 
those concerned- The following safety equipment shall be invariably provided. 

 

8.1  Workers employed on mixing asphaltic materials, cement and lime mortars shall 
be provided with protective footwear and protective goggles. 

 

8.2  Those engaged in white washing and mixing or stacking of cement bags or any 
materials which are injurious to the eye shall be provided with protective goggles. 

 

8.3  Those engaged in welding works shall be provided with welder’s protective eye 
shields.  

 

8.4  Stone breakers shall be provided with protective goggles and protective clothing 
and seated at sufficiently safe interval. 

 

8.5  When workers are employed in sewers and manholes, which are in active use, 
the Contractors shall ensure that the manhole covers are opened and ventilated 
at-least for an hour before the workers are allowed to get into the manholes, and 
the manholes so opened shall be cordoned off with suitable railing and provided 
with warning signals or boards to prevent accident the public. In addition, the 
Contractor shall ensure that the following safety measures are adhered to: 
 

a.  Entry for workers into the line shall not be allowed except under 
supervision of the JE or any other higher officer. 

b.  At least 5 to 6 manholes upstream and down stream should be kept open 
for at least 2 to 3 hours before any man is allowed to enter into the 
manholes for working inside. 

c.  Before entry, presence of Toxic gases should be tested by inserting wet 
lead acetate paper which changes colour in the presence of such gases 
and gives indication of their presence. 

d.  Presence of Oxygen should be verified by lowering a detector lamp into 
the manhole. In case, no Oxygen is found inside the sewer line, workers 
should be sent only with Oxygen kit. 
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e.  Safety belt with rope should be provided to the workers. While working 
inside the manholes such rope should be handled by two men standing 
outside to enable him to be pulled out during emergency. 

f.  The area should be barricaded or cordoned of by suitable means to avoid 
mishaps of any kind. Proper warning signs should be displayed for the 
safety of the public whenever cleaning works are undertaken during night 
or day. 

g.  No smoking or open flames shall be allowed near the blocked manhole 
being cleaned. 

h.  The malba obtained on account of cleaning of blocked manholes and 
sewer lines should be immediately removed to avoid accidents on 
account of slippery nature of the malba. 

i.  Workers should not be allowed to work inside the manhole continuously. 
He should be given rest intermittently. The Engineer In-charge may 
decide the time up to which a worker may be allowed to work 
continuously inside the manhole. 

j.  Gas masks with Oxygen Cylinder should be kept at Site for use in 
emergency. 

k.  Air-blowers should be used for flow of fresh air through the manholes. 
Whenever called for, portable air-blowers are recommended for 
ventilating the manholes. The Motors for these shall be vapour proof and 
of totally enclosed type. Non-sparking gas engines also could be used but 
they should be placed at-least 2 meters away from the opening and on 
the leeward side protected from wind so that they will not be a source of 
friction on any inflammable gas that might be present. 

l.  The workers engaged for cleaning the manholes/ sewers should be 
properly trained before allowing them to work in the manhole. m. The 
workers shall be provided with Gumboots or non-sparking shoes, bump 
helmets and gloves non-sparking tools, safety lights and gas masks and 
portable air blowers (when necessary). They must be supplied with 
barrier cream for anointing the limbs before working inside the sewer 
lines. 

n.  Workmen descending a manhole shall try each ladder step or rung 
carefully before putting his full weight on it to guard against insecure 
fastening due to corrosion of the rung fixed to manhole well. 

o.  If a man has received a physical injury, he should be brought out of the 
sewer immediately and adequate medical aid should be provided to him. 

p.  The extent to which these precautions are to be taken depend on 
individual situation but the decision of the Engineer-In-Charge regarding 
the steps to be taken in this regard in an individual case will be final. 

 

8.6  The Contractor shall not employ men and women below the age of 18 years on 
the work of painting with products containing lead in any form Wherever men 
above the age of 18 are employed on the work of lead painting the following 
precautions should be taken. 

 

8.6.1  No paint containing lead or lead products shall be used except in the form of 
paste or readymade paint. 

 

8.6.2  Suitable facemasks should be supplied for use by the workers when paint is 
applied in the form of spray or a surface having lead paint is dry rubbed and 
scrapped. 
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8.6.3  Overalls shall be supplied by the Contractor to the workmen and adequate 
facilities shall be provided to enable the working painters to wash during the 
cessation of work. 

 
8.6.4.1 a.  White lead, sulphate or lead work products containing those pigments 

shall not be used in painting operation except in the form of paste or of 
paints ready for use.  

 
b.  Measures shall be taken whenever required in order to prevent danger 

arising from the application of paint in the form of spray. 
 
c.  Measures shall be taken, whenever practicable to prevent danger arising 

out of dust caused by dry rubbing down and scrapping. 
 
8.6.4.2 a.  Adequate facilities shall be provided to enable working painter to wash 

during and on cessation of work. 
 
b.  Suitable arrangements shall be made to prevent clothing put off during 

working hours being spoiled by painting materials. 
 
8.6.4.3 a)  Cases of lead poisoning and of suspected lead poisoning shall be notified 

and shall be subsequently verified by a medical man appointed by the 
competent authorities of the Consultant. 

 
b)  EPI may require when necessary a medical examination of workers. 
 
c)  Instructions with regard to the special hygienic precautions to be taken in 

the painting trade shall be distributed to working painters. 
 
9.0  When the work is done near any place where there is risk of drowning, all 

necessary equipments should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and adequate 
provisions should be made for prompt first aid treatment of all injuries likely to be 
obtained during the course of the work. 

 
10.0  Use of hoisting machines and tackle including their attachment encourage and 

supports shall conform to the following standard of conditions. 
 
10.1  a.  These shall be of good mechanical construction, sound material and 

 adequate strength and free from patent, defects and shall be kept 
 required in good working order. 

 
b)  Every rope used in hoisting or lowering materials or as a means of 

suspension shall be of durable quality and adequate strength, and free 
from patent defects. 

 
10.2  Every crane driver or hoisting appliance operator shall be properly qualified and 

no person under the age of 21 years should be in-charge of any hoisting machine 
including any scaffolding, winch or giving signals to operator. 
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10.3  In case of every hoisting machine and of every chain ring hook, shackle swivel 
and pulley block used in hoisting or as means of suspension the safe working 
load shall be ascertained by adequate means. Every hoisting machine and all 
gear referred to above shall be plainly marked with the safe working load. In case 
of a hoisting machine having a variable safe working load, each safe working 
load and the conditions under which it is applicable shall be clearly indicated. No 
part of any machine or any gear referred to above in this paragraph shall be 
loaded beyond the safe working load except for the purpose of testing. 

 
10.4  In case of EPI machines, the safe working load shall be notified by the Engineer-

In-Charge. As regards Contractor’s machines the Contractor shall notify the safe 
working load of the machine to the Engineer-In-Charge whenever he brings any 
machinery to Site of work and get verified by the Engineer-In-Charge. 

 
11.0  Motors gearing, transmission electric wiring and other dangerous parts of 

hoisting appliances should be provided with efficient safeguard, hosting 
appliances should be provided with such means as will reduce to the minimum 
the risk of accidental descent of the load. Adequate precautions should be taken 
to reduce the minimum the risk of any part of a suspended load becoming 
accidentally displaced. When workers are employed on electrical installations, 
which are already energized, insulating mats, wearing apparel, such as gloves 
sleeves and boots as may be necessary, be provided. The worker should not 
wear any rings, watches and carry keys or other materials, which are good 
conductors of electricity. 

 
12.0  All scaffold, ladders, and other safety devices mentioned or described herein 

shall be maintained in safe condition and no scaffold ladder or equipment shall 
be altered or removed while it is in use. Adequate washing facilities should be 
provided at or near places of work. 

 
13.0  These safety provisions should be brought to the notice of all concerned by 

display on a notice board at a prominent place of work spot. The person 
responsible for compliance of the safety codes shall be named therein by the 
Contractor. 

 
14.0  To ensure effective enforcement of the rules and regulations relating to safety 

precautions the arrangements made by the Contractor shall be open to inspection by 
the or their representatives. 

 
15.0  Notwithstanding the above Clauses from (i) to (xiv) there is nothing in these to 

exempt the Contractor from the operations of any other Act or Rule in force in the 
Republic of India. 
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MODEL RULES FOR THE PROTECTION OF HEALTH AND 
SANITARY ARRANGEMENTS FOR WORKERS 

 
1.0  APPLICATION 
 

These rules shall apply to all building and construction works in which 20 (twenty) 
or more workers are ordinarily employed or are proposed to be employed in any 
day during the period during which the Contractor work is in progress. 

 
2.0  DEFINITION 

 
Work place means a place where twenty or more workers are ordinarily 
employed or are proposed to be employed in connection with construction work 
on any day during the period during which the Contractor work is in progress. 

 
3.0  FIRST-AID FACILITIES 
 
3.1  At every work place first aid facilities shall be provided and maintained, so as to 

be easily accessible during working hours, First-Aid boxes at the rate of not less 
than one box per 150 contract labour or part thereof ordinarily employed. 

 
3.2  The First-Aid box shall be distinctly marked with a red cross on white ground and 

shall contain the following equipments:- 
 
3.2.1  a)  For work places in which number of contract labour employed does not 

 exceed 50, Each First-Aid box shall contain the following equipments: 
 

i)  6 small sterilized dressings. 
ii)  3 medium size sterilized dressings. 
iii)  large size sterilized dressings. 
iv)  3 large sterilized burn dressings. 
v)  1 (30 ml) bottle containing a two percent alcoholic solution of iodine. 
vi)  1(30 ml) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 
vii)  1 snake-bite lancet. 
viii)  1 (30 gms) bottle of potassium permanganate crystals. 
ix)  1 pair of scissors. 
x)  1 copy of the First-Aid leaf-let issued by the Director General, Factory 

Advise Service & Labour Institutes, Government of India. 
xi)  1 bottle containing 100 tablets (each of 5 grams) of aspirin. 
xii)  Ointment for burns. 
xiii)  A bottle of suitable surgical antiseptic solution. 
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3.2.2  For work places in which the number of contract labour exceed 50. Each First-
Aid box shall contain the following equipments: 
 
i)  12 small sterilized dressings. 
ii)  6 medium size sterilized dressings. 
iii)  6 large size sterilized dressings. 
iv)  6 large size sterilized burn dressings. 
v)  6 (15 gms) packet sterilized cotton wool. 
vi)  1 (60 ml.) bottle containing a two percent iodine alcoholic solution. 
vii)  1 (60 ml.) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 
viii)  1 roll of adhesive plaster. 
ix)  1 snake – bite lancet. 
x)  1 (30 gms.) bottle of potassium permanganate crystals. 
xi)  1 pair of scissors. 
xii)  1 copy of the First-Aid leaf-let issued by the Director General, Factory 

Advice Service and Labour Institutes, Government of India. 
xiii)  A bottle containing 100 tablets (each of 5 grams) of aspirin. 
xiv)  Ointment for burns. 
xv)  A bottle of suitable surgical antiseptic solution. 

 
3.3  Adequate arrangements shall be made for immediate recoupment of the 

equipment when necessary. 
 
3.4  Nothing except the prescribed contents shall be kept in the First Aid box. 
 
3.5  The First Aid box shall be kept in charge of a responsible person who shall 

always be readily available during the working hours of the work place. 
 
3.6  A person in charge of the First-Aid box shall be a person trained in First-Aid 

treatment, in work places where the number of labour employed is 150 or more. 
 
3.7  In work places where the number of labour employed is 500 or more and hospital 

facilities are not available within easy distance of the works, first-Aid Posts shall 
be established and run by a trained Compounder. The Compounder shall be on 
duty and shall be available at all hours when the workers are at work. 

 
3.8  Where work places are situated in places, which are not towns of cities, a 

suitable motor transport shall be kept readily available to carry injured person or 
persons suddenly taken ill to the nearest hospital. 

 
4.0  DRINKING WATER 
 
4.1  In every work place, there shall be provided and maintained at suitable places, 

easily accessible to labour, a sufficient supply of cold water fit for drinking. 
 
4.2  Where drinking water is obtained from an intermittent public water supply, each 

work place shall be provided with storage where such drinking water shall be 
stored. 

 
4.3  Every water supply of storage shall be at a distance of not less than 50 feet from 

any latrines drain or other source of pollution, Where water has to be drawn from 
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an existing well which is within such proximity of latrine, drain or any other source 
of pollution, the well shall be properly chlorinated before water is drawn from it for 
drinking. All such wells shall be entirely closed in and be provided with a trap-
door which shall be dust and waterproof. 

4.4  A reliable pump shall be fitted to each covered well, trap-door shall be kept 
locked and opened only for cleaning or inspection which shall be done at least 
once a month. 

 
5.0  WASHING FACILITIES 
 
5.1  In every work place adequate and suitable facilities for washing shall be provided 

and maintained for the use of labour employed herein. 
 
5.2  Separate and adequate screening facilities shall be provided for the use of male 

and female workers. 
 
5.3  Such facilities shall be conveniently accessible and shall be kept clean and 

hygienic condition. 
 
6.0  LATRINES AND URINALS 
 
6.1  Latrines shall be provided in every work place on the following scale, namely: 

 
a)  Where females are employed there shall be at least one latrine for every 

25 females. 
 
b)  Where males are employed, there shall be at least one latrine for every 

25 males. 
 
Provided that where the number of males or females exceeds 100, it shall be sufficient if 
there is one latrine for 25 males or females, as the case may be, up to the first 100, and 
one for every 50 thereafter. 
 
6.2  Every latrine shall be under cover and so partitioned off as to secure privacy, and 

shall has a proper door and fastenings. 
 
6.3  Construction of Latrines: The inside walls shall be constructed of masonry or 

some suitable heat resisting non-absorbent materials and shall be cement 
washed inside and outside at least once a year. Latrine shall not be a standard 
lower than borehole system. 

 
6.4  (a)  Where workers of both sexes are employed, there shall be displayed 

 outside each block of latrine and urinal, a notice in the language 
 understood by the majority of the workers “For Men only” or “For Women 
 only” as the case may be. 

 
(b)  The notice shall also bear the figure of man or of a women, as the case  

  may be. 
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6.5  There shall be at least one urinal for male workers up to 50and one for female 
workers up to 50 employed at a time. Provided that where the number of male or 
female workmen, as the case may be, exceeds 500, it shall be sufficient if there 
is one urinal for every 50 males or females up to the first 500 and one for every 
100 or part thereof, thereafter. 

6.6  a)  The latrines and urinals shall be adequately lighted and shall be 
 maintained in a clean and sanitary condition at all times. 

 
b)  Latrines and urinals other than those connected with a flush sewerage  

  system shall comply with the requirements of the Public Health   
  Authorities. 
 
6.7  Water shall be provided by means of a tap or otherwise so as to be conveniently 

accessible in or near the latrines and urinals. 
 
6.8  DISPOSAL OF EXCRETA 

 
Unless otherwise arranged for by the local sanitary authority arrangements for 
proper disposal of excreta by incineration at the work place shall be made by 
means of a suitable incinerator. Alternatively excreta may be disposed off by 
putting a layer of night soil at the bottom of a pucca tank prepared for the 
purpose and covering it with a 15 cm layer of waste or for refuse and then 
covering it with a layer of earth for fortnight (when it will turn into manure). 

 
6.9  The Contractor shall, at his own expense, carry out all instruction issued to him 

by the Engineer-In-Charge to effect proper disposal of night soil and other 
conservancy work in respect of the Contractor’s workmen or employees on the 
Site. The Contractor shall be responsible for payment of any charges, which may 
be levied by Municipal or Cantonment Authority for execution of such work on his 
behalf. 

 
7.0  PROVISION OF SHELTER DURING REST 

 
At every place there shall be provided, free of cost four suitable sheds, two for 
males and the other two for rest separately for the use of man and women 
labour. The height of each shelter shall not be less than 3 meters from the floor 
level to the lowest part of the roof. These shall be kept clean and the space 
provided shall be on the basis of 0.6 sqm. Per head. 

 
Provided that the Engineer-In-Charges may permit, subject to his satisfaction, a 
portion of the building under construction or other alternative accommodation to  
be used for the purpose. 

 
8.0  CRECHES 
 
8.1  A every work place, at which 20 or more women workers are ordinarily 

employed, there shall be provided two rooms of reasonable dimensions for the 
use of their children under the age of six years. One room shall be used as a 
playroom for the children and the other as their bedrooms. 

 
The rooms shall be constructed on standard not lower than the following: 
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i)  thatched roof 
ii)  mud floor and walls. 
iii)  planks spread over the mud floor and covered with matting 

8.2  The rooms shall be provided with suitable and sufficient openings for light and 
ventilation. There shall be adequate provision of sweepers to keep the places 
clean. 

 
8.3  The Contractor shall supply adequate number of toys and games in the playroom 

and sufficient number of cots and beddings in the bedroom. 
 
8.4  The Contractor shall provide one Ayaa to look after the children in the creche 

when the number of women workers does not exceed 50 and two when the 
number of women workers exceed 50. 

 
8.5  The use of the rooms/earmarked as ealize shall be restricted to children, their 

attendant and mother of the children. 
 
9.0  CANTEENS 
 
9.1  In every work place where the work regarding the employment of contract labour 

is likely to continue for six months and wherein contract labour numbering one 
hundred or more are ordinarily employed, an adequate canteen shall be provided 
by the Contractor for the use of such labour. 

 
9.2  The canteen shall be maintained by the Contractor in an efficient manner. 
 
9.3  The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and 

washing places separately for workers and utensils. 
 
9.4  The canteen shall be sufficiently lighted at all times when any person has access 

to it. 
 
9.5  The floor shall be made of smooth and impervious material and inside walls shall 

be lime washed or colour washed at least once in each year. 
 

Provided that the inside walls of the kitchen shall be lime-washed every four 
months. 

 
9.6  The premises of the canteen shall be maintained in a clean and sanitary 

condition. 
 
9.7  Waste Water shall be carried away in suitable covered drains and shall not be 

allowed to accumulate so as to cause a nuisance. 
 
9.8  Suitable arrangements shall be made for the collection and disposal of garbage. 
 
9.9  The dinning hall shall accommodate at a time 30 persons of the labour working at 

time. 
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9.10  The floor area of the dinning hall, excluding the area occupied by the service 
counter and any furniture except tables and chair shall not be less than one 
square meter per dinner to be accommodated. 

 
9.11  a)  A portion of the dinning hall, and service counter shall be partitioned off 

 and reserved for women workers in proportion to their number. 
 

b)  Washing places for women shall be separate and screened to secure  
  privacy. 
 
9.12  Sufficient tables, stool, chairs or benches shall be available for the number of 
 dinners to be accommodated. 
 
9.13.1 a)  There shall be provided and maintained sufficient utensils, crockery,  
  furniture and any other equipment necessary for the efficient running of  
  the canteen. 
 

b)  The furniture, utensils and other equipment shall be maintained in a clean 
and hygienic condition. 

 
9.13.2 a)  Suitable clean clothes for the employees serving in the canteen shall be 

provided and maintained. 
 

b)  A service counter, if provided, shall have top of smooth and impervious 
material. 

c)  Suitable facilities including an adequate supply of hot water shall be 
provided for the cleaning of utensils and equipment. 

 
9.14  The foodstuffs and other items to be served in the canteen shall be in conformity 

with the normal habits of the labour. 
 
9.15  The charge for food stuffs, beverages and any other items served in the canteen 

shall be based on ‘No profit No loss’ and shall be conspicuously displayed in the 
canteen. 

 
9.16  In arriving at price of foodstuffs, and other articles served in the canteen, the 

following items shall not be taken into consideration as expenditure, namely: 
 

a)  The rent of land building. 
 
b)  The depreciation and maintenance charges for the building and 

equipment provided for the canteen. 
 

c)  The cost of purchase, repair and replacement of equipment including 
furniture, crockery, cutlery and utensils: 

 
d)  The water charges and other charges incurred for lighting and ventilation: 
 
e)  The interest and amounts spent on the provision and maintenance and 

equipment provided for in the canteen. 
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9.17  The accounts pertaining to the canteen shall be audited once every 12 
months by registered accountants and auditors. 

 
 
10.0  ANTI MALARIAL PRECAUTIONS 
 

The Contractor shall at his own expense, conform to all anti-malarial instructions 
given to him by the Engineer-In-Charge including the filling up of any borrows pits 
which may have been dug by him. 

 
11.0  AMENDMENTS 

 
EPI may from time to time, add to or amend these rules and issue such 
directions as it may consider necessary for the purpose of removing any difficulty 
which may arise in the administration hereof. 
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CONTRACTOR’S LABOUR REGULATIONS 
 
1.0  SHORT TITLE 
 

These regulations may be called the Contractor “Labour Regulations”. 
 
2.0  DEFINITIONS 
 
2.1  “Workman” means any person employed by EPI or its Contractor directly or 

indirectly through a sub-Contractor, with or without the knowledge, of EPI to do 
any skilled, semi-skilled, unskilled, manual, supervisory, technical or clerical work 
for hire or reward, whether, the terms of employment are expressed or implied 
but does not include any person- 

 
a)  Who is employed mainly in a managerial or administrative capacity; or 

 
b)  Who being employed in a supervisory capacity draws wages exceeding 

Rupees Two thousand Five hundred per person or exercises either by the 
nature of the duties attached to the office or by reason of powers vested 
to him, functions mainly of managerial nature. 

 
c)  Who is an out worker, that is to say, a person to whom any articles or 

materials are given out by or on behalf of the principal Employer to be 
made up cleaned, washed, altered, ornamental finished, repaired, 
adopted or otherwise processed for sale for the purpose of the trade or 
business of the principal Employer and the process is to be carried out 
either in the home of the out worker or in some other premises, not being 
premises under the control and management of the principal Employer. 

 
2.2  “Fair Wages” means wages whether for time or piecework fixed and notified 

under the provisions of the minimum Wages Act from time to time. 
 
2.3  “Contractor” shall include every person who undertake to produce a given result 

other than a mere supply of goods or articles of manufacture through labour or 
who supplies labour for any work and includes a sub-Contractor. 

 
2.4  “Wages” shall have the same meaning as defined in the Payment of Wages Act. 
 
2.4.1  Normally working hours of an adult employee should not exceed 9 hours a day. 

The working day shall be so arranged that inclusive of interval for rest, if any, it 
shall not spread over more than 12 hours on any day. 

 
2.4.2  When an adult worker is made to work for more than 9 hours on any day or for 

more than 48 hours in any week he shall be paid overtime for the extra hours put 
in by him at double the ordinary rate of wages. 
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2.4.3.1 Every worker shall be given a weekly holiday on a Sunday, in accordance with 
the provisions of the Minimum Wages (Central) Rules 1960 as amended from 
time to time, irrespective of whether such worker is governed by the Minimum 
Wages Act or not. 

 
2.4.3.2 Whether the Minimum Wages prescribed by the Government under the Minimum 

Wages Act are not inclusive of the wages for the weekly day of rest, the worker 
shall be entitled to rest day wages at the rate applicable to the next preceding 
day, provided he has worked under the same Contractor for a continuous period 
of not less than 6 days. 

 
2.4.3.3 here a Contractor is permitted by the Engineer-In-Charge to allow a worker to 

work on a normal weekly holiday, he shall grant a substitute holiday to him for the 
whole day on one of the five days immediately before or after the normal weekly 
holidays and pay wages to such worker for the work performed on the normal 
weekly holiday at overtime rate. 

 
3.0  DISPLAY OF NOTICE REGARDING-WAGES, ETC. 
 

The Contractor shall before he commences his work on contract, display and 
correctly maintain and continue to display and correctly maintain in a clean and 
legible condition in conspicuous places on the work, notices in English and in the 
local Indian languages spoken by the majority of the workers, giving the minimum 
rates of wages fixed under the Minimum Wages Act, the actual wages being 
paid, the hours of work for which such wages are earned, wage period, dates of 
payment of wages and other relevant information as per Appendix ‘A’. 

 
4.0  PAYMENT OF WAGES 
 
4.1  The Contractor shall fix wage periods in respect of which wages shall be 
payable. 
 
4.2  No wage period shall exceed one month. 
 
4.3  The wages of every person employed as labour in an establishment or by a 

Contractor where less than one thousand, such persons are employed shall be 
paid before the expiry of the seventh day and in other cases before the expiry of 
tenth day after the last day of the wage period in respect of which the wages are 
payable. 

 
4.4  Where the employment of any worker is terminated by or on behalf of the 

Contractor the wages earned by him shall be paid before the expiry of the 
second working day from the date on which his employment is terminated. 

 
4.5  All payments of wages shall be made on a working day at the work premises and 

during the working time and on a date notified in advance and in case the work is 
completed before the expiry of the wage period, final payment shall be made 
within 48 hours of the last working day. 
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4.6  Wages due to every worker shall be paid to him direct or to other person 
authorized by him in this behalf. 

 
4.7  All wages shall be paid in current coin or currency or in both. 
 
4.8  Wages shall be paid without any deductions of any kind except those specified 

by the Central Government by general or special order in this behalf or 
permissible under the Payment of Wages Act 1956. 

 
4.9  A notice showing the wage period and the place and time of disbursement of 

wages shall be displayed at the place of work and a copy sent by the Contractor 
to the Engineer-In-Charge under acknowledgment. 

 
4.10  It shall be the duty of the Contractor to ensure the disbursement of wages in the 

presence of the Engineer or any other authorized representatives of the 
Engineer-In-Charge who will be required to be present at the place and time of 
disbursement of wages by the Contractor to workmen. 

 
4.11  The Contractor shall obtain from the Engineer or any other authorized 

representative of the Engineer-In-Charge as the case may be, a certificate under 
his signature at the end of the entries in the “Register of Wages” or the “Wage-
cum-Muster Roll” as the case may be in the following form : 

 
“Certified that the amount shown in column No…......... has been paid to the 
workmen concerned in my presence on…............. at ….........” 

 
5.0  FINES AND DEDUCTIONS, WHICH MAY BE MADE FROM WAGES 
 
5.1  The wages of a worker shall be paid to him without any deduction of any kind 

except the following : 
 

a)  Fines 
 

b)  Deductions for absence from duty i.e. from the place or the places where 
by the terms of his employment he is required to work. The amount of 
deduction shall be in proportion to the period for which he was absent. 

 
c)  Deduction for damage to or loss of goods expressly entrusted to the 

employed persons for custody, or from loss of money or any other 
deduction which he is required to account where such damage or loss is 
directly attributable to his neglect or default. 

 
d)  Deduction for recovery of advances or for adjustment of over payment of 

wages, advances granted shall be entered in a register. 
 

e)  Any other deduction, which the Central Government may from time to 
time allow. 

 
5.2  No fines should be imposed on any worker save in respect of such acts and 

omissions on his part as have been approved by the Chief Labour 
Commissioner. 
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NOTE: An approved list of Acts and Omissions for which fines can be imposed is 
 enclosed at Appendix-I. 

 
5.3  No fine shall be imposed on a worker and no deduction for damage or loss shall 

be made from his wages until the worker has been given an opportunity of 
showing cause against such fines or deductions. 

 
5.4  The total amount of fine which may be imposed in any one-wage period on a 

worker shall not exceed an amount equal to three paise in a Rupee of the total 
wages, payable to him in respect of that wage period. 

 
5.5  No fine imposed on any worker shall be recovered from him in installment, or 

after the expiry of sixty days from the date on which it was imposed. 
 
5.6  Every fine shall be deemed to have been imposed on the day of the act or 

omission in respect of which it was imposed. 
 
6.0  LABOUR RECORDS 
 
6.1  The Contractor shall maintain a “Register of persons employed” on work on 

contract in form XIII of the CL (R&A) Central Rules 1971 (Appendix-B). 
 
6.2  The Contractor shall maintain a “Muster Roll” register in respect of all workmen 

employed by him on the work under contract in from XVI of the CL (R&A) Rules 
1971 (Appendix-C). 

6.3  The Contractor shall maintain a “Wage Register” in respect of all workmen 
employed by him on the work in form (Appendix-D). 

 
6.4  Register of accidents – The Contractor shall maintain a register of accidents in 

such form as may be convenient at the work place but the same shall include the 
following particulars: 

 
a)  Full particulars of the labourers who met with accident. 
b)  Rate of wages 
c)  Sex 
d)  Age 
e)  Nature of accident and cause of accident. 
f)  Time and date of accident. 
g)  Date and time when he/she admitted in Hospital 
h)  Date of discharge from the Hospital 
i)  Period of treatment and result of treatment 
j)  Percentage of loss of earning capacity and disability as assessed by 

Medical Officer. 
k)  Claim required to be paid under Workmen’s Compensation Act. 
l)  Date of payment of compensation. 
m)  Amount paid with details of the person to whom the same was paid. 
n)  Authority by whom the compensation was assessed. 
o)  Remarks. 
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6.5  Register of Fines – The Contractor shall maintain a “Register of Fines” in the 
form 

(Appendix-H). 
 

The Contractor shall display in a good condition and in a conspicuous place of 
work the approved list of Acts and Omission for which fines can be imposed 
(Appendix-I). 

 
6.6  Register of Deductions-The Contractor shall maintain a “Register of Deductions” 

for damage or loss in form (Appendix-J). 
 
6.7  Register of Advances-The Contractor shall maintain a “Register of Advances” in 

form (Appendix-K). 
 
6.8  Register of Overtime-The Contractor shall maintain a “Register of Overtime” in 

form (Appendix-L). 
 
7.0  ATTENDANCE CARD-CUM WAGE SLIP: 
 
7.1  The Contractor shall issue an attendance card-cum-wage slip to each workman 

employed by him in the specimen form at (Appendix-E). 
 
7.2  The card shall be valid for each wage period. 
 
7.3  The Contractor shall mark the attendance of each workman on the card twice 

each day, once at the commencement of the day and again after the rest interval, 
before he actually starts work. 

 
7.4  The card shall remain in possession of the worker during the wage period under 

reference. 
 
7.5  The Contractor shall complete the wage slip portion on the reverse of the card at 

least a day prior to the disbursement of wages in respect of the wage period 
under reference. 

 
7.6  The Contractor shall obtain the signature or thump impression of the worker on 

the wage slip at the time of disbursement of wages and retain the card with 
himself. 

 
8.0  EMPLOYMENT CARD 
 

The Contractor shall issue an Employment Card in form to each worker within 
three days of the employment of the worker (Appendix-F). 

 
9.0  SERVICE CERTIFICATE 
 

On termination of employment for any reason whatsoever the Contractor shall 
issue to the workman whose services have been terminated, a service certificate 
in from Appendix-G. 
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10.0  PRESERVATION OF LABOUR RECORDS 
 

All records required to be maintained under Regulations Nos. 6 and 7 shall be 
preserved in original for a period of three years from the date of last entries made 
in them and shall be made available for inspection by the Engineer-In-Charge, 
Labour Officer. 

 
11.0  POWER OF LABOUR OFFICERS TO MAKE INVESTIGATIONS INQUIRY 
 

The Labour Officer or any other person authorized by EPI on its behalf shall have 
power to make inquires with a view to ascertaining and enforcing due and proper 
observance of the Fair Wage Clauses and the Provisions of Regulations. He 
shall investigate into any complaint regarding the default made by the Contractor 
or sub-Contractor in regard to such provision. 

 
12.0  INSPECTION OF BOOK AND SLIPS 
 

The Contractor shall allow inspection of all the prescribed labour records to any 
of his workers or to his agent at a convenient time and place after due notice is 
received or to the Labour officer or any other person, authorized by the Central 
Government on his behalf. 

 
13.0  SUBMISSION OF RETURNS 

 
The Contractor shall submit periodical returns as may be specified from time to 
time. 

 
14.0  AMENDMENTS 

 
EPI may from to time, add or amend the regulations and on any question as to 
the application, interpretation or effect of these regulations the decision of the 
Zonal Chief concerned shall be final. 
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Appendix – ‘A’ 
 

LABOUR BOARD 
 
Name of work 
 
Name of Contractor 
 
Address of Contractor 
 
Name and Address of Unit 
 
Name of Labour Enforcement Officer 
 
Address of Labour Enforcement Officer 
 
Date: 
 

S. No. Category Minimum wage 
 fixed 

 

Actual wages 
paid 

 

Number 
present 

Remarks 
 

 
 

     

 
Weekly Holiday 
 
Wage Period 
 
Date of Payment of wages 
 
Working hours 
 
Rest interval 
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Appendix – ‘B’ 

FORM 13 
 

SEE RULE 75 
 

REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 
 
Name and Address of Contractor 
 
Name and Address of Establishment in/ 
under which contract is carried on 
 
Nature and location of work 
 
Name & Address of Principal Employer 
 
 

Sl. 
No. 

Name and 
surname of 
workman 
 

Age & 
sex 

 

Father’s 
Husbands 
Name 
 

Nature of 
employment 
/ 
designation 
 

Permanent home 
address of the 
workman (village 
and Tehsil Taluk 
and District) 

Local 
addre
ss 
 

1 2 3 4 5 6 7 

 

 

 

 

 

 

 
 

Date of 
commencement 
of employment 

Signature or thumb 
impression of the 

workman 
 

Date of 
termination of 
employment 

 

Reasons for 
termination 

 
 

Remarks 
 

8 
 

9 
 

10 
 

11 
 

12 
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Appendix – ‘C’ 

FORM XVI 
 

(See Rule 78(2) (193) 

 
MUSTER ROLL 

 
Name and address of Contractor 
 
Name and address of establishment in/under 
which contract is carried on 
 
Nature and location of work 
 
Name and Address of Principal Employer 
 
For the month / fortnight 
 
 
 

S.No. Name of the 
workman 

Sex Father’s / 
Husband’s 

Name 
 
 

Dates Remarks 

1. 2 3 4 5. 
 

1     2     3     4     5  
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Appendix – ‘D’ 

FORM XVII 
 

[SEE RULE 78(2) (03)] 

 
REGISTER OF WAGES 

 
Name and address of Contractor 
 
Name and address of establishment in/under 
which contract is carried on 
 
Nature and location of work 
 
Name and Address of Principal Employer 
 
Wage period: per month/ fortnightly 
 

S. 
No. 

Name of 
Workman 
 

Serial No. 
in the 
register of 
workman 
 

Designation 
nature of 
work done 
 

Nos. of 
days 
worked 
 

Units 
of 
work 
done 
 

Daily rate 
of wages/ 
piece rate 
 

Basic 
Wages 
 

 
1 

 
2 

 
3 

 
4 

 
5 

 
6 

 
7 

 
8 
 

 
 

 
 

 
 

Dearness 
allowance 
 

Overtime  
 

Other 
cash 
payments
(Nature 
of 
payments
to be 
indicated)
 

Total Duration 
if any 
(indicate)
 

Net 
Amt 
paid
 

Signature 
thumb 
impression 
of the 
workman 
 

Initial 
Contractor 
or his 
representative
 

9 10 11 12 13 14 15 16 
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Appendix – ‘E’ 

FORM XIX 
 

[SEE  RULE 78 (2) (B)] 
 

W A G E S L I P 
 
Name and address of Contractor 
 
Name and Father’s/Husband's Name of workman 
 
Nature and location of work 
 
For the Week/Fortnight/Month ending 
 
1. No. of days worked 

2. No. of Units worked in case of piece rate workers 

3. Rate of daily wages/piece rate 

4. Amount of overtime wages 

5. Gross wages payable 

6. Deductions if any 

7. Net amount of wages paid 

 
 
 
 
 

Sign of the Contractor 
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Appendix – ‘E’ 

WAGE CARD 
WAGE CARD NO. 
 
NAME AND ADDRESS OF CONTRACTOR    DATE OF ISSUE 
 
NATURE OF WORK WITH LOCATION     DESIGNATION 
 
NAME OF WORKMAN       MONTH/FORTNIGHT 
 
RATE OF WAGES 
 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 
26 27 28 29 30 31 
 
MORNING         RATE 
 
EVENING         AMOUNT 
 
INITIAL 
 
RECEIVED FROM    THE SUM OF RS.   ON ACCOUNT 

OF MY WAGON. 
 
 
 
 
 
 

SIGNATURE 
 
 
 
 
THE WAGE CARD IS VALID FOR ONE MONTH FROM THE DATE OF ISSUE. 
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Appendix – ‘F’ 

FORM XIV 
 

(SEE RULE 76) 

 

EMPLOYMENT CARD 
 
Name and address of Contractor 
 
Name and address of establishment under which 
 
The contract is carried out 
 
Nature and location of work 
 
Name and address of Principal Employer 
 
1.  Name of the workman 
 
2.  S. Name in the register of workman employed 
 
3.  Nature of Employment/Designation 
 
4.  Wage rate (with particulars of unit in 

case of piece work) 
 
5.  Wage Period 
 
6.  Tenure of employment 
 
7.  Remarks 

 
 
 
 

Signature of Contractor 
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Appendix – ‘G’ 

FORM XV 
 

(SEE RULE 77) 
 

SERVICE CERTIFICATE 
 
Name and address of Contractor 
 
Nature and location of work 
 
Name and address of workman 
 
Age or date of birth 
 
Identification Marks 
 
Father’s/Husband's Name 
 
Name and address of establishment in under which 
contract is carried on 
 
Name and address of Principal Employer 
 
Total period of which employed 
 
 

S.No. From To Nature of work Rate of wages (with 
particular s of unit In 
case of piece work) 

Remarks 
 

1 2 3 4 5 

 

6 
 

 
 
 
 
 
 
 
 
 

Signature 
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Appendix – ‘H’ 

FORM XII 
 

[SEE RULE 78 (2) (D)] 
 

REGISTER OF FINES 
 
Name and address of Contractor 
 
Name and address of establishment in/ under which 
contract is carried on 
 
Nature and location of work 
 
Name and address of workman 
 
Name and address of Principal Employer 
 
 

S.No. Name of 
workman 

Father’s/Husband
Name 

 

Designation/nature
of employment 

 

Act/Omission 
for which fine 
imposed 
 

Date of 
offence 

 

1 2 3 4 5 
 

6 
 

 
 
 
 

Whether 
workman 
showed 
causes 
against 
fine 
 

Name of 
person in 
whose 
presence 
employees 
explanation 
was 
heard 

 

Wage 
period 
and 
wages 
payable 

 

Amount of 
fine 
Imposed 

 

Date on which 
fine realized 
 

Remarks 
 

7 8 9 10 11 
 

12 
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Appendix – ‘I’ 

 
LIST OF ACTS AND OMISSIONS FOR 

 WHICH FINES CAN BE IMPOSED 
 
In accordance with rule of Labour Regulations, to be displayed prominently at the Site of 
work both in English and local language. 
 
1.  Willful insubordination or disobedience, whether alone or in combination with other. 

2.  Theft, fraud or dishonestly in connection with Contractors beside a business or 

property of EPI. 

3.  Taking or giving bribes or any illegal gratifications. 

4.  Habitual late attendance. 

5  Drunk-ness fighting riotous or disorderly or indifferent behaviour. 

6.  Habitual negligence. 

7.  Smoking near or around the area where combustible or other materials are locked. 

8. Habitual indiscipline. 

9.  Causing damage to work in the progress or to property of EPI or of the 

 Contractor. 

10.  Sleeping on duty. 

11.  Malingering or slowing down work. 

12.  Giving the false information regarding name, age, fathers name etc. 

13.  Habitual loss of wage cards supplied by the Employer. 

14.  Unauthorized use of Employers property or manufacturing or making of unauthorized 

articles at the work place. 

15. Bad workmanship in construction and maintenance by skilled workers, which is not 

approved by EPI for which the Contractors are compelled to undertake rectifications. 

16. Making false complaints and/or misleading statements. 

17. Engaging on trade within the premises of the establishment. 

18.  Any unauthorized divulgence of business affairs of the employees. 

19.  Collection or canvassing for the collection of any money within the premises of an 

establishment unless authorized by the Employer. 

20.  Holding meeting inside the premises without previous sanction of the Employers. 

21.  Threatening or intimidating any workman or employee during the working hours 

within the premises. 
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Appendix – ‘J’ 

FORM XX 
 

[SEE RULE 78 (2) (D)] 
 

REGISTER OF DEDUCTION FOR DAMAGES OR LOSS 
 
Name and address of Contractor 
 
Name and address of establishment in/ under which 
contract is carried on 
 
Nature and location of work 
 
Name and address of Principal Employer 
 
 

S.No. Name of 
workman 

Father’s/Husband
Name 

 

Designation/nature
of employment 

 

Particulars 
of 

damage or 
loss 

 

Date of 
damage/loss 

1 2 3 4 5 
 

6 
 

 
 
 
 
 
 

 
 

Date of recovery 

Whether 
workman 
showed 
cause 
against 
deductions 

Name of 
person 
in whose 
presence 
employees 
explanation 
was 
heard 

 

Amount 
of 
deduction
Imposed 

 

No. of 
installment 

 

First 
Installment

 

Last 
Installment 

 

Remarks 
 

7 8 9 10 11 12 
 

13 
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Appendix – ‘K’ 

FORM XXII 
 

[SEE RULE 78(2)] 
 

REGISTER OF ADVCANCES 
 
 
Name and address of Contractor 
 
Name and address of establishment in/ under which 
contract is carried on 
 
Nature and location of work 
 
Name and address of Principal Employer 
 

S.No. Name of 
workman 

Father’s/Husband
Name 

 

Designation/nature
of employment 

 

Wages period 
and wages 
payable 
 

Date and 
amount of 
advance 
given 

 

1 2 3 4 5 
 

6 
 

 
 
 
 
 
 
 
 
 
 

Purpose / for 
which advance 
made 
 

No. of 
installments 
by which 
advance 
is to be paid 

 

Date and 
amount of each
installment 
repaid 

 

Date on which 
last installment 
was repaid 

 

Remarks 
 

7 8 9 10 
 

11 
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FORM XXIII 
 

[See Rule 78(2) (E)] 

 
REGISTER OF OVERTIME 

 
Name and address of Contractor 
 
Name and address of establishment in/ under which 
contract is carried on 
 
Nature and location of work 
 
Name and address of Principal Employer 
 

S.No. Name of 
workman 

Father’s/Husband
Name 

 

Sex  Designation/ 
nature of 
employment 
 

Date on 
which 
overtime 
worked 

 

1 2 3 4 5 
 

6 
 

 
 
 
 
 

Total overtime 
worked or 
production in 
case of piece 
rated 
 

Normal 
rate 
of wages 

 

Overtime 
rate 
of wages 

 

Overtime 
earning 

 

Rate on 
which 
overtime 
wages paid 

 

Remarks 
 

7 8 9 10 11 
 

12 
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APLICATION FOR EXTENSION OF TIME 
 

(To be completed by the Contractor) 

 
 

P A R T –I 
 
1.  Name of Contractor 
 
2.  Name of the work as given in the Agreement 
 
3.  Agreement No. 
 
4.  Estimated amount put to Tender 
 
5.  Date of commencement work as per agreement 
 
6.  Period allowed for completion of work as per agreement 
 
7.  Date of completion stipulated as per agreement 
 
8.  Period for which extension of time has been given previously 

Extension granted 
 

a)  First extension vide Engineer-in- 
charge letter No… ……date    Months  Days 

 
b)  2nd extension vide Engineer-in- 

charge letter No……… date    Months   Days 
 

c)  3rd extension vide Engineer-in- 
charge letter No………. date    Months   Days 

 
d)  4th extension vide engineer-in- 

charge letter No………. date    Months   Days 
 

Total extension previously given 
 
9.  Reasons for which extension have been previously given (copies of the previous 

application should be attached) 
 
10.  Period for which extension is applied for: 
 
11.  Hindrances on account of which extension is applied for with dates on which 

hindrances occurred, and the period for which these are likely to last. 
 

a)  Serial No. 
 
b)  Nature of hindrance 
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c)  Date of Occurrence 
 
d)  Period for which it is likely to last 
 
e)  Period for which extension required for this particular hindrance. 
 
f) Over lapping period, if any, with reference to item 
 
g)  Net extension applied for 
 
h)  Remarks, if any 

 
Total period for which extension is now applied for on account of 
hindrances mentioned above …………. Month/ days. 

 
12.  Extension of time required for extra work. 
 
13.  Details of extra work and on the amount involved: 
 

a) Total value of extra work 
b)  Proportionate period of extension of time based on estimated amount put 

to tender on account of extra work. 
 
14.  Total extension of time required for 11 & 12 

Submitted to the Engineer-In-Charges office. 
 
 
 
 
 

SIGNATURE OF CONTRACTOR 
 

 
 
DATE 
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APPLICATION FOR EXTENSION OF TIME 
 

(PART – II) 
 
1.  Date of receipt of application from Contractor 

for the work in the Engineer-In-Charge office. 
 
2.  Acknowledgement issued by Engineer-In-Charge 

vide his letter No dated 
 
3.  Engineer-In-Charge remarks regarding hindrances mentioned by 

the Contractor. 
 

i)  Serial No. 

ii)  Nature of hindrance 

iii)  Date of occurrence of hindrance 

iv)  Period for which hindrance, is likely to last 

v)  Extension of time period applied for by the Contractor 

vi)  Over lapping period, if any, giving reference to items which over lap 

vii)  Net period for which extension is recommended. 

viii)  Remarks as to why the hindrance occurred and 

justification for extension recommended. 

 
4.  Engineer-In-Charge recommendations. 
 

(The present progress of the work should be stated and whether the work is likely 
to be completed by the date upto which extension has been applied for. If 
extension of time is not recommended, what compensation is proposed to be 
levied under the agreement. 

 
 
 

SIGNATURTE OF ENGINEER-IN-CHARGE 
 
 
 

APPROVAL OF ZONAL HEAD 
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PROFORMA FOR EXTENSION OF TIME 
 

P A R T –III 
To 
 
NAME 
 
ADDRESS OF THE CONTRACTOR 
 
SUBJECT: 
 
Dear Sir(s) 
 
Reference your letter No ___________ dated _________ , in connection with the grant  
of extension of time for completion of the work….. 
 
The date of completion for the above mentioned work, is ……… ……………… as 
stipulated in the agreement, 
dated ………… 
 
Extension of time for completion of the above mentioned work is granted 
upto_____________, without prejudice to the right of EPI to recover compensation for 
delay in accordance with the provision made in the relevant Clause (s) of the said 
agreement dated the ___/ ___/ ___. It is also clearly understood that EPI shall not 
consider any revision in contract price or any other compensation whatsoever due to 
grant of this extension. 
 
Provided that notwithstanding the extension hereby granted, time is and shall still 
continue to be the essence of the said agreement. 
 
 
 
Yours faithfully, 
 
 
FOR EPI LTD. 
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    FORMAT NO: EPI/MMD/F/26 
                                                                                                      

 

PROFORMA FOR BANK GURANTEE IN LIEU OF 
EARNEST MONEY DEPOSIT

 
 
In consideration of Chairman & managing Director, Engineering Projects (India) Limited, 
(A Govt. of India Enterprise), Core-3, Scope Complex, Lodhi Road, New Delhi Pin-
110003. (hereinafter called the EPI) having agreed to accept bank Guarantee of Rs 
................... in lieu of EARNEST MONEY DEPOSIT from 
..................................................................... (hereinafter called the Supplier/ Contractor/ 
Sub-Contractor, which expression shall include its heirs, successors and assignees) in 
respect of the Tender for 
................................................................................................................. 
 
We, ........................................ bank having its registered/head office at 
................................... (hereinafter referred to as the Bank) do hereby agree and 
undertake to pay to EPI without demur or protest an amount not exceeding 
Rs............................. on demand by EPI. 
 
We the above said Bank further agree and undertake to pay the said amount of 
Rs.......................... without any demur on demand within 48 hours.  Any demand made 
on the Bank by EPI shall be conclusive as regards the amount due and payable by the 
Bank under this guarantee.  
 
We the above said Bank further agree that the guarantee herein contained shall be in full 
force and in effect until ............................................................... date .............................. 
 
Unless a demand or claim under this guarantee is made on us in writing on or before 
....................................... date ............................... , we shall be discharged from all 
liabilities under this guarantee thereafter. 
 
We, the above said Bank, further agree that EPI shall have full liberty, without our 
consent and without affecting in any manner our obligation to verify, modify or delete any 
of the conditions. 
 
We, the above said Bank, lastly undertake not to revoke this guarantee during its 
currency except with the prior consent of EPI in writing. 
 
Dated………………..…..this day of……………..200. 
 
      

For and on behalf of the Bank 
 
 
 
NOTE:  on a Non-Judicial stamp paper of Rs. 100/- (Rupees One hundred only)  
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  FORMAT NO. EPI/MMD/F/17 
   

 
SECURITY DEPOSIT CUM PERFORMANCE BANK GUARANTEE 

 
 

The Chairman &Managing Director 
(A Govt. of India Enterprise), 
Engineering Projects (India) Ltd. 
Core-3, SCOPE Complex 
7, Institutional Area, Lodhi road 
New Delhi –110 003 
 
Dear Sir, 
 
In consideration of the Chairman & Managing Director, Engineering Projects (India) Ltd. 
(A Govt. of India Enterprise), Core-3, Scope Complex, 7 Institutional Area, Lodhi Road, 
New Delhi – 110 003 (hereinafter called ‘EPI’ which expression shall unless repugnant to 
the subject or context includes its successors and assigns) having agreed under the 
terms and conditions of Supply Contract/Contract/Sub-Contract 
no.____________________________________________________________________
______Dated_______________________made between M/s 
________________________________________________________________ 
_________________________ (hereinafter referred to as the said 
Supplier/Contractor/Sub-Contractor) which expression shall unless repugnant to the 
subject or context includes its successors and assigns) and EPI in connection with 
______________________________________________ (hereinafter called ‘The said 
Supply Contract/Contract/Sub-Contract) to accept a Deed  Security Deposit-cum-
Performance Bank Guarantee as herein provided for ________________________in 
lieu of : 
 

a) The Security Deposit to be made by the said Supplier/Contractor/Sub-Contractor 
for the due fulfillment by the said Supplier/Contractor/Sub-Contractor of the terms 
and conditions contained in the said Supply Contract/Contract/Sub-contract, and  

 
b) Fulfillment of the conditions of the said Supply Contract /Contract/Sub-Contract 

by furnishing a security for the performance of the works and/or 
equipment/materials supplied in accordance with conditions of the said Supply 
Contract/ Contract/ Sub-Contract. 

 
1. We _____________________________(hereinafter referred to as “the said bank 

which expression shall unless repugnant to the subject or context includes its 
successors and assigns) and having our registered office at 
________________________ do hereby unconditionally and irrevocably undertake 
and agree to indemnify and keep indemnified EPI from time to time to the extent of 
(_______________________________) Only against any loss, damages, costs, 
charges and expenses caused to or suffered by or that may be caused or suffered by 
EP [I by reason of any breach or breaches by the said Supplier/Contractor/Sub-
Contractor of any of the terms and conditions contained in the said Supply 
Contract/Contract/Sub-Contract and or any amount becoming due for non-
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performance and /or penalty as assessed by EPI and top unconditionally pay the 
amount claimed by EPI on demand and without demur and protest. 

 
2. We the said Bank further agree that the guarantee herein contained shall remain in 

full force and effect during the period that would be taken for the performance of the 
said Supply Contract/Contract/Sub-Contract and till all the dues of EPI under the said 
Supply Contract/Contract/Sub-Contract or by virtue of any of the terms and 
conditions governing the said Supply Contract/ Contract/ Sub-Contract have been 
fully paid and its claims satisfied or discharged and till EPI certifies that the terms 
and conditions of the said Supply Contract/Contract/Sub-Contract have been fully 
and properly carried out by the said Supplier/Contractor/Sub-Contractor  and 
accordingly discharge this guarantee subject, however, that EPI shall have no claim 
under this guarantee after 6 months from the date of expiry  of the guarantee unless 
a notice of the claim under this guarantee has been served on the Bank before the 
expiry of the said period of 6 months. 

 
3. EPI shall have the fullest liberty without affecting in any way the liability of the said 

Bank under this Guarantee or indemnity from time to time to vary any of the terms 
and conditions of the said Supply Contract/Contract/Sub-Contract to extend time of 
performance of the said Supply Contract/ Contract/ Sub-Contract or to postpone for 
any time and from time to time any power’s exercisable by it against the said 
Supplier/Contractor/Sub-Contractor and either to enforce or forbear from enforcing 
any of the terms and conditions governing the said Supply Contract/ Contract/ Sub-
Contract or securities available to EPI and the said Bank shall not be released from 
its liability under these presents by any exercise  by EPI  of the liberty with reference 
to the matters aforesaid or by reason of time being given to the said 
Supplier/Contractor/Sub-Contractor or  of any other matter or thing whatsoever which 
under the law relating to sureties would but for this provision have the effect of so 
releasing the said Bank from its such liability. 

 
4. We, the said Bank, further agree that EPI shall be the sole judge of and as to 

whether the said Supplier/Contractor/Sub-Contractor has committed any beach or 
breaches of any of the terms and conditions of the said Supply Contract/Contract/ 
Sub-Contract and the extent of loss, damage, cost, charges and expenses caused to 
or suffered by or that may be caused to or suffered by EPI on account thereof and 
the decision of EPI that the said Supplier/Contractor/Sub-Contractor has committed 
such breach or breaches and as to the amount or amounts of loss, damages, costs, 
charges and expenses caused to or suffered by EPI from time to time shall be final 
and binding on the Bank. 
 

5. This guarantee shall be a continuing guarantee and shall remain valid and 
irrevocable for all claims of EPI and liabilities of the said Supplier/Contractor/Sub-
Contractor arising up to and until mid night of ________________________, subject 
the claim period as mentioned in para ______________. 

 
6. This guarantee shall be in addition to any other guarantee or security whatsoever 

that EPI may now or at any time anywise may have in relation to the said 
Supplier/Contractor/Sub-Contractor obligation/liabilities under and/or in connection 
with the said Supply Contract/Contract/Sub-Contract and EPI shall have full authority 
to take recourse to or enforce this guarantee in preference to any other guarantee or 
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security which EPI may have or obtain and there shall be no forbearance on the part 
of EPI IN ENFORCING OR REQUIRING ENFORCEMENT  OF ANY OTHER 
SECURITY  AND  shall not have the effect of releasing the said Bank from its full 
liability hereunder: 

 
7. EPI shall be at liberty without reference to the said Bank and without effecting the full 

liability of the said Bank hereunder to take any other security in respect of the said 
supplier’s/Contractor’s/sub-Contractor’s obligations and/or liabilities under or in 
connection with the said Supply Contract/ Contract/ Sub-Contract. 

 
8. This guarantee shall not be determined or affected by the liquidation or winding up, 

dissolution, or change of constitution or insolvency of the said 
Supplier/Contractor/Sub-Contractor, but shall in all respects and for all purposes be 
binding and operative until payment of all moneys paid to EPI in terms thereof. 

 
9. The said Bank hereby waives all rights at any time inconsistent with the terms of this 

guarantee and the obligations of the said Bank in terms hereof shall not be anywise 
affected or suspended by reasons of any dispute or disputes having been raised by 
the said Supplier/Contractor/Sub-Contractor (whether or not pending before any 
arbitrator, tribunal or court) of any denial or liability by the said Supplier/ Contractor/ 
Sub-Contractor stopping or preventing or purporting to stop or prevent any payment 
by the said Bank to EPI in terms hereof. The amount stated in any notice of demand 
addressed by EPI to the Guarantor Bank as liable to be paid to EPI by the Supplier/ 
Contractor/ Sub-Contractor on account of any losses or damages or costs, charges 
and /or expenses shall as between the said bank and EPI be conclusive evidence of 
the amount so liable to be paid to EPI or suffered or incurred by EPI as the case may 
be and payable by the said Bank to EPI in terms hereof. We, the said Bank further 
undertake that we shall pay forthwith the amount stated in the notice of demand to 
EPI without demur and protest. 

 
10. We, the said bank undertake not to revoke this guarantee during its currency except 

with the consent of EPI in writing and agree that any change in the constitution of the 
aid Supplier/Contractor/Sub-Contractor or the said Bank shall not discharge our 
liabilities hereunder. 

 
11. It shall not be necessary for EPI to proceed against the said 

Supplier/Contractor/Sub-Contractor before proceeding against the Bank and the 
guarantee herein contained shall be enforceable against the Bank notwithstanding 
any security which EPI may have obtained or obtain from the 
Supplier/Contractor/Sub-Contractor shall at the time when proceedings are taken 
against the said Bank hereunder be outstanding or unrealized. 

 
12. Our liability under this guarantee shall be restricted to ____________________ and 

this guarantee shall remain in force until midnight of __________________ unless a 
claim to enforce this guarantee is filed with us within six months from 
___________________. (which is date of expiry of this guarantee), we shall be 
discharged from all liabilities under this guarantee thereafter. 

 
DATED   ---------------------------- THIS day of -----------------------200… 
 
       FOR AND ON BEHALF OF BANK 
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Format No: EPI/MMD/F/15 

 

PROFORMA   FOR   ADVANCE   BANK   GUARANTEE 

 

To 
 
The Chairman & Managing Director, 
Engineering Projects (India) Ltd., 
(A Govt.of India Enterprise), 
Core-3, Scope Complex, 
7, Institutional Area, 
Lodhi Road, 
New Delhi—110 003. 

 

Dear Sir, 

 

1. In consideration of the Chairman & Managing Director, Engineering Projects (India) 

Limited,  (A Govt. of India Enterprise), Core-3, Scope Complex, 7, Institutional Area, 

Lodhi Road, New Delhi – 110 003 (hereinafter called 'EPI' which expression shall 

includes its successors and assigns) having agreed under the terms and 

conditions of Supply Contract/ Contract/ Sub-Contract 

No……………………………dated…(hereinafter referred to as the said Supply 

Contract/ Contract/ Sub-Contract) made between EPI 

and……………………….hereinafter called the Supplier/ Contractor/ Sub-Contractor) 

which expression shall include its successors and assigns to make at the request 

of the Supplier/ Contractor/ Sub-Contractor a lump sum advance of 

Rs…………..for utilising it only for the purposes of the said Supply Contract/ 

Contract/ Sub-Contract on his furnishing a guarantee acceptable to EPI. 

2. We, the... ............................Bank (hereinafter referred to as 'the said Bank) a 

Company under the Companies Act 1956 and having our registered office 

at…………. .........................do hereby guarantee the recovery of the said advance 

and interest thereon as provided according to the terms and conditions of the said 

Supply Contract/ Contract/ Sub-Contract. If the Supplier/ Contractor/ Sub-Contractor 

fails to utilise the said advance for the purposes of the said Supply Contract/ 

Contract/ Sub-Contract and/or the said advance together with interest thereon as 

aforesaid is not fully recovered by EPI, we. …………Bank hereby unconditionally 

and irrevocably undertake to pay the EPI on demand and without demur or 

protest to the extent of the said sum of Rs……………any claim made by EPI 

on us against non-utilisation / misutilisation of the said advance and/or by reason of 

EPI not being able to recover in full the sum of Rs……………….. with interest as 

aforesaid. 

3. We..................................Bank further agree that EPI shall be the sole judge of and as 

to whether the said Supplier/ Contractor/ Sub-Contractor has utilised or not utilised the 

said advance or any part thereof for the purposes of the said Supply Contract/ 

Contract/ Sub-Contract and/or as to whether the advance or any part thereof with 
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interest has been recovered or not and the finding of the EPI in this regard- shall be 

final and binding on us. 

4. We, the said Bank further agree that the Guarantee herein contained shall remain in 
full force and effect during the period that would be taken for the performance of the 
said Supply Contract/ Contract/ Sub-Contract and till the said advance with interest 
has been fully recovered and its claims satisfied or discharged and till EPI certifies 
that the said advance with interest has been fully recovered from the Supplier/ 
Contractor/ Sub-Contractor. 

5. EPI shall have the fullest liberty without affecting in any way the liability to the said Bank 
under this guarantee or indemnity from time to time to vary any of the terms and 
conditions of the said Supply Contract/ Contract/ Sub-Contract, or the advance or to 
extend time of performance by the said Supplier/ Contractor/ Sub-Contractor or to 
postpone for any time and from time to time any powers exercisable by it against the 
said Supplier/ Contractor/ Sub-Contractor and either to enforce or forbear from 
enforcing any of the terms and conditions governing the said Supply Contract/ 
Contract/ Sub-Contract or securities available to EPI and the said Bank shall not be 
released from its liability under these presents by any exercise by EPI of the liberty  
with reference to the matters aforesaid or by reason of time being given  
to the said Supplier/ Contractor/ Sub-Contractor or any other forbearance, act or 
omission on the part of the EPI or any indulgence by EPI to the said Supplier/ 
Contractor/ Sub-Contractor or of any other matter or thing whatsoever which under 
the law relating to sureties would but for this provision have the effect of so releasing 
the said Bank from its such liability. 

6. The Bank hereby waives all rights at any time inconsistent with the terms of this 
guarantee/Undertaking and the obligations of the Bank in terms hereof shall not be 
anywise affected or suspended by reasons of any dispute or disputes having been 
raised by the Supplier/ Contractor/ Sub-Contractor (whether or not pending before 
any arbitrator, Tribunal or court) or any denial or liability by the Supplier/ Contractor/ 
Sub-Contractor stopping or preventing or purporting to stop or prevent any payment by 
the Bank to EPI in terms hereof. 

7. The amount stated in any notice of demand addressed by EPI to Bank as liable to be 
paid to EPI by the Supplier/ Contractor/ Sub-Contractor, shall be conclusive evidence 
of the amount so liable to be paid to EPI by the Bank. 

8. This guarantee/undertaking shall be in addition to any other guarantee or security 

whatsoever that EPI may now or any time anywise may have in relation to the 

Supplier’s/ Contractor’s/ Sub-Contractor's obligations of liabilities under and/or in 

connection with the said Supply Contract/ Contract/ Sub-Contract, and EPI shall have 

full authority to take recourse to or enforce this security in preference to any other 

guarantee or security which EPI may have or obtain and there shall be no 

forbearance on the part of EPI in enforcing or requiring enforcement of any other 

security and shall not have the effect of releasing the Bank from its full liability 

hereunder. 

 

9. It shall not be necessary for EPI to proceed against the said Supplier/ Contractor/ Sub-

Contractor before proceeding against the Bank and the guarantee herein contained 

shall be enforceable against the Bank notwithstanding any security which EPI may 

have obtained or obtain from the Supplier/ Contractor/ Sub-Contractor, shall at the time 
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when proceedings are taken against the said Bank hereunder be outstanding or 

unrealised. 

10.  We, ..................................... the said Bank further undertake that we shall pay forthwith 
the amount stated in the notice of demand without demur and protest notwithstanding 
any dispute/difference pending between the parties before the arbitrator Tribunal or 
Court and/or dispute is being referred to arbitrator. 

11. We, the said Bank undertake not to revoke this Guarantee during its currency except 
with the consent of EPI in writing and agree that any change in the Constitution of the 
said Supplier/ Contractor/ Sub-Contractor or the said Bank shall not discharge our 
liability hereunder. 

12. This guarantee/undertaking shall be a continuing guarantee/undertaking and shall 
remain valid and irrevocable for all claims of EPI and liabilities of the Supplier/ 
Contractor/ Sub-Contractor arising up to and until midnight of………. 

13. Notwithstanding anything contained herein above, our liability under this guarantee 

shall be restricted to Rs………………. (Rs………………………………….) and this 

guarantee shall remain in full force till……………. unless a claim is made on us 

within 3 months from the date of expiry of this guarantee i.e. before all the claims 

under this guarantee shall be forfeited and we shall be relieved of and discharged 

from our liabilities hereunder. 

 

Dated.........................................................day of .........................................200 

 

 

For and on behalf of Bank 

 

 
 
  
 



General Conditions of Contract 
Engineering Projects (India) Limited 

 

 

Signature of Contractor            EPI   
 

 Page 107

      
Format No: EPI/MMD/F-16 

 
 

PROFORMA FOR PERFORMANCE BANK GUARANTEE 
 
 
To 

The Chairman & Managing Director, 

Engineering Projects (India) Ltd., 

(A Govt. of India Enterprise), 

Core-3, Scope Complex, 

7, Institutional Area, 

Lodhi Road, 

New Delhi—110 003. 

 

 

Dear Sir, 

In consideration of the Chairman & Managing Director, Engineering Projects (India) 

Limited, (A Govt. of India Enterprise), Core-3, Scope Complex, 7, Institutional Area, 

Lodhi Road, New Delhi – 110 003 (hereinafter called ‘EPI’ which expression shall 

include its successors and assigns) having awarded to ……………… (hereinafter 

referred to as 'the Supplier/ Contractor/ Sub-Contractor' which expression shall 

wherever the subject or context so permits include its successors and assigns) a 

Supply Contract/Contract / Sub-Contract No. ……………… in terms inter alia, of 

EPI Letter No. ….……………dated…and the General Conditions of Contract/ 

General Purchase Conditions of EPI and upon the condition of the Supplier’s/ 

Contractor’s/ Sub-Contractor’s furnishing security for the performance of the 

Supplier’s/ Contractor’s/ Sub-Contractor’s obligations and/or discharge of the 

Supplier’s/ Contractor’s/ Sub-Contractor’s liability under and/or in connection with 

the said Supply Contract/ Contract/ Sub-Contract up to a sum of 

Rs…………(Rupees………………………. only) amount to………..percent of 

the total Supply Contract/ Contract/ Sub-Contract Value. 

1. We………………………………………………………………………………………….(h
ereinafter called ‘the Bank’ which expression shall include its successors and 
assigns) hereby jointly and severally undertake the guarantee to payment to EPI in 
rupees forthwith on demand in writing and without protest or demur or any and all 
monies anywise payable by the Supplier/ Contractor/ Sub-Contractor to EPI under in 
respect of or in connection with the said Supply Contract/ Contract/ Sub-Contract 
inclusive of all EPI’s losses and damages and costs, charges and expenses and 
other moneys anywise payable in respect to the above as specified in any notice 
of demand made by  the  EPI  to  the  Bank  w i th  re fe rence  to   th is   
guaran tee  up  to  and aggregate  l im i t  o f  Rs……………………. 
(Rupees…………………………………………………..only). 
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2.  We……………….. Bank further agree that EPI shall be sole judge of and as 

to whether the said Supplier/ Contractor/ Sub-Contractor has committed any 
breach or breaches of any of the terms and conditions of the said Supply 
Contract/ Contract/ Sub-Contract and the extent of loss, damage, cost, 
charges and expenses caused to or suffered by or that may be caused to or 
suffered by EPI on account thereof and the decision of EPI that the said 
Supplier/ Contractor/ Sub-Contractor has committed such breach or breaches 
and as to the amount or amounts of loss, damage, costs, charges and 
expenses caused to or suffered by EPI from time to time shall be final and 
binding on us. 

3.  EPI shall be at liberty without reference to the Bank and without effecting the 
full liability of the Bank hereunder to take any other security in respect of the 
Supplier’s/ Contractor’s/ Sub-Contractor's obligations and/or liabilities under 
or in connection with the said Supply Contract/ Contract/ Sub-Contract and 
to vary the forms vis-à-vis the Supplier/ Contractor/ Sub-Contractor of the 
said Supply Contract/ Contract/ Sub-Contract or to grant time and/or 
indulgence to the Supplier/ Contractor/ Sub-Contractor or to reduce or to 
increase or otherwise vary the prices of the total Supply Contract/ Contract/ 
Sub-Contract Value or to release or to forbear from enforcement of all or any of 
the security and/or any other security(ies) now or hereafter held by the EPI and 
no such dealing(s) reduction(s) increase(s) or other indulgence(s) or 
arrangements with the Supplier/ Contractor/ Sub-Contractor or release or 
forbearance whatsoever shall absolve the bank of the full liability to EPI 
hereunder or prejudice rights of EPI against the bank. 

4. The guarantee/undertaking shall not be determined or affected by the 

liquidation or winding up, dissolution, or change of constitution or insolvency 

of the Supplier/ Contractor/ Sub-Contractor but shall in all respects and for all 

purposes be binding and operative until payment of all moneys made to EPI in 

terms thereof. 

5. The Bank hereby waives all rights at any time inconsistent with the terms of 

this guarantee/undertaking and the obligations of the Bank in terms hereof 

shall not be anywise affected or suspended by reasons of any dispute or 

disputes having been raised by the Supplier/ Contractor/ Sub-Contractor 

(whether or not pending before any arbitrator, Tribunal or Court) of any 

denial or liability by the Supplier/ Contractor/ Sub-Contractor stopping or 

preventing or purporting to stop or prevent any payment by the Bank to the 

EPI in terms hereof. 

6. The amount stated in any notice of demand addressed by EPI to Bank as 

liable to be paid to EPI by the Supplier/ Contractor/ Sub-Contractor or as 

suffered or incurred by the EPI on account of any losses or damages or 

costs, charges and/or expenses shall be conclusive evidence of the amount 

so liable to be paid to EPI or suffered or incurred by EPI as the case may be 

and shall be payable by the Bank to EPI in terms hereof. 
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7. This guarantee/undertaking shall be a continuing guarantee/undertaking and 

shall remain valid and irrevocable for all claims of EPI and liabilities of the 

Supplier/ Contractor/ Sub-Contractor arising up to and until midnight 

of……………. 

8. This guarantee/undertaking shall be in addition to any other guarantee or 

security whatsoever that EPI may now or any time anywise may have in 

relation to the Supplier’s/ Contractor’s/ Sub-Contractor's obligations of 

liabilities under and/or in connection with the said Supply Contract/ Contract/ 

Sub-Contract, and EPI shall have full authority to take recourse to or enforce 

this security in preference to any other guarantee of security which EPI may 

have or obtain and here shall be no forbearance on the part of EPI in enforc-

ing or requiring enforcement of any other security and shall not have the 

effect of releasing the Bank from its full liability hereunder. 

9. It shall not be necessary for EPI to proceed against the said Supplier/ 

Contractor/ Sub-Contractor before proceeding against the Bank and the 

guarantee herein contained shall be enforceable against the Bank 

notwithstanding any security which the EPI may have obtained or obtain from 

the Supplier/ Contractor/ Sub-Contractor, shall at the time when proceedings 

are taken against the said Bank hereunder be outstanding or unrealised. 
 
10.  We the said Bank undertake not to revoke this guarantee during its currency except 

with the consent of EPI in writing and agree that any change in the constitution of 
the said Supplier/ Contractor/ Sub-Contractor or the sand bank shall not 
discharge our liability hereunder. 

11. We …………the said Bank further undertake that we shall pay forthwith the 
amount stated in the notice of demand without demur and protest 
notwithstanding any dispute/difference pending between the parties before the 
arbitrator Tribunal or Court and/or any dispute is being referred to arbitrator. 

12. Notwithstanding anything contained herein above, our liability under this 

guarantee shall be restricted to Rs………………….

 (Rupees……………………………….) and this guarantee shall remain in 

force till.…………... unless a claim is made on us within 3 months from 

that date, that is before all the claims under this guarantee shall be forfeited 

and we shall be relieved of and discharged from our liabilities thereunder. 

Dated .................................................. day of. ................................................200 

For and on behalf of Bank 
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PROFORMA FOR INDEMNITY BOND TO BE EXECUTED BY 
 THE CONTRACTOR FOR SECURED ADVANCE 

 AGAINST MATERIALS SUPPLIED FOR THE PROJECT
 

(On non-judicial stamp paper of appropriate value) 
 

INDEMNITY BOND 
 
THIS INDEMNITY BOND is made this ………………………………………….. day 
of…………………. 20……….. by………………………… (Contractor’s Name) a Company 
registered under the Companies Act, 1956/Partnership firm/Proprietary concern having 
its Registered Office at …………….. (hereinafter called as ‘Contractor’ which expression 
shall include its successors and permitted assigns) in favour of Engineering Projects 
(India) Limited, a Company incorporated under the Companies Act, 1956 having its 
Registered Office at Core-3, Scope Complex, 7, Institutional Area, Lodhi Road, New 
Delhi - 110 003 (hereinafter called “EPI” which expression shall include its successors 
and assigns)    : 
 
WHEREAS EPI has awarded to the Contractor a Contract for the work of………………. 
vide its letter of Intent/Work Order No…………. dated………………. (hereinafter called 
the “Contract”) in terms of which EPI is required to give “Secured Advance” to the 
Contractor as per Clause no. 35 of the General Conditions of Contract against supply of 
materials by the Contractor for the project on the security of materials, the quantities, 
rates and other particulars of which are detailed in the Bill of Quantities for the said 
Contract. 
 
And WHEREAS by virtue of Clause no. 35 of the General Conditions of Contract of the 
said Contract, the Contractor is required to execute an Indemnity Bond in favour of EPI 
for the amount of “Secured Advance” towards the materials actually supplied by the 
Contractor for the Contract Work from time to time to EPI for the purpose of performance 
of the Contract. (hereinafter called the “Materials”). 
 
“AND WHEREAS the Contractor has applied to EPI that they may be allowed “Secured 
Advance” on the security of materials absolutely belonging to them and brought by them 
to the site of the works for use in construction of the work”.  
 
NOW THEREFORE, This Indemnity Bond witnesseth as follows: 

 
1. That in consideration of the “Secured Advance” being given to the Contractor as 

 mentioned in the Contract, for the purpose of performance of the Contract, the 
Contractor hereby undertakes to indemnify and shall keep EPI indemnified, for 
the Actual Cumulative Amount of the “Secured Advance” given to the Contractor 
from time to time against the said Contract. The Contractor hereby acknowledges 
actual receipt of the materials etc. as per despatch title documents being /to be 
handed over  to EPI from time to time. The Contractor shall hold such materials 
in trust as a “Trustee” for and on behalf of EPI. 
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2. That the Contractor is obliged and shall remain absolutely responsible for the 
 safe transit/protection and custody of the materials at EPI’s project site against all 
 risks whatsoever till the materials are duly used/erected in accordance with the 
 terms of the Contract and the plant/package duly erected and commissioned in 
 accordance with the terms of the Contract is taken over by EPI and the Secured 
 Advance is fully adjusted/recovered as per terms of the Contract. The 
 Contractor undertakes to keep EPI harmless against all losses, damages, 
 deterioration and shortages that may be caused to the materials. 
 

3. The Contractor undertakes that the materials shall be used exclusively for the 

 performance/execution of the Contract strictly in accordance with its terms and 
 conditions and no part of the materials shall be utilized for any other work or 
 purpose whatsoever. It is clearly understood by the Contractor that non-
 observance of the obligations under this Indemnity Bond by the Contractor shall 
 inter-alia constitute a criminal breach of trust on the part of the Contractor for all 
 intents and purposes including legal/penal consequences.  
 

4. That EPI is and shall remain the exclusive owner of the materials free from all 

encumbrances, charges or liens of any kind, whatsoever. The materials shall at 
all times be open to inspection and checking by the Engineer – In - Charge or 
other  employees/agents authorized by him in this regard. Further, EPI shall 
always be free at all times to take possession of the materials in whatever form 
the materials may be, if in its opinion, the materials are likely to be endangered, 
misutilised or converted to uses other than those specified in the Contract, by 
any acts of omission or commission on the part of the Contractor or any other 
person or on account of any reason whatsoever and the Contractor binds himself 
and undertakes to comply with the directions of demand of  EPI to handover the 
materials without any demur or reservation. 

 

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs 
 to the materials or the same or any part thereof is mis-utilised in any manner 
 whatsoever, then the Contractor hereby agrees that the decision of the Engineer-
 In-Charge of EPI as to assessment of loss or damage to the materials shall be 
 final and binding on the Contractor. The Contractor binds itself and undertakes to 
 replace the lost and /or damaged materials at its own cost and/or shall pay the 
 amount of ‘Secured Advance’ to EPI without any demur, reservation or protest. 
 This is without prejudice to any other right or remedy that may be available to EPI 
 against the Contractor to recover any amount or all the amounts of this Bond 
 from any dues of the Contractor under the Contract or as per the law. 
 

6. This Bond shall remain in force and effect till the completion of the work as per 

 the aforesaid Contract and till all the amount recoverable under this Bond from 
 the Contractor is fully recovered by EPI. The Bond can not be revoked by the 
 Contractor without the written consent of EPI.                                                                               

 
7. That Contractor also agrees that any change in the constitution of the Contractor 

 shall not discharge them from their obligation and liability. 
 

8. This Bond shall be treated as an additional addage to the Contract and nothing 

 herein contained shall be construed to adversely affect the rights of EPI in the 
 Contract. 
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IN WITNESS WHEREOF, the Contractor has signed this Indemnity Bond through its 
duly authorized representative on the date and place first above written. 

 
 

          
          For and on behalf of Contractor 
                      --------------------------  
                      (Contractor’s Name) 
 
WITNESS: 
       Signature ………………………… 
1. 1. Signature ………………………   
       Name (Executant) ……………. 
 2. Name       ……………………… 
       Designation  …………………… 
 3. Address    ………………………  ( Authorised representative )          
 
2. 1. Signature ………………………. 
 
 2. Name       ……………………….    
         
 3. Address   ………………………..  Seal 
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FORM FOR GUARANTEE BOND 

 
FOR ANTI-TERMITE TREATMENT 

 
THIS AGREEMENT made this____ day of Two thousand _____ between M/s________ 
(hereinafter called the guarantor of the one part and M/s Engineering Projects (India) 
Limited, hereinafter called EPI hereinafter called the OWNER of the other part. 
 
Whereas this agreement is supplementary to the contract hereinafter called the contract 
dated________ made between the guarantor of the one part and Engineering Projects 
(India) Ltd., of the other part whereby the Contractor inter-alia, understood to render the 
buildings and structures in the said contract recited, completed, termite proof. And 
whereas the guarantor agreed to give a guarantee to the effect that the said structure 
will remain termite proof for TEN YEARS to be so reckoned from the date after the 
maintenance period prescribed in the contract expires. 
 
During this period of guarantee the guarantor shall make good all defects and for that 
matter shall replace at his risk and cost such wooden member as may be damaged by 
termite and in case of any other defect being found, he shall render the building termite 
proof at his cost to the satisfaction of the Engineer-In-Charge and shall commence the 
works of such rectification within seven days from date of issuing notice from the 
Engineer-In-Charge calling upon him to rectify the defects falling which the work shall be 
got done by EPI/ OWNER by some other Contractor at the guarantor’s cost and risk and 
in the later case the decision of the Engineer-In-Charge as to the cost recoverable from 
the guarantor shall be final and binding.  
 
That if the Guarantor fails to execute the Anti-Termite treatment or commits breaches 
hereunder then the Guarantor will indemnify EPI against all losses damages, cost 
expenses or otherwise which may be incurred by him by reasons of any default on the 
part of the guarantor in performance and observance of this supplemental Agreement. 
As to the amount of loss and or damage and/or cost incurred by EPI/ OWNER, the 
decision of the Engineer-In-Charge will be final and binding on the parties. 
 
In witness where of these presents have been executed by the   Guarantor_________ 
and by_____________  for and on behalf of EPI on the day of month and year first 
above written. 
 
Signed sealed and delivered by (Guarantor) 
 
IN THE PRESENCE OF: 
1. 
 
2. 
 
Signed for and on behalf of EPI by/ in presence of: 
 
1. 
 
2. 
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GUARANTEE TO BE EXECUTED BY CONTRACTOR FOR 
REMOVAL OF DEFECTS AFTER COMPLETION IN RESPECT 

OF WATER PROOFING WORKS 
 
The agreement made this …………….. day of …………….. Two thousand ………..…….. 
between …………………………… (hereinafter called Guarantor of the one part) and EPI 
(hereinafter called the Execution Agency of the other part). 
 
WHEREAS this agreement is supplementary to a contract (hereinafter called the 
Contract), dated ………… and made between the GUARANTOR OF THE ONE part and 
EPI of the other part, whereby the Contractor, inter-alia, undertook to render the 
buildings and structures in the said contract recited completely water and leak proof. 
 
AND WHEREAS the Guarantor agreed to give a guarantee to the effect that the said 
structures will remain water and leak proof for ten years from the date of handing over of 
the structure of water proofing treatment. 
 
NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him 
will render the structures completely leak proof and the minimum life of such water 
proofing treatment shall be ten years to be reckoned from the date after the maintenance 
period prescribed in the contract. 
 
Provided that the Guarantor will not be responsible for leakage caused by earthquake or 
structural defects or misuse of roof or alteration and for such purpose. 
 
a)  Misuse of roof shall mean any operation, which will damage proofing treatment, 

like chopping of firewood and things of the same nature, which might cause 
damage to the roof. 

 
b)  Alternation shall mean construction of an additional storey or a part of the roof or 

construction adjoining to existing roof whereby proofing treatment is removed in 
parts 

 
c)  The decision of the Engineer-In-Charge with regard to cause of leakage shall be 

final 
 
During this period of guarantee, the Guarantor shall make good all defects and in case 
of any defect being found render the building water proof to the satisfaction of the 
Engineer-In-Charge at his cost and shall commence the work for such rectification within 
seven days from the date of issue of notice from the Engineer-In-Charge calling upon 
him to rectify the defects failing which the work shall be got done by EPI by some other 
Contractor at the guarantor’s cost and risk. The decision of Engineer-In-Charge as to 
the cost, payable by the Guarantor shall be final and binding. 
 
That if the Guarantor fails to execute the waterproofing or commits breach thereunder, 
then the Guarantor will indemnify the principal and his successors against all laws 
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damage, cost, expense or otherwise which may be incurred by him by reason of any 
default on the part of the GUARANTOR in performance and observance of this 
supplementary agreement. As to the amount of loss and / or damage and/ or cost 
incurred by EPI, the decision of the Engineer-In-Charge will final and binding on the 
parties. 
 
IN WITNESS WHEREOF these presents have been executed by the Obligator,,,,….. 
and by …………. And for and on behalf of EPI on the day, month and year first above 
written. 
 
 
Signed, sealed and delivered by Obligator in the presence of- 
 
1. 
 
2. 
 
Signed for and on behalf of EPI by _____________ 
 
In presence of : 
 
1. 
 
2. 
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AGREEMENT FORM 
 

This agreement made this day of (Month) (Year), between THE ENGINEERING 
PROJECTS (INDIA) LIMITED (EPI), (A Govt. of India enterprise) a company 
incorporated under the Companies Act, 1956 having its Registered and Corporate Office 
at Core-3, Scope Complex, 7, Institutional area, Lodhi Road, New Delhi – 110003 
(hereinafter referred to as the “EPI” which expression shall include its administrators, 
successors, executors and assigns) of the one part and M/s (NAME OF 
CONTRACTOR) (hereinafter referred to as the ‘Contractor’ which expression shall 
unless the context requires otherwise include its administrators, successors, executors 
and permitted assigns) of the other part. 
 
WHEREAS, EPI, is desirous of construction of (NAME OF WORK) (hereinafter referred 
to as the “PROJECT”) on behalf of the (NAME OF OWNER/MINISTRY) (hereinafter 
referred to as “OWNER”), and had invited Tenders as per Tender Documents vide NIT 
No. _____. 
 
AND WHEREAS (NAME OF CONTRACTOR) had participated in the above referred 
Tender vide their tender dated _____ and EPI has accepted their aforesaid Tender and 
award the contract for (NAME OF PROJECT) on the terms and conditions contained in 
its Letter of Intent No. ________ and the documents referred to therein, which have 
been unequivocally and unconditionally accepted by (NAME OF CONTRACTOR) vide 
their Letter of Undertaking dated _______ resulting into a contract. 
 
NOW THEREFORE THIS DEED WITNESSETH AS UNDER: 
 
ARTICLE 1.0 – AWARD OF CONTRACT 
 
1.1  SCOPE OF WORK 

 
EPI has awarded the contract to (NAME OF CONTRACTOR) for the work of 
(NAME OF WORK) on the terms and conditions in its Letter of intent No. 
__________ dated ________ and the documents referred to therein. The award 
of work has taken effect from (DATE) i.e. the date of issue of aforesaid letter of 
intent. The terms and expressions used in this agreement shall have the same 
meanings as are assigned to them in the “Contract Documents” referred to in the 
succeeding Article. 

 
ARTICLE 2.0 – CONTRACT DOCUMENTS 
 
2.1  The contract shall be performed strictly as per the terms and conditions 

stipulated herein and in the following documents attached herewith (hereinafter 
referred to as “Contract Documents”). 
a)  EPI Notice Inviting Tender vide No. ________ date ______and EPI’s 

Tender Documents consisting of: 
 
i)  Instructions to Tenderers and General Conditions of Contract 

(GCC) alongwith amendments/errata to GCC (if any) issued 
(Volume-I). 
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ii)  Additional Conditions of Contract including Appendices & 
Annexures, Volume-II. 

iii)  Bill of Quantities alongwith amendments/corrigendum of schedule 
items, if any (Volume-III). 

iv)       Technical Specifications 
v)        Drawings  
vi) ______________________________________________ 

 
b)  (NAME OF CONTRACTOR) letter/proposal no._________________ 

dated ________ and their subsequent communication: 
 

i) Letter of Undertaking of Tender Conditions dated ______________ 
ii) _____________________________________________________ 
iii) _____________________________________________________ 

 
2.2  EPI’s detailed Letter of Intent No. _________ dated ____ including Bill of 

Quantities. Agreed time schedule, Contractor’s Organisation Chart and list of 
Plant and Equipments submitted by Contractor. 

 
2.3  All the aforesaid contract documents referred to in Para 2.1 and 2.2 above shall 

form an integral part of this Agreement, in so far as the same or any part thereof 
conform, to the Tender Documents and what has been specifically agreed to by 
EPI in its Letter of Intent. Any matter inconsistent therewith, contrary or 
repugnant thereto or deviations taken by the Contractor in its “TENDER” but not 
agreed to specifically by EPI in its Letter of Intent, shall be deemed to have been 
withdrawn by the Contractor without any cost implication to EPI. For the sake of 
brevity, this Agreement alongwith its aforesaid contract documents and Letter of 
Intent shall be referred to as the “Contract”. 

 
ARTICLE 3.0 – CONDITIONS & CONVENANTS 
 
3.1  The scope of Contract, Consideration, Terms of Payments, Advance, Retention 

Moneys, Taxes wherever applicable, Insurance, Agreed Time Schedule, 
Compensation for delay and all other terms and conditions contained in EPI’s 
Letter of Intent No. __________ dated _____ are to be read in conjunction with 
other aforesaid Contract Documents. The contract shall be duly performed by the 
Contractor strictly and faithfully in accordance with the terms of this contract. 

 
3.2  The scope of work shall also include all such items which are not specifically 

mentioned in the Contract Documents but which are reasonably implied for the 
satisfactory completion of the entire scope of work envisaged under this contract 
unless otherwise specifically excluded from the scope of work in the Letter of 
Intent. 

 
3.3  Contractor shall adhere to all requirements stipulated in the Contract documents. 
 
3.4  Time is the essence of the Contract and it shall be strictly adhered to. The 

progress of work shall conform to agreed works schedule/contract documents 
and Letter of Intent. 

3.5  This agreement constitutes full and complete understanding between the parties 
and terms of the presents. It shall supersede all prior correspondence to the 
extent of inconsistency or repugnancy to the terms and conditions contained in 
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Agreement. Any modification of the Agreement shall be effected only by a written 
instrument signed by the authorized representative of both the parties. 

 
3.6  The total contract price for the entire scope of this contract as detailed in Letter of 

Intent is Rs. _________________ (Rupees _____________________________ 
only), which shall be governed by the stipulations of the contract documents. 

 
ARTICLE 4.0 – NO WAIVER OF RIGHTS 
 
4.1  Neither the inspection by EPI or the Engineer-In-Charge or Owner or any of their 

officials, employees or agents nor order by EPI or the Engineer-In-Charge for 
payment of money or any payment for or acceptance of, the whole or any part of 
the work by EPI or the Engineer-In-Charge nor any extension of time nor any 
possession taken by the Engineer-In-Charge shall operate as waiver of any 
provisions of the contract, or of any power herein reserved to EPI, or any right to 
damage herein provided, nor shall any waiver of any breach in the contract be 
held to be a waiver of any other or subsequent breach. 

 
ARTICLE 5.0 – GOVERNING LAWS AND JURISDICTION 

 
5.1  The Laws applicable to this contract shall be the laws in force in India and as 

amended from time to time.  
 

Jurisdiction shall be of the Court (s) stated in the ‘Memorandum’ to the ‘Form of 
Tender” only. 

 
5.2  Notice of Default 

 
Notice of default given by either party to the other party under the Agreement 
shall be in writing and shall be deemed to have been duly and properly served 
upon the parties hereto, if delivered against acknowledgment due or by FAX or 
by registered mail duly addressed to the signatories at the address mentioned 
herein above. 

 
IN WITNESS WHEREOF, the parties through their duly authorized representatives have 
executed these presents (execution whereof has been approved by the Competent 
Authorities of both the parties) on the day, month and year first above mentioned at New 
Delhi. 
 
 
For and on behalf of:      For and on behalf of: 
 
(NAME OF CONTRACTOR)     M/s. Engineering Projects (I) Ltd. 
 
WITNESS:       WITNESS: 
 
1.        1. 
 
2.        2. 
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Bidder Registration Module



To enroll as a bidder click on the Online Bidder Enrollment link.



The system leads to the page where the details of the bidders are to be filled in. There are preferential categories for the preferential
bidders who can avail the privileges that are provided. The Preferential categories are Make in India, MSME and STARTUP. The bidders
first has to click on the check box of Preferential Bidder to select the Preferential Category.



The details of the bidder are entered in the Online Enrollment of Corporate/Bidder page. The Correspondence Email id and the Mobile
Number should be a valid email id and a valid mobile number because further contacts will be only through this mobile number and
correspondence email id.

Page 
1



Once after filling the details, the bidder enters the Captcha and clicks on the Submit Button to submit the provided details.

Page 
2



The Bidder enrollment Acknowledgement is displayed on the screen. The bidder Clicks on the Send Verification Code button to receive
the verification code in the provided mobile number and the correspondence email id.



The bidder enters the Mobile Verification Code, Mail Verification Code, enters the New Password, confirms the same, enters the Captcha
and clicks on the Submit button to submit the entered details.



The success message is displayed on the screen.



The bidder enters the Login Id, Captcha and clicks on the Login button to login to the portal.



The bidder enters the password, captcha and clicks on the Proceed button to proceed further.



The Bidder registers the DSC by clicking on the Signing Certificate icon to register the signing certificate.



The Bidder selects the Signing certificate and clicks on the OK button to map the signing certificate.



The success message is displayed on the screen.



The successful enrollment of DSC is displayed on the screen. The Bidder clicks on the Next button to proceed further.



The Dash Board of the Bidder is loaded where the Bidder can change the Mobile Number, E-Mail Address and  clicks on the Save button 
to save the provided details. If the Bidder does not want to change the Mobile Number, E-Mail Address he/she can just click on the Skip
button to proceed further.



Once the Bidder clicks on the Save button, the system navigates to the page where OTP is to be entered, received through the changed E-
Mail Id. The bidder enters the OTP and clicks on the Verify button to verify the entered OTP.



The bidder enters the 15 digit GSTN Number, Name as registered in GSTN Portal and clicks on the Save button to save the provided
details.



The bidder clicks on the Next button to proceed further.



The system navigates to the page where Startup India Registration Details page, where the bidder can click on the Registered radio button
to provide the registration details or click on the Not Registered radio button and click on the Next button to proceed further.



Once the process is over the left Menu for the Bidder is loaded. Click on the My Accounts left menu to view the account details.



1.By Clicking the User Profile icon, The bidder can view the profile, Edit the profile, set the profile password which would be asked for
editing the profile, the bidder can change the Email id & Mobile number and change the profile image.

2.By Clicking the Authentication icon, the bidder can change the password and activate & inactivate the active DSC.

3.On Clicking the Communication Ion, the bidder can select the product category for which the SMS and mail can be triggered if tenders
are published under the selected product category and also the SMS and mail Notification can be selected by the bidder.

3.On selecting the Privileges icon, a provision for registering MSME and Startup India are provided.

4. On Clicking the DashBoard, the bidder can view the User Dash board.





Bid Submission Module



Enter Login Id & Password 
, Click on Login Button



Click on Login Button



Authenticating the DSC pin



Enter DSC Pin and click on 
Login Button



Dashboard

Click on Search Active 
Tenders



Search Active Tenders  from 
the above given option and click 

on Submit



Select the check Box

Click on Open Tender as 
favorite



Tender set as favorite 
successfully



Click on My Tenders



Click on View Icon for bid 
submission



Click on Proceed For Bid 
Submission Button



Select the Check Box and 
Click on Next Button



Enter the Contact details 
and Click on Next Button



Enter the Instruments details 
for offline payment and 
Click on Save Button



After entering details, Click 
on Next Button



Select the Radio Button 
for EMD exemption and 

then click on Next



If EMD percentage amount is 100 
then  EMD amount to be paid after 

exemption is Rs. 0.00



Showing EMD amount is 
Rs. 0.00



1) Enter EMD payment details and 
select the icon to upload EMD 

exemption document.



Select the EMD exemption 
document and then click on

Open Button



click on this Icon to 
digitally sign the document



Digitally  signing 



Enter the DSC pin and 
click Login button



Click Ok



Click  on Next button



Click on Action Icon for 
entering interested items



1. Select  Yes/No against 
each item to show interest

2. Click on Save



Click on Next Button.



Click on Encrypt&Upload
Button.



First Click here to upload 
all related technical 

documents.



Browse all the 
corresponding technical 
documents and Upload



After uploading documents, 
click on Sign & UploadGreen marks shows 

documents uploaded 
successfully.



Enter the DSC pin and 
click Login button



click on OK button



Now Click here to upload 
all related financial 

documents.

Green mark shows related 
technical documents 

successfully.



Browse all the 
corresponding  financial 
documents and Upload





Green marks shows 
documents uploaded 

successfully.
After uploading documents, 

click on Sign & Upload



Enter the DSC pin and 
click Login button



click on OK button



Green mark shows related 
technical and financial 

documents successfully.

Click on Next



Click on Freeze Bid for bid 
submission



Bid submitted successfully and 
bidder print the bid details for 

future reference




	Cover page
	Index volumes
	Cover page Vol-I
	NIT EXTERNAL DEVELOPMENT & ELECTRICAL 18.11.2024
	ACC 18.11.2024
	General_Contract_Condition
	INDEX.doc
	Instructions to Tenderers.doc
	General Conditions of Contract (December, 2007).doc
	 
	 LABOUR SAFETY PROVISIONS 
	  
	 
	MODEL RULES FOR THE PROTECTION OF HEALTH AND 
	CONTRACTOR’S LABOUR REGULATIONS 
	Appendix – ‘A’ 
	LABOUR BOARD 

	 
	Appendix – ‘B’ 

	FORM 13 
	Appendix – ‘C’ 

	MUSTER ROLL 
	Appendix – ‘D’ 
	FORM XVII 
	REGISTER OF WAGES 


	Appendix – ‘E’ 
	FORM XIX 
	 
	W A G E S L I P 


	Appendix – ‘E’ 
	WAGE CARD 

	 
	Appendix – ‘F’ 

	FORM XIV 
	EMPLOYMENT CARD 
	Appendix – ‘G’ 

	FORM XV 
	SERVICE CERTIFICATE 
	 
	Appendix – ‘H’ 


	FORM XII 
	REGISTER OF FINES 
	 
	Appendix – ‘I’ 

	 
	LIST OF ACTS AND OMISSIONS FOR 
	 
	Appendix – ‘J’ 
	FORM XX 
	REGISTER OF DEDUCTION FOR DAMAGES OR LOSS 


	Appendix – ‘K’ 
	FORM XXII 

	 
	Appendix – ‘L’ 
	FORM XXIII 
	 
	REGISTER OF OVERTIME 
	APLICATION FOR EXTENSION OF TIME 

	 
	P A R T –I 
	APPLICATION FOR EXTENSION OF TIME 
	P A R T –III 





	 
	 
	PROFORMA FOR BANK GURANTEE IN LIEU OF 
	EARNEST MONEY DEPOSIT 
	SECURITY DEPOSIT CUM PERFORMANCE BANK GUARANTEE 
	Format No: EPI/MMD/F/15 


	 
	PROFORMA   FOR   ADVANCE   BANK   GUARANTEE 
	 
	PROFORMA FOR PERFORMANCE BANK GUARANTEE 
	 
	 
	To 
	 
	 
	FORM FOR GUARANTEE BOND 
	FOR ANTI-TERMITE TREATMENT 
	 AGREEMENT FORM 







	Appendix1and2
	Appendix 1 Bidder Registration Module
	Appendix 2 Bid Submission Module




